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Five-year Review Summary Form
SITE IDENTIFICATION .~

Site name : Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site

EPA ID: CAD980894893 CERCLIS ID : 09N1

Region: IX State: CA City/County: Burbank / Los Angeles

NPL status: B Final [ Deleted (1 Other (specify)

Remediation status (choose all that apply): B Operating [ Complete

Multiple OUs? Bl YES OO NO Construction completion date: N/A
North Hollywood OU, Burbank OU

Has site been put into reuse? B YES O NO

REVIEWSTATUS ~

Reviewing agency: ll EPA [ State [1 Tribe [ Other Federal Agency

Author name: Rachel! Loftin

Author title: Remedial Project Manager Author affiliation: EPA Region IX

Review period: May — September 2004

Date(s) of site inspection: June 1, 2004

Type of review: B Statutory
1 Policy (O Post-SARA [ Pre-SARA [ NPL-Removal only
[ Non-NPL Remedial Action Site L¥ NPL State/Tribe-lead
(1 Regional Discretion)
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FIVE-YEAR REVIEW SUMMARY FORM

Review number: B 1 (first) O 2 (second) O 3 (third) O Other (specify)

Triggering action:

B Actual RA Onsite Construction at OU
U Actual RA

[ Previous Five-year Review Report
[J Construction Completion

(4 Other (specify)

Triggering action date: November 22, 1993

Due date (five years after triggering action date): 1998. This five-year review was conducted in 2004; it
is overdue from the triggering action date because of phased implementation of the remedy, with Phase |l

treatment operations commencing December 1998.

Issues and Recommendations:

Issue
The treatment system has rarely operated at the 9,000-gallons per minute (gpm) capacity, as mandated in
the second Consent Decree.

Recommendations

1. Proceed with the performance attainment study, as planned for 2004-2005, to evaluate and identify
alternatives for increasing the continuous flow rate to meet the 9,000 gpm capacity goal, including
evaluation of the well field mechanics and hydraulic delivery system.

2. Evaluate and modify, where needed, operation and maintenance (O&M) practices that influence
system downtime. For example, evaluate changes to the programmable logic controller necessary to
avoid stripper shutdown and reduce surging due to well discharge valve cycling.

3. Periodically evaluate wellfield mechanics, hydraulic capacity, and the pumping plan to ensure capture
of the plume and contaminant mass removal.

Issue

The emergence of new constituents of concern (COCs), such as chromium and 1,2,3-trichloropropane
{1,2,3-TCP), in plant effluent samples, and premature liquid-phase granular-activated carbon (LPGAC)
breakthrough have caused decreased overall pumping rates and caused a reliance on well blending to
decrease concentrations. For total chromium, the wells blending is utilized, when necessary, to decrease
the concentration to 10 micrograms per liter (pg/L) or less, at the air stripper influent.

Recommendation

1. Continue fo evaluate and address 1,2,3-TCP breakthrough from both a mechanical and chemical
perspective. Specifically, backwash procedures, the presence of carbon fines, and the potential for
chemical interactions influencing the preferential adsorption, as previously identified.

2. Evaluate and revise chromium and 1,2,3-TCP blending and pumping plans by November 30, 2004.
Conduct annual evaluations thereafter.

3. The City of Burbank should submit a pumping plan, indicating how the flow rates for each of the BOU
extraction wells will be managed to meet the maximum contaminant level for total chromium and the

Vii




FIVE-YEAR REVIEW SUMMARY FORM

State Action Level (SAL) for 1,2,3-TCP for United States Environmental Protection Agency's (EPA)
review and approval, by November 30, 2004.

Issue

Regional groundwater plume maps and local groundwater data from select wells indicate increasing
concentrations of volatile organic compounds (VOCs) in the B-zone and a hydraulic influence in the vicinity
of the Burbank Operable Unit (BOU) treatment system. Concentrations in the B-zone are substantially less
than the A-zone, therefore pumping from this zone is not the most efficient way to capture the high
conceniration mass of VOCs in the BOU area. Well packers may be leaking, allowing for downward
migration of contamination.

Recommendations

1. Ensure all packers are operating as intended. Identify any maintenance issues and repair promptly as
needed.

2. As a part of the performance attainment study, include methods for evaluating vertical migration.

Issue

Should the City of Burbank resume pumping their current wellfield or install new wells in the vicinity, there
could be effects on plume migration and capture within the BOU. The hydraulic influence of pumping of
nearby production wellfields can be seen throughout Area 1.

Recommendation

1. An institutional control should be put in place to ensure that planned groundwater activities in the
vicinity of the BOU do not decrease the performance of the treatment plant without a thorough
evaluation by EPA.

2. Because of adjudicated water rights groundwater extraction and spreading within the San Fernando
Valley (SFV) is monitored by the Upper Los Angeles River Area (ULARA) Watermaster. Public water
supply purveyors in the SFV are subject to California Department of Health Services (DHS) oversight
which includes evaluation of proposed new sources, reporting of current drinking water sources
(condition and amounts), and vulnerability assessments. The ULARA Watermaster and DHS should
provide annual updates to EPA of the activities within the BOU hydraulic area of influence.

Issue

Recent air emissions data measured at vapor phase granular activated carbon (VPGAC) units is much
greater than the 2000 data used to calculate maximum individual cancer risk. Additionally, the BOU is
located within 1000 feet of the outer limits of a school; therefore the risk associated with air emissions
should be reevaluated in terms of South Coast Air Quality Management District (SCAQMD) regulations.

Recommendation

1. Evaluate the maximum individual cancer risk for BOU receptors based on recent air emissions data in
accordance with SCAQMD regulations; implement air modeling and corrective measures as needed.

2. Continue to report quarterly air emissions data in reports submitted to EPA.

3. Currently carbon is regenerated every 10 days. This will be reduced to every 8 days (as of September
2004).

4. Conduct an air monitoring test consisting of collecting air emissions samples daily during the 8 day
cycle to determine if the carbon regeneration cycle needs to be reduced even further (by
October 30, 2004).

Issue
National Pollutant Discharge Elimination System (NPDES) sampling is not comprehensive as it does not
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FIVE-YEAR REVIEW SUMMARY FORM

include handling and disposal of backwash water. The City of Burbank prepares and submits NPDES
sampling results, however the reports do not include a comparison to acceptable discharge limits.

Recommendations
1. Proceed with collecting and analyzing backwash samples as per EPA request.

2. Cease discharging backwash water through bag house filters to the storm drain until results are
available, particularly backwash water generated once the carbon bed has been in use.

3. Modify and document backwash water handling procedures as needed to ensure discharge under
NPDES is in compliance. Provide training to plant operations staff on new procedures.

4. Continue to include NPDES monthly sampling data in a table format which shows results compared to
the allowable discharge limits, in the monthly reports submitted to EPA.

Issue

Emerging contaminants such as 1,2,3-TCP and chromium have influenced operational efficiency at the
BOU. The BOU treatment system is capable of remediating 1,2,3-TCP impacted groundwater; however
because of the low SAL, breakthrough at the LPGAC is premature and sometimes unpredictable. The BOU
treatment system is not designed to remediate chromium. Ongoing monitoring of upgradient wells for
potential new COCs should continue to allow for effective management and continued operations of the
BOU treatment system.

Recommendation
1. Continue to monitor wells upgradient of the BOU for known emerging contaminants.

2. Evaluate spatial distribution and concentration with respect to the BOU extraction well network semi-
annually.

3. In order to provide continued protectiveness in the long term, periodic review of emergent chemical
concentrations and their associated maximum contaminant levels or risk-based treatment standards
should be performed.

Protectiveness Statement:

The assessment of this five-year review found that the interim remedy for the BOU was constructed in
accordance with the ROD and ESDs and is currently protective of human health and the environment; the
concentrations of TCE and PCE in BOU treatment system effluent are less than regulatory cleanup goals.
Additionally, the concentration of nitrate in treated groundwater after the blending point is less than
regulatory cleanup goals and no other potential constituents of concern currently exceed health-based
standards in water from the blendpoint. While current air emissions may be within EPA’s risk range of 10
to 10°®, an air emissions evaluation will need to be conducted in order to determine air protectiveness at the
BOU. The findings of this review and the North Hollywood QU (NHOU) five-year review, which was
completed in September 2003, both concluded that VOC plume containment should be evaluated and
addressed to ensure continued protectiveness. In addition, the City of Burbank should continue ongoing
sampling and reporting of extraction well concentrations of emerging contaminants, such as 1,2,3-TCP
(weekly), total chromium (monthly), hexavalent chromium, 1,4-dioxane (weekly}, and perchiorate
{(annually}—COCs not previously identified for treatment in EPA decision documents. In order to provide
continued protectiveness in the long term, periodic review of emergent chemical concentrations and their
associated maximum contaminant levels or risk-based treatment standards should be performed.

In the future, protectiveness determinations will be made for Area 1 (BOU and NHOU) together as a whole.
The next five-year review for Area 1 will be conducted on or before September 2009.
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Executive Summary

A five-year review of the Burbank Operable Unit (BOU) of the San Fernando Valley (SFV)
(Area 1) Superfund Site in Los Angeles County, California was completed in September 2004.
The five-year review was required by statute and performed because hazardous substances,
pollutants, or contaminants remain at the BOU above levels that do not allow for unrestricted use
and unlimited exposure. The triggering action for this review was the remedial action start date
of November 22,1993 from EPA's Superfund Program database, CERCLIS.

Area 1 encompasses approximately 4 square miles and contains an area of volatile organic
compound (VOC)-contaminated groundwater that defines the North Hollywood OU (NHOU)
and the BOU. The third five year review for the NHOU was completed in September 2003.
Section 5 of this five year review includes updates on the recommendations that have been
implemented at the NHOU since September 2003. It is planned that the next five year review in
2009 will cover all of Area 1 (i.e. the Burbank and North Hollywood OUs). The protectiveness
statement for Area 1 as a whole was deferred until completion of this five year review.

Until the 1980's, the City of Burbank produced water for public use from production wells within
the BOU. In 1980, the California Department of Health (DOH, currently called the California
Department of Health Services (DHS)) requested that all major water providers sample and
analyze groundwater for contamination. Trichloroethylene (TCE) and perchloroethylene (PCE)
were detected consistently in a large number of production wells within Area 1 at concentrations
greater than the maximum contaminant level (MCL) for drinking water. As a result, the
Environmental Protection Agency (EPA) provided federal funding for the Los Angeles
Department of Water and Power to conduct a two-year study to define the extent of
contamination. The results of the study, published in 1983, revealed widespread
VOC-contaminated groundwater in the SFV.

Area 1 was added to the National Priorities List in 1986. In October 1988 the BOU Feasibility
Study was completed.

The Record of Decision (ROD) for an interim groundwater remedy at the BOU was signed June
1989. The selected interim remedy addressed the VOC-contaminated groundwater plume in the
Burbank area. The objectives as stated in the ROD included VOC plume containment and
treatment of extracted groundwater to concentrations less than MCLSs or state action levels
(SALSs) using groundwater extraction, air-stripping, and vapor-phase granular-activated carbon
(VPGAC).

An Explanation of Significant Differences (ESD) was signed in November 1990 to clarify some
statements in the ROD. Specifically, blending could be used to reduce the concentration of
nitrates in extracted groundwater to less than the MCL of 45 milligrams per liter (mg/L). The
nitrate blending requirement would increase the total amount of water produced from the
treatment facility. EPA required reinjection of excess treated water back into the aquifer. ESD #1
also documented that the remedial action would be designed, constructed, and implemented in
phases. Phase | included design and construction of a 6,000 gallons per minute (gpm) treatment
system. Phases Il and 111 planned for additional 3,000 gpm capacity, respectively, for a total
capacity of 12,000 gpm.
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Executive Summary

In March 1992, EPA entered into a Consent Decree with Lockheed Martin, the City of Burbank,
and Weber Aircraft, Inc. The Consent Decree stipulated that Lockheed Martin was to design and
construct a 12,000-gpm groundwater extraction and treatment system that must meet MCLs and
SALs, with the exception of nitrate. Furthermore, Lockheed Martin would operate the system for
2 years at Phase 111 capacity. In February 1997, ESD #2 was signed and eliminated the need for
Phase 111 (additional 3,000 gpm) based upon the determination that an extraction rate of 9,000
gpm would result in the same level of plume containment and mass removal as 12,000 gpm. This
eliminated the need for reinjection.

In June 1998, a second Consent Decree was entered. This provided for continued operations and
maintenance of the BOU treatment system by the City of Burbank for 18 years at 9,000 gpm.
Funding was to be provided by a trust fund established and funded by parties to the Consent
Decree.

Current system operations include pumping groundwater from eight extraction wells to a vertical
air stripping column containing a packing medium (to increase surface area) through which a
countercurrent flow of air is introduced. Air emissions are filtered through VPGAC to remove
VOC:s, prior to release to the atmosphere. Treated groundwater (effluent) is conveyed to
liquid-phase granular-activated carbon (LPGAC) beds to remove residual VOCs. The treated
groundwater is then discharged to the City's Valley Forebay for disinfection and storage, then to
the blending facility. Here, the groundwater is blended with water from Metropolitan Water
District to decrease the nitrate concentration per ESD #1, prior to distribution to consumers.
Construction of Phase | of the groundwater treatment system was completed 1994 and operation
commenced in 1996. Construction of Phase 11 was completed in 1998 and operation commenced
December 1998. As stated earlier, ESD #2 eliminated the need for implementing Phase I11.

The groundwater treatment system has operated from 1996 to the present, with downtime
attributed to unexpected maintenance/design issues, new chemicals of concern (primarily
1,2,3-trichloropropane (1,2,3-TCP)), and well pump and controls problems. The concentration of
PCE and TCE in groundwater effluent from the treatment system has been less than MCLSs.
Treated groundwater from the blendpoint, which is served to consumers, has met all DHS
contaminant goals set forth in the operating permit, as well as the drinking water MCL cleanup
goals stated in ESD #1.

The treatment system has rarely operated at the intended 9,000 gallons per minute design
capacity due to operation and maintenance issues, design constraints, and the presence of
1,2,3-TCP. Complete vertical containment of the PCE and TCE groundwater plumes is in
question based on data from 1999 to 2003. The BOU treatment system is operating under
substantive requirements of National Pollutant Discharge Elimination System (NPDES) and
South Coast Air Quality Management District (SCAQMD) permits for water and air emissions
respectively. NPDES discharge sampling is not completely representative of discharge to the
storm drain because only the discharge from the secondary LPGAC units (Tank 600) is sampled.
This does not include water used to backwash the primary LPGAC units which is discharged
through bag house filters to the storm drain. Sampling of the backwash discharge water should
be conducted and appropriate disposal implemented. All sampling results should be presented in
comparison to NPDES discharge limits.
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Executive Summary

Air emissions data show an increase in TCE and PCE concentrations since maximum individual
cancer risk was evaluated in 2000. Because of this increase and the fact that the BOU is located
within 1000 feet of the outer boundaries of a school, air emissions data should be further
evaluated in accordance with SCAQMD regulations.

The assessment of this five-year review found that the interim remedy for the BOU was
constructed in accordance with the ROD and ESDs and is currently protective of human health
and the environment; the concentrations of TCE and PCE in BOU treatment system effluent are
less than regulatory cleanup goals. Additionally, the concentration of nitrate in treated ground
water after the blending point is less than regulatory cleanup goals and no other potential
constituents of concern currently exceed health-based standards in water from the blendpoint.
While current air emissions may be within EPA's risk range of 1Q-4 to 1Q-6, an air emissions
evaluation will need to be conducted in order to determine air protectiveness at the BOU. The
findings of this review and the NHOU five-year review, which was completed in September
2003, both concluded that VOC plume containment should be evaluated and addressed to ensure
continued protectiveness. In addition, the City of Burbank should continue ongoing sampling
and reporting of extraction well concentrations of emerging contaminants, such as 1,2,3-TCP
(weekly), total chromium (monthly), hexavalent chromium, 1,4-dioxane (weekly), and
perchlorate (annually)— COCs not previously identified for treatment in EPA decision
documents. In order to provide continued protectiveness in the long term, periodic review of
emergent chemical concentrations and their associated maximum contaminant levels or
risk-based treatment standards should be performed.

In the future, protectiveness determinations will be made for Area 1 (BOU and NHOU) together
as a whole. The next five-year review for Area 1 will be conducted on or before September 2009.
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1.0 Introduction

The United States Environmental Protection Agency (EPA) conducted a five-year review of the
remedial actions implemented at the Burbank Operable Unit (BOU) of the San Fernando Valley
(SFV) (Area 1) Superfund Site, in Los Angeles County, California (Figure 1-1). This review was
conducted from May to September 2004.

The five-year review process evaluates whether the remedy at the BOU remains protective of
human health and the environment. The methods, findings, and conclusions of reviews are
documented in five-year review reports. In addition, five-year review reports identify any
deficiencies found during the review and provide recommendations for addressing these
deficiencies.

This review is required by federal statute. EPA must implement five-year reviews consistent
with the Comprehensive Environmental Response, Compensation, and Liability Act of 1980
(CERCLA). CERCLA Section 121 ©), as amended, states:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the BOU, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented.

Consequently, this five-year review report has been completed because hazardous substances,
pollutants, or contaminants remain at the BOU above levels that allow for unrestricted use and
unlimited exposure.

Area 1 includes two operable units (OU): North Hollywood (NHOU) and Burbank. This is the
first five-year review report for the BOU. The triggering action for the Burbank five-year review
report is the remedial action start date of November 22,1993. This report evaluates the BOU
interim remedy (remedy) objectives as stated in the Record of Decision (ROD), Explanation of
Significant Differences (ESD) #1, and ESD #2. This report also provides an update to progress
on issues and recommendations made in the recent NHOU five-year review report (CH2M HILL
2003c) to lay the foundation for a comprehensive Area 1 five-year review report in 2009.

This report is organized into sections that describe the history and setting of the OU, remedial
action decisions and implementation, and an evaluation of remedial actions. These sections are:

. Section 2.0: Chronology of BOU events.

. Section 3.0: Land use, BOU setting, the history of contamination, and initial response.

. Section 4.0: The remedial action implemented at the BOU, current status of the remedy,
and treatment system operation and maintenance (O&M) activities and cost.

. Section 5.0: Progress since the last five-year review.

. Section 6.0: Activities performed during the five-year review process.

. Section 7.0: Technical assessment of the remedial action implemented at the BOU.

. Section 8.0: Issues at the BOU are identified and recommendations provided.

. Section 9.0: Protectiveness statement for Area 1.

. Section 10.0: Next five-year review.

. Section 11.0: List of works cited during the preparation of this document.
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2.0 Site Chronology

Table 2-1 provides a chronology of events at the BOU.

TABLE 2-1

Chronology of BOU Events

Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Event

Date

Numerous aerospace, aircraft manufacturing and related industries operated in the
Burbank Operable Unit (BOU) Area. Lockheed Martin Plant B-1 operated for
aerospace and aircraft manufacturing in the BOU Area.

1928-1990

First production wells in the current Burbank well fields constructed. Earlier
production wells have been destroyed.

1942

State Supreme Court granted City of Burbank the right to extract 20 percent of the
imported and reclaimed water for domestic use. Received credits for recharging
treated wastewater effluent.

1979

Water rights in the Upper Los Angeles River Area (ULARA) set forth in a Final
Judgment. Supreme Court appoints Watermaster.

1979

As a result of the passage of Assembly Bill 1803, California Department of Health
Services (DHS) requested all major groundwater purveyors test for the presence of
industrial chemicals.

1979

Congress enacted Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA).

1980

DHS detected trichloroethylene (TCE), perchloroethylene (PCE), and other volatile
organic compounds (VOCs) in a large number of production wells exceeding
respective maximum contaminant level (MCL) and/or State Action Level (SAL);
those wells were removed from service. Alternative water supply was obtained from
the Metropolitan Water District (MWD) where needed.

1980

Los Angeles Department of Water and Power (LADWP) and Southern California
Association of Governments began a two-year study funded by the United States
Environmental Agency (EPA) entitled Groundwater Management Plan - San
Fernando Valley Basin.

1981

Groundwater Management Plan - San Fernando Valley Basin completed. The study
detected widespread VOC contamination in the eastern San Fernando Valley and
also located a contaminant plume migrating to the southeast at 300 feet per year.

July 1983

SFV (Area 1) Superfund Site proposed for listing on the National Priorities List
(NPL).

1984

SFV (Area 1) Superfund Site was placed on the NPL.

June 1986

Congress passed Superfund Amendments and Reauthorization Act (SARA) and
added $8.5 billion to the Superfund (CERCLA) program.

1986

TCE found at concentrations exceeding SAL on 48 percent of SFV's 120 production
wells.

1987
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2.0 SITE CHRONOLOGY

TABLE 2-1

Chronology of BOU Events

Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Event Date

Initiated basin-wide remedial investigation/feasibility study (RI/FS) under LADWP | 1987

lead.

Los Angeles Regional Water Quality Control Board (RWQCB) began source 1987

investigation activities.

RWQCB issued Cleanup and Abatement Order No. 87-161 directing Lockheed to December 1987

implement specific assessment and remediation tasks.

BOU feasibility study completed. City of Burbank Public Service Department Well | October 1988

10 contained concentration of TCE of 1,800 micrograms per liter (ug/L) and a PCE

concentration of 590 pg/L.

Record of Decision (ROD) signed for interim groundwater remedy of 20-year pump | June 1989

and treat to contain the groundwater plume and remove TCE and PCE from

extracted groundwater to concentrations below the MCL.

Explanation of Significant Differences #1 (ESD #1) signed to clarify the following: November 1990

blending could be used to reduce nitrate concentrations in treatment system effluent,

reinfection of excess treated water would be required, the remedy could be

implemented in phases, and clarification that the ROD statement pertaining to plume

containment (of specified concentration and constituent) was not a statement of

remedial action.

Unilateral Administrative Order (UAQO) 92-12 issued by EPA to six potentially March 1992

responsible parties (PRPS).

Consent Decree signed by EPA, City of Burbank, Weber Aircraft, and Lockheed March 1992

Martin.

RI/FS of entire San Fernando Valley completed (including Area 1). December 1992

Basin-wide groundwater monitoring program established (sampling of 84 wells). 1992

Phase | BOU treatment plant constructed. Summer 1993-
Spring 1994

Final Remedial Design Report submitted and approved by EPA. November 1993

Blending facility construction completed. July 1995

Blending facility fully operational. December 1995

Phase 1 operational (6,000 gallons per minute [gpm] capacity). January 1996

ESD #2 signed. This eliminated the need for phase 111 (additional 3,000 gpm) and February 1997

reinjection of treated water. The new extraction rate would be calculated as average
flow.
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2.0 SITE CHRONOLOGY

TABLE 2-1

Chronology of BOU Events

Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Event Date
EPA directed Lockheed to change liquid-phase granular-activated carbon (LPGAC) | July 1997
carbon bed configuration from upflow to downflow.
Phase Il BOU treatment plant constructed. October 1997 -

December 1997

Entire BOU treatment system shut down due to total VOC concentrations from Tank | June 1998
600 (carbon regeneration condensate) in excess of concentration of temporary
approval letter.
Consent Decree #2 signed by EPA, City of Burbank, Weber Aircraft, Lockheed, June 1998
parties under UAO 92-2, and other parties.
Second Phase of Operation of Burbank Operable Unit initiated (9,000 gpm). December 1998
EPA initiated chromium source investigation by providing funds to RWQCB to January 1999
investigate 4,040 potential chromium users in the SFV.
San Fernando Valley (SFV) groundwater was analyzed for methyl tertiary-butyl 1999
ether (MtBE).
The Office of Environmental Health Hazard Assessment (OEHHA) of California February 1999
EPA formally adopted a public health goal (PHG) for total chromium of 2.5 pg/L.
The PHG assumed a concentration of 0.2 pg/L for hexavalent chromium.
First sustained production of over 8,000 gpm achieved from the BOU treatment May 1999
system.
Chromium Blending Plan for well VO-1 submitted to DHS. June 1999
Modifications to Tank 600 completed. August 1999
Treatment system restarted. August 1999
1 ,2,3-trichloropropane detected in BOU treatment plant effluent. June 2000
Lockheed Martin submitted a force majeure claim to EPA regarding inability to Fall 2000
operate at 9,000 gpm.
City of Burbank assumed responsibility of operation and maintenance (O&M) of December 2000
BOU.
Office of Environmental Health Hazard Assessment (OEHHA) withdrew PHG of 2.5 | November 2001

Mo/L after a study by Chromium Toxicity Review Committee concluded that the
California total chromium MCL of 50 ug/L is protective.
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2.0 SITE CHRONOLOGY

TABLE 2-1

Chronology of BOU Events

Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Event Date
EPA provided written notice to Lockheed Martin that it was out of compliance with | May 2002
requirement to produce 9,000 gpm from June 13, 2000 to July 2, 2001 . EPA
demanded stipulated penalties.
RWQCB completed Chromium Investigation: San Fernando Valley Phase 1; August 2002
Inspections Final Report, further assessment was recommended for 105 sites.
RWQCB issued four Cleanup and Abatement orders.
LPGAC retrofit completed. January 2004
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3.0 Site Background

The San Fernando Valley Area 1 Superfund Site is defined by an area of VOC-contaminated
groundwater that encompasses approximately 4 square miles beneath the Cities of Los Angeles
and Burbank within the Upper Los Angeles River Area (ULARA).

3.1 Land and Resource Use

Land use in the vicinity of the BOU is a mix of residential, commercial, and industrial. The outer
boundary of a school is located less than 1,000 ft from the BOU treatment facility (EarthTech
2000).

The SFV (also referred to in this report as "the basin™) is an important source of drinking water
for the Los Angeles metropolitan area. The SFV is located in the ULARA, which is under
adjudicated water rights regulated by the ULARA Water-master (ULARA 2003a). There are 10
production well fields in the SFV and more than 60 drinking water supply wells located within
Area 1. LADWP produces groundwater for public distribution from five well fields in the vicinity
of Area 1. The well fields are: North Hollywood, Rinaldi-Toluca, Tujunga, Verdugo, and
Whitnall (Figure 3-2). Of these well fields, North Hollywood, Rinaldi-Toluca, and Tujunga are
the primary production areas accounting for approximately 88 percent of LADWP's total
extraction from the SFV (EPA 1987). The BOU treatment facility and extraction wells are located
down-and cross-gradient from the primary well fields. The NHOU extraction wells are located
west-northwest of the BOU. The BOU treatment system accounts for approximately 50 percent of
the City of Burbank's water supply. The City of Burbank has six production wells in the vicinity
of the BOU: two have had equipment removed, two are in inactive status with California DHS,
and two are on active status with DHS but not in use (standby only). The locations of the City of
Burbank production wells are shown on Figure 3-1.

The treatment facility for the BOU is located at 3200 Monterey Avenue, Burbank. There are eight
extraction wells associated with the BOU treatment facility (Figure 3-1). Three of these (VO-5,
VO-6, and VO-7) are located along VVanowen Street. Four extraction wells (VO-1, VO-2, VO-3,
and VO-4) are located along the former southern fenceline of Lockheed Martin's Plant B-| area.
This area was redeveloped for commercial use in approximately 2002. Extraction well VO-8 is
located adjacent to the treatment facility, in the parking lot of the Fire Department Training
Center.

3.2 Physical Setting

Area 1 lies within the SFV, which is a 112,000-acre broad trough in the south-central portion of
the Transverse Ranges. The SFV is bordered on the east by the Verdugo Mountains, on the west
by the Simi Hills, on the north by the Santa Susana and San Gabriel Mountains, and on the south
by the Santa Monica Mountains. Average annual precipitation in the SFV (valley floor) is 16.48
inches, however during Water Year 2001-2002 (October 1 to September 30) the total was 5.95
inches, well below average (ULARA Watermaster 2003a). Spreading grounds spread water
across the surface to recharge the aquifer. There are no spreading grounds within the BOU area -
the closest are located upgradient of Area 1 (Simon Hydro-Search 1993). The BOU treatment
facility is located approximately 3.5 miles north of the Los Angeles River.
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3.0 Site Background

3.2.1 Geology/Hydrogeology

The uplands surrounding the SFV are comprised of crystalline and sedimentary rocks. Quaternary
alluvium up to 2,000 feet thick was derived by erosion of the surrounding uplands (RWQCB
2002). Lateral zonation is present due to the changes in the pattern of deposition of the Tujunga
fan at the northeast corner of the SFV (Figure 3-3).

Area 1 (which includes the BOU) is located in the eastern half of the SFV, where alluvial fill is
more than 1,200 feet thick (CH2M HILL 1998). The alluvial fill comprises sand and gravel, with
interbedded lenses of clay and silt (EPA 1987). The Verdugo fault zone is an important
hydrogeologic feature in the area of the BOU. The Verdugo fault zone is less permeable than
adjacent aquifer materials and restricts groundwater flow, resulting in steep gradients across the
fault zone (Simon Hydro-Search 1993). The northwest trending Verdugo Fault Zone and Burbank
Fault parallel the northeastern boundary of the BOU (Tetra Tech 2003a).

Depth to groundwater in the BOU ranges from approximately 100 to 270 feet bgs (Tetra Tech
2003a). The alluvial basin-fill deposits in the eastern SFV lack laterally extensive geologic layers.
However, the alluvium has been subdivided into "depth regions™ consisting of discontinuous
fine-and coarse-grained zones (CH2M HILL 1996). Region 1, younger alluvium, is present from
approximately 200 to 280 feet bgs. It is in this region that many of the shallow remedial
investigation monitoring wells and facility monitoring wells (i.e., sites under the jurisdiction of
the RWQCB) are screened. Region 2, older alluvium, is present from approximately 270 to 420
feet bgs and has a high hydraulic conductivity. Most older production wells are screened in this
region. Region 3 occurs from 400 to 700 feet bgs. Newer production wells, such as those in the
Rinaldi-Toluca, Tujunga, and Western North Hollywood well fields, are screened in Region 3
(CH2M HILL 1998).

Region 1 has been further subdivided into five distinct hydrostratigraphic zones based on
lithologic and geophysical logs and aquifer characteristics. From uppermost to lowermost, these
hydrostratigraphic zones are characterized as the A', X, A, Y, and B zones. These zones appear to
be laterally continuous; however, they vary in depth and thickness (Simon Hydro-Search 1993).
Seven of the eight BOU extraction wells contain packers to focus extraction from the A' (where
present) and A zones of Region 1. The packer in extraction well VO-8, a former municipal
production well, is at the base of the B-zone, allowing groundwater extraction from both the A
and B zones within Region 1. Generally, there is an upward gradient from the B zone to the A
zone; however, a downward gradient has been measured immediately southwest of the BOU
(Earth Tech 2000a). A hydrogeologic cross-section showing BOU extraction well construction is
presented as Figure 3-4.

Differences in groundwater levels and differences in the degree of aquifer contamination implies
that there is a separation between the A zone and the B zone. In addition, since groundwater
levels are higher in the B zone compared to the A zone, this means that any groundwater
movement between the aquifer zones would be upward into the more-contaminated A zone.
However, future changes in the pattern and depth of pumping, could induce a downward
hydraulic gradient. If this happens, contamination from the A zone could begin to move
downward toward deeper aquifers. Based upon the regional groundwater model, the vertical
hydraulic conductivity has been found to be about 100 times less than the horizontal hydraulic
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3.0 Site Background

conductivity. This relatively low vertical hydraulic conductivity will impede, but not prevent
vertical movement of contamination under the influence of a downward hydraulic gradient.

The regional groundwater flow direction in the BOU is southeasterly, towards the Los Angeles
River Narrows, and is influenced by pumping at several well fields, and groundwater recharge at
the Hansen, Branford, and Tujunga spreading grounds (CH2M HILL 1996). Generally, LADWP
pumping from SFV well fields occurs during the summer months when demand for water is high.
In the northwest portion of the BOU, groundwater flow direction is southeasterly, in accordance
with the regional southeasterly trend. However, in the northeast portion of the BOU, the
groundwater flow direction is southwesterly (Tetra Tech 2003a). Locally, groundwater flow
directions can vary, influenced by pumping from the eight BOU extraction wells.

3.3  History of Contamination

In 1979, as a result of the passage of Assembly Bill 1803, the DHS requested that all major water
providers sample and analyze groundwater for contamination as part of a statewide groundwater
quality surveillance effort (EPA 1989). TCE was consistently detected in a large number of
production wells in the SFV at concentrations greater than the MCL (EPA 2003b).

Solvents (TCE and PCE) were widely used from 1940 to 1967 for dry cleaning and degreasing
machinery, and disposal of these solvents was not well-regulated. Numerous parties owned and
operated facilities in the BOU Area, known to have used and sustained releases of solvents.
Lockheed Martin, the primary responsible party for the BOU, owned and operated nine facilities
within the current BOU area. Specifically, Plant B-l (107 acres) operated from 1928 to 1990 in
the BOU area as an aerospace and aircraft manufacturing facility. Fuel oils, gasoline, paints,
primers, and chemicals including solvents, acids, caustics, and descalers were used at the facility.
In December 1987, the Los Angeles RWQCB issued Cleanup and Abatement order No. 87-161
directing Lockheed to implement specific assessment and remediation tasks. Operations at Plant
B-I were discontinued in 1990, and the structures associated with it were demolished from 1990
to 1996. Upon removal of buildings, excavations were conducted to remove soil contaminated
with chromium and other contaminants (Earth Tech 2002). In approximately 2002, the former
Plant B-1 area was redeveloped for commercial use.

Source areas are addressed and managed by the RWQCB and their cleanup is not part of the
selected remedy for Area 1. Therefore, the remedies for those source areas will not be evaluated
in this document.

3.4 Initial Response

CERCLA was passed in 1980, the year that contamination was found to have impacted
drinking-water supply wells in the SFV . As a result, the EPA provided federal funding for
LADWP to conduct a two-year study to define the extent of contamination. The results of the
study, published in 1983, revealed widespread VOC-contaminated groundwater in the SFV,
specifically a contaminant plume migrating to the southeast at a rate of 300 feet per year.
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3.0 Site Background

In 1994, four SFV sites were proposed for inclusion on the NPL. In 1996, the four sites were
placed on the final NPL. These are: Area 1 North Hollywood, comprised of the BOU and NHOU,
Area 2 Glendale/Crystal Springs, comprised of the Glendale North and Glendale South OUs;
Area 3 Verdugo, comprised of the Verdugo OU; and Area 4 Pollock Wellfield.

The City of Burbank shut down municipal production wells when the wells were found to contain
VOC concentrations greater than respective MCLs. Water for the City of Burbank's municipal
supply was purchased from MWD.

In October 1988, the BOU feasibility study was completed, which reported a maximum
concentration of 1,800 pg/L of TCE and 590 ug/L of PCE in municipal well number 10
(inactive). A basin-wide remedial investigation was completed in 1992, and 87 groundwater
monitoring wells were installed throughout the eastern SFV. To evaluate data on a regional scale,
a basin-wide groundwater monitoring program was initiated and continues to date.

3.5 Basis for Taking Action

TCE and PCE were discovered in the groundwater in the BOU area at concentrations greater than
the MCL. The VOC-impacted groundwater was a known drinking-water supply aquifer. As a
result, the primary human health risk posed is the potential for direct ingestion of contaminated
groundwater.

The results of the risk assessment were presented in the 1989 ROD. Only groundwater was
considered since the source areas were, and are, managed by RWQCB. It was noted in the risk
assessment that the aquifer was no longer being used as a public drinking water source after
verification of TCE exceeding MCLs; therefore, there were no receptors. Assuming the wellfield
was in use, use of the groundwater for a lifetime would present an unacceptably high cancer risk
(EPA 1989).

TCE and PCE are constituents of concern (COCs) due to the potential risk from ingestion, dermal

contact, and inhalation of volatilization fractions during showering or bathing. TCE and PCE are
classified as probable human carcinogens, based on laboratory studies performed on animals.
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2} Wells projected onto transect, distance between wells is approximate; distance between VO monitoring and pumping wells has been exaggerated.
3} Stratigraphic zones have been interpreted based on e-logs and Hargis & Assoclates 1992 A-A cross-sechion.
4) Water levels presented are from 2001 9,000 gpm purmp test.
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4.0 Remedial Actions

The following section summarizes the remedial actions selected and implemented at the BOU, as
well as the historical O&M activities associated with the remedy since startup in 1996. The ROD
for the BOU was signed in June 1989. The selected interim remedy addressed the
VVOC-contaminated groundwater plume in the Burbank area. An interim remedy was noted as
such because it was to be implemented prior to completion of the basin-wide RI/FS. The objective
of the interim remedy was VOC plume containment, VOC mass removal, and treatment of
extracted groundwater to concentrations less than the respective MCLSs.

The ROD selected groundwater extraction and treatment by air- or steam-stripping to reduce
contaminant concentrations in treated groundwater to less than MCLs and SALs. Treated
groundwater would be distributed by City of Burbank Public Services Department now Burbank
Water and Power, for domestic use. The ROD stipulated that the treatment system would be
designed to capture groundwater containing 100 pg/L of TCE or greater and 5 pg/L of PCE or
greater. Additionally, the installation of vapor-phase granular activated carbon (VPGAC) to
control VOC air emissions was necessary if air-stripping was used. The goal of the treatment
system, as stated in the ROD, was to reduce the concentration of TCE and PCE to concentrations
less than the MCL of 5 pg/L and SAL of 4 pg/L, respectively, in treatment system effluent.
Installation of monitoring wells on the border of the contaminated plume was also required to
monitor effectiveness of the extraction system (EPA 1989).

An ESD was signed in November 1990 to clarify certain aspects of the ROD. At the time of the
ROD, the extent of nitrate contamination in the upper groundwater aquifer was not known. The
ROD specified treatment to concentrations less than the MCL for all contaminants. An
air-stripping treatment system for VOC:s is not capable of remediating nitrate-contaminated
groundwater. ESD #1 was issued to clarify that blending could be used to reduce the
concentration of nitrates in extracted groundwater to less than the MCL of 45 milligrams per liter
(mg/L). The nitrate blending requirement would increase the total amount of water produced from
the treatment facility. The City of Burbank (the City) did not have the capability to accept
additional water; therefore, EPA required reinjection of excess treated water back into the aquifer.
ESD #1 also documented that the remedial action would be designed, constructed, and
implemented in phases to allow for collection and evaluation of data to increase treatment plant
efficiency and aquifer response. Phase | was to include design and construction of the treatment
facility operating at 6,000 gpm. Phase 11 consisted of extraction and treatment of an additional
3,000 gpm of groundwater for use and/or reinjection. The third phase would include an additional
3,000 gpm of ground water for use and/or reinjection. Lastly, EPA clarified in ESD #1 that the
statements in the ROD pertaining to capturing groundwater with concentrations of 100 pg/L of
TCE or greater and 5 pg/L of PCE or greater was not a statement of remedial action nor treatment
goals; these were intended to be used in designing the containment area (EPA 1990). The
estimated cost increase from ESD #1 was $8.8 million over 20 years (in 1990 dollars).

In March 1992, EPA entered into a Consent Decree with Lockheed Martin, the City of Burbank,
and Weber Aircraft, Inc. The Consent Decree defined the remedial work to be performed, as
stated in the ROD and ESD #1, identified quality assurance/quality control (QA/QC) protocol,
and specified legal obligations and responsibilities. The Consent Decree stipulated that Lockheed
Martin was to design and construct a 12,000-gpm groundwater extraction and treatment system
that must meet MCLs and SALSs, with the exception of nitrate. Furthermore, Lockheed Martin
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4.0 Remedial Actions

would operate the system for 2 years at Phase 111, 12,000 gpm, capacity (United States District
Court for the Central District of California 1992). The Consent Decree stated that the total amount
of groundwater extracted by the BOU treatment system would be measured quantitatively by a
pumping credit system.

In February 1997, ESD #2 was signed and eliminated the need for Phase 111 (additional 3,000
gpm) based upon the Evaluation of Extraction Scenarios for the BOU (Hydro-Search, Inc. 1995),
which determined that an extraction rate of 9,000 gpm would result in the same level of plume
containment and mass removal as 12,000 gpm. This eliminated the need for reinjection and
decreased the likelihood that the A-zone would be dewatered, thereby allowing pumping to
continue from the more contaminated upper aquifer. Due to the elimination of reinjection, the
City would accept all treated water from the BOU. Because of maintenance requirements, the
BOU groundwater extraction rate would not be a continuous 9,000 gpm but would be calculated
as an average, as opposed to instantaneous (EPA 1997).

The City began operation of a 2,000 gpm LPGAC treatment plant in November 1992, known as
the "Lake Street GAC." This facility extracted groundwater from former City production Wells
No. 7 and No. 15 at startup. This system was normally operated only during the summer season
from May to October; however, it is currently inactive due to concerns over chromium
concentrations. The Lake Street GAC is not a part of the BOU remedy; however, ESD #2 allowed
for credits to accrue from operation of the Lake Street GAC towards the overall BOU pumping
credit system (ULARA 2002).

On June 23,1998 a second Consent Decree was entered which provided for continued O&M by
the City of the BOU treatment system for 18 years at 9,000 gpm. Funding was to be provided by a
trust fund established and funded by Lockheed Martin and other parties to the Consent Decree.
Furthermore, the second Consent Decree detailed performance of the work completed by the 1992
Unilateral Administrative Order 92-12 Parties and the possible dismantling or decommissioning
of the facilities upon completion of the interim remedy. The second Consent Decree also modified
the pumping credit system to account for the City's water demand and high nitrate days (greater
than 45 mg/L combined influent) (United States District Court for the Central District of
California 1998).

4.1 Remedial Action Implementation

Under the first Consent Decree, Lockheed Martin and the City of Burbank constructed Phase | of
the BOU remedial action. The final remedial design report was approved by EPA in November
1993. Phase | of BOU treatment system construction occurred from 1993 to 1994 and included:

. Installation of seven extraction wells (VO-1 through VO-7) approximately 1,000 feet
apart, capable of producing 6,000 gpm.

. Installation of monitoring wells within 30 feet of extraction wells.

. Design and construction of the groundwater treatment facility capable of treating 9,000
gpm.

. Conveyance piping from extraction wells to the treatment system.
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ESD #1 stated that nitrate-contaminated groundwater would be treated by blending with water
purchased from MWD to reduce the concentration to less than the MCL. This required
construction of a blending facility. After disinfection of groundwater effluent water by the City,
this water would be piped to the blending facility prior to distribution. Per UAO 92-12 and ESD
#1, six PRPs funded construction of the blending facility, which was completed in July 1995. The
blending facility was fully operational in December 1995. The facility is capable of blending up
to 9,000 gpm of BOU treatment system effluent with a maximum blending facility capacity of
18,000 gpm.

The Phase Il remedial action objective was to increase the groundwater extraction rate from
6,000 gpm to 9,000 gpm. To increase pumping rates, the City's municipal supply well W-10 (also
known as WP-180) was modified to become BOU extraction well VO-8. This well was drilled in
1942 to 588 feet bgs (within groundwater Regions 1 and 2). In 1994, the well was refurbished and
sealed with bentonite/cement to 354 feet bgs (within groundwater Region 1; HSI Geotrans 1997).
A 12-inch-diameter transmission line to the BOU treatment facility was also constructed (Radian
International 1997). The treatment system operated intermittently on limited production from
January 1996 to June 1998 under the following DHS permits: Amendment 04-07-95PA-000
issued December 15,1995 and a provisional permit to operate issued December 9,1998. On
January 22,1998 a pre-final inspection was completed. In December 1998, Phase Il construction
of the BOU was completed. The BOU treatment plant satisfied the Phase | and Phase 11
requirements of the first Consent Decree and was capable of extracting and treating groundwater
at 9,000 gpm.

4.1.1 Current Configuration of the Remedial Action

Figure 4-1 presents a schematic diagram of the BOU treatment system, and Figure 4-2 shows an
aerial photograph. The current BOU treatment system components include:

Extraction Wells and Piping

. Eight extraction wells screened across multiple zones with packers, designed to extract a
total of 9,000 gpm (see Table 4-1 and Figure 3-4).

. Conveyance (influent) pipeline from extraction wells to the treatment system.

. Conveyance effluent pipeline from the treatment system to the City of Burbank Forebay
where treated water is stored, disinfected, and chlorinated.

. Conveyance pipeline from the City of Burbank Forebay to the blending facility to reduce
the concentration of nitrate to less than the MCL (45 mg/L).
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TABLE 4-1

Burbank Operable Unit Extraction Well Information
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Column Low Water
Well Base Bottom Water Level Pump Depth to Well Flow (gpm)
Nos.  Location Plate Cap Cutoff Sensor Intake Top of
Elevation Depthft Levelft Depthft Depthft Packer ft _
ft (msl) (msl) (msl) (msl) (msl) (msl) Min Max
V01  Southern 608.435 335 241.5 247.6 271.5 282.5 650 1,500
Fenceline
Plant B-1
V02  Southern 612.665 332 241.6 248.5 271.6 282.5 650 1,500
Fenceline
Plant B-1
V03  Southern 619.01 338 241.6 257.3 271.3 282.3 650 1,500
Fenceline
Plant B-1
V04  Southern 631.01 356 260.5 269.6 290.4 301.4 650 1,500
Fenceline
Plant B-1
V05  Vanowen 637.03 350 247 250.2 277 287.9 850 1,900
Street
V06  Vanowen 647.9 359 261.4 382.7 291.4 302.1 850 1,900
Street
V07  Vanowen 660.7 365 262.8 267.3 292.8 303.8 850 1,900
Street
V08  Fire 646.6 354* 275 258 288 354* 600 1,500
Training
Center

Note:

* enviroplug (cement plug).
Well flow minimum based on O&M min. set point; maximum flow based on equipment design point,
ft msl: feet above mean sea level
gpm: gallons per minute

Treatment System

. Two 14-foot-diameter, 59-foot-high air-stripping towers filled (40 feet) with packing

material; each capable of 4,500 gpm capacity (Earth Tech 2000).

- Chemical storage and feed facility for CL-50 (anti-scalent).

4-4
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4.0 Remedial Actions

. Six 14-foot-diameter VPGAC units, each containing 24,000 pounds of VPGAC. Two
trains comprised of three units in series (two backup units). Thirty-foot-high emission
stacks (City of Burbank 2003).

- Two dehumidifier heaters (one per train).
. Six 14-foot-diameter, 40-foot-tall LPGAC towers (divided into two trains with two
backup towers); each tower contains two LPGAC beds, each holding 42,000 pounds of

carbon.

. Steam regeneration system for VPGAC (and formerly LPGAC).

. Two 5,000-pound LPGAC in series for GAC regeneration condensate (constructed in
1999).

. Six chemical storage tanks (Table 4-2).

TABLE 4-2

Burbank Operable Unit Aboveground Storage Tank Information
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Tank Capacity (gallons) Storage material Current Status
600 20,600 condensate from regeneration in use

610 3,008 solvent recovery tank in use

770 18,400 backwash tank not in use

780 30,300 LPGAC bed regeneration not in use

790 30,300 LPGAC storage silo not in use

920 21,000 utility water tank in use

Per the second ESD, the required rate of groundwater extraction is 9,000 gpm on average.
Extraction well pumping rates are dependent upon the DHS permit stipulation of flow balancing
to control the influent concentration of chromium, when applicable. A single pipeline conveys the
extracted groundwater to the BOU treatment system where an anti-scalent (CL-50) is added to
minimize scaling of the packing material in the tower. Influent enters the top of one of the two air
stripper treatment trains. A countercurrent flow of air is introduced as the water flows over the
packing material. Once VOCs vaporize to the air stream, the air stream is heated to reduce its
relative humidity and then passes through two parallel VPGAC units where VOCs are adsorbed
prior to releasing the air to the atmosphere. Treated groundwater (effluent) is conveyed to one of
two LPGAC polishing trains. Each LPGAC train consists of three towers in parallel (one on
standby), each containing two LPGAC beds of 42,000-pound carbon. The treated groundwater is
then discharged to the City of Burbank Valley Forebay for disinfection and storage, then to the
blending facility. Here, the groundwater is blended with water from MWD to decrease the nitrate
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concentration per ESD #1 and #2, prior to distribution to consumers (AWD Technologies 1993).
Originally design allowed for onsite regeneration of VPGAC and LPGAC. Due to the cost and
operations problems, LPGAC onsite regeneration ceased some time around 1998. VPGAC
continues to be regenerated onsite approximately every 30 days (10 days as polishing lag vessel,
10 days as lead vessel, followed by 10 days in regeneration/stand-by). The maximum runtime for
a LPGAC vessel is 200 days, as per the 1,2,3-TCP monitoring plan.

4.1.2 Historical Performance of the Remedial Action

Phase | of the BOU remedial action began extracting and treating groundwater to MCLSs in
January 1996 for distribution by the City. This section details historical operational problems that
have arisen influencing performance of the remedial action and corrective actions implemented to
resolve the problems where applicable.

4.1.2.1 Carbon Fines in the City Forebay
On September 19,1996, at the request of the City, the BOU treatment facility was shut down due
to residents complaining of off-color water and carbon fines found in the City's Forebay

Reservoir. An investigation determined the following with respect to LPGAC:

1. The carbon flush procedure did not adequately flush carbon beds prior to placing them
online and did not meet EPA guidelines.

2. Biofouling, design, operator error, valves, and effluent screens did not contribute to the
problem.

3. Calcium carbonate may have caused channeling within the LPGAC prior to carbon bed
changeout.

4. Carbon samples from the Forebay were less than 300 microns in size, indicating only fines

escaped the treatment facility.

The November 1996 Liquid Phase Granular Activated Carbon Fines Study (Radian International
1996) recommended:

1. Revise carbon flushing procedures in accordance with EPA guidelines.

2. Prior to loading purchased carbon from a supplier, test to ensure the fine content and
specification are in compliance

3. Determine cause and remedy for calcium carbonate fouling of LPGAC beds.
Operation of the BOU treatment plant recommenced on November 18,1996. Monitoring of the
plant effluent for color and turbidity was performed in accordance with the frequency requested

by EPA, and a particle counter was ordered for the facility. The O&M manual, Section VI, was
revised to reflect changes in carbon flushing procedures.
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4.1.2.2 Tank-600

A review of Phase Il operation diagrams by DHS showed that separated waste stored in Tank-600
was being introduced to the head of the treatment plant (air-stripping towers) for treatment and
disposal. Tank-600 received waste from multiple sources. The primary concern was the large
volume of condensate water produced during VPGAC and LPGAC carbon regeneration
(containing VOCSs) in violation of State potable water standards (CH2M HILL 2002a). Putting
waste into the initial treatment stage of a drinking water treatment facility posed a possible threat
for circular contamination of other unknown contaminants. While treated water entering the
LPGAC units was consistently below the MCLs, DHS did not believe that the current
VPGAC/LPGAC BOU treatment system was a long-term solution for Tank-600 waste.

At the request of DHS, the facility was shut down from December 11,1997 to June 11,1998 while
an investigation into Tank-600 waste was planned. Under a temporary approval letter from EPA
dated June 9,1998 the treatment system was restarted on June 12,1998. The system was shut
down June 18,1998 when VVOC concentrations from Tank-600 were in excess of concentrations
allowed in the temporary approval letter. Lockheed Martin submitted an Interim Operations Plan
(I0P) on November 16,1998 to DHS. The treatment facility continued to operate at limited
capacity (less than 700 gpm on average), discharging the effluent that met MCLs to the storm
drain. The treatment system did not provide treated water to the City from December 15,1997 to
December 12,1998. Under the IOP, the facility was restarted on December 12,1998, delivering
water to the City. The delay was primarily due to negotiations with DHS regarding a permit. The
facility operated under the 1OP until August 1999. Under the 10P, the influent to Tank-600 was
restricted and extensive sampling of Tank-600 effluent and all parts of the treatment process was
performed. Additionally, restrictions were placed on air stripper towers one and two effluent, flow
rates were restricted, and all wells were extracted from in equal amounts.

Data collected under the I0OP showed concentrations of TCE and PCE up to 250 mg/L and 92
mg/L, respectively, from Tank-600 effluent. In February 1999, a Tank-600 Treatment Alternative
Analyses was performed (Earth Tech 1999). EPA and DHS agreed that Tank-600 waste should be
treated by a separate system: two 5,000-pound LPGAC units in parallel discharging to the storm
drain under the September 2,1998 National Pollutant Discharge Elimination System (NPDES)
permit. The LPGAC would be regenerated off-site. Modifications to the Tank-600 system were
completed August 23,1999 and the treatment system was restarted under normal operations.

4.1.2.3 TCE and PCE in Plant Effluent

On March 12,1999, results were received from routine plant effluent sampling performed under
the DHS permit on March 11,1999. TCE and PCE concentrations of 1.9 pg/L and 1.0 pg/L
respectively were detected in plant effluent samples. These results are less than the permitted
MCLs; however, as a precaution, the system was shut down over the weekend while the results of
LPGAC bed sampling were analyzed. Laboratory analytical results were not reported above the
detection limit. As a precaution, resampling was conducted for laboratory analyses and analyses
using the on-site gas chromatograph. Field results from the on-site gas chromatograph showed
contaminant levels in samples from LPGAC bed AD730A upper. Resampling for laboratory
analyses yielded results of 12 pg/L TCE and 4.8 ug/L PCE.
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LPGAC bed AD730A was taken offline and the system was restarted using the backup LPGAC
bed. An investigation determined that the regeneration process was incomplete, as only two-thirds
of the steam required was used (Lockheed Martin 1999a). Additionally, the bed was not sampled
for VOCs prior to being placed back in service as Standard Operating Procedure dictated. The bed
had only been in service for three days prior to shutdown. Secondary contributing factors
included carbon fines in the water stored in Tank-770 and the water used for carbon regeneration.
Additionally, the process vent was under positive pressure to relieve the pressure from vessels,
which could facilitate movement of VOCs in the headspace of the tanks. The following corrective
actions were taken:

1. Service boilers.
2. Calibrate steam flow meter.
3. Use of off-site regenerated carbon until items #1 and #2 completed.

4. Regenerate all LPGAC on-site.
4.1.2.4 Transfer of O&M Responsibility to the City and the ‘Force Majeure’ Claim

Following completion of Phase Il construction, the second Consent Decree planned for O&M
responsibilities of the BOU to transfer to the City after two years of operating. Phase |1 startup
was December 1998, with a transfer date planned of December 2000. This transfer was delayed to
March 12, 2001 because of outstanding maintenance issues.

In October 2001, Lockheed Martin filed a force majeure claim under a provision of the Second
Consent Decree, stating that the aquifer beneath the BOU was not capable of sustaining an
average pumping rate of 9,000 gpm. In May 2002, EPA provided Lockheed Martin written notice
that it was out of compliance with the requirement to produce 9,000 gpm from June 13, 2000 to
July 2, 2001. An evaluation of the aquifer's ability to sustain 9,000 gpm was performed by EPA in
the form of an aquifer test. The aquifer test revealed that the aquifer was capable of meeting the
pumping requirements, therefore EPA denied the force majeure claim. EPA determined that the
cause of reduced pumping was primarily due to flawed design and inadequate maintenance of
equipment (CH2M HILL 2002a). Specifically, VPGAC screen failure, LPGAC design issues, and
extraction well pump and controls related problems primarily contributed to the inability to meet
the 9,000 gpm goal. These issues and the plans for addressing them are discussed below.

4.1.25 LPGAC Design

The original EPA-approved LPGAC design was downflow of water through the vessels. During
Phase | construction, Lockheed Martin changed the LPGAC configuration from downflow to
upflow to reduce complications of lever controller tuning without EPA approval. In July 1997;
after operational problems, were noted, EPA requested that Lockheed Martin change the
configuration from upflow to downflow to bring the system into conformance with standard
design practices. This change was incorporated into the Phase Il activities.
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In April 2001, at the request of EPA, United Water measured the locations of the sampling port
taps within Vessel 750A during change-out of the LPGAC. Four 14-port sampling taps were
significantly out of line with the actual 14 bed levels. An operator stated that the sampling taps
were intentionally bent to new positions when the LPGAC vessels were converted to the
downflow mode (rationale undetermined) (CH2M HILL 2001). CH2M HILL, on behalf of EPA,
inspected the LPGAC vessels and internal components in February 2002, after concerns were
raised over the positions of the 1A-port sampling taps and internal plumbing. CH2M HILL found
that the LPGAC may not backwash correctly due to screens and internal design, allowing carbon
fines and sand to accumulate (CH2M HILL 2002c).

On December 23,2003 EPA approved the 100% Design Submittal for LPGAC Retrofit for the
BOU (United Water 2003). The LPGAC maodifications were completed in January 2004, which
included removal of screens, and new distribution and sample collection internals.

Additional tasks to address current LPGAC related issues have been identified and will be
implemented in 2004-2005. These include:

. a performance attainment study of hydraulic capacity and well field mechanics;
. an evaluation of pressure drop issues;

. an evaluation of carbon fines accumulation;

. an evaluation of premature 1,2,3-TCP breakthrough; and

. an evaluation of backwash procedures.

4.1.2.6 VPGAC Screen Failure

In 1998, it was first noted that a loss of production was being caused by VPGAC screen failure.
The inner cylinder of multiple vessels had failed, which is an ongoing operations problem
requiring maintenance. During the VPGAC screen failure, dust is generated and emitted through
the stack. Temporary repairs were made by welding plates over the failed screen area, possibly
influencing flow (CH2M HILL 2001b). In February 2001, a study was performed and a
metallurgist assessed the VPGAC screens. This study recommended fundamental changes to the
VPGAC vessel flow direction, process changes, and screen metallurgy to improve the life of the
carbon and decrease down-time due to screen problems (CH2M HILL 2003a; Earth Tech 2001).
In June 2004, EPA received the VPGAC screen design; a 100 percent design for the VPGAC
units as a whole will be submitted in the near future, with the VPGAC modifications planned for
late 2004/early 2005.

4.2  Operation and Maintenance

O&M of the treatment system is necessary to achieve the objectives set forth in the ROD, ESD
#1, and ESD #2: containment of VOC-contaminated groundwater in the Burbank area, mass
removal of VOCs, and treatment of captured groundwater to concentrations less than MCLs and
SALs, with the exception of nitrate. Specifically, appropriate and efficient O&M maximizes the
operational time of extraction wells and the treatment plant to meet the extraction rate objective
of 9,000 gpm. O&M includes preventative and required maintenance, permit requirements, and
Consent Decree mandated activities. The main four areas of achievement of the treatment system
that require O&M are: extraction wells, air stripper and VPGAC, LPGAC, and the blending
facility.
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There have been many changes to the configuration of the BOU over the years, as discussed in
Sections 4.1.1 and 6.3.3. Similarly, the O&M manual has evolved. EPA approved the O&M
manual in 1994 (Hydrosearch) Final Phase | Operations and Maintenance Plan, Extraction
Wellfield BOU. Subsequent to Phase Il modifications, two revised Operations and Maintenance
Plans were submitted in 1997. These were the Extraction Wellfield BOU and Final Phase
Operations and Maintenance Plan for Treatment Plant and Pipeline Construction submitted in
1997 (Radian 1997; HSI Geotrans 1997). Most recently the Operations and Maintenance Plan for
the Burbank Operable Unit was drafted in June 2000 (United Water). Given the changes to the
treatment system, for the purposes of documenting and evaluating routine O&M tasks, the most
recent unapproved O&M manual was evaluated as a part of this five-year review. Under
CERCLA (40 United States Code of Federal Regulations ICFR], Section 121), the BOU treatment
facility is exempt from permits and the permit "equivalency" process for activities that are
entirely onsite; however, the BOU is required to comply with the substantive requirements of
applicable or relevant and appropriate requirements (ARARS), as described in Section 6.4.
Federal, state, and local permit requirements that are relevant to the BOU include DHS operating
permit, NPDES discharge permit, and South Coast Air Quality Management District (SCAQMD)
air emissions permit.

The city of Burbank has obtained a DHS permit to deliver the treated groundwater to its
customers. The DHS operating permit for the treatment system requires treated water for
domestic supply from the blend point to have COC concentrations of less than the MCLs and/or
DHS Alternate Concentration Limits. The DHS permit has been amended multiple times since
treatment plant startup, with the most recent being water permit amendment No. 04-07-00PA-000,
dated October 2000. A summary of permit conditions follows:

. Treatment facility operations (approved domestic water sources by wells VO-1 through
VO-8).
. Water quality sampling, monthly reporting requirements (by the 20th of each month), and

lab certification requirements.

. Extraction well field (DHS approved VO-1 Chromium Blending Plan (May 13, 1999)
control pumping rates from chromium impacted wells to ensure plant effluent is less than
the State MCL.

. Treatment plant (addition of antiscalent (CL-50), VPGAC and LPGAC to remove VOCs,
no waste recycling to the head of the BOU treatment plant, daily inspections).

. Valley pumping plant (point of chloramination).

. Blending facilities (nitrate blending). Water leaving the blending facility must comply
with SALs and MCLs for all constituents.

. General provisions.

. 1,2,3-TCP Monitoring Plan (July 14, 2000)
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The BOU treatment facility has been operating under RWQCB waste discharge requirements
since October 1998 for discharge of treated Tank 600 water to the storm drain. Treated water
primarily includes effluent from the second treatment facility for Tank-600 waste, and to a lesser
extent, may comprise effluent from the treatment plant, boiler blowdown water, and stormwater.
Routine monitoring is performed in accordance with NPDES guidelines.

On May 10, 2000, on behalf of Lockheed Martin, Earth Tech submitted a package to EPA using
requirements mandated by the SCAQMD to evaluate anticipated air emissions. The application
package fulfilled the permit equivalency process for CERCLA and requirements under the Clean
Air Act. Air emissions sampling from VPGAC emission stacks A and B is performed quarterly.
Laboratory analytical results have been presented regularly in monthly reports submitted to EPA
since October 2003 and are evaluated internally by the BOU treatment plant operator (currently
United Water for the City of Burbank).

Monthly progress reports arc submitted to EPA in accordance with Section XI (reporting
requirement) A, Appendix V Section |1, B3 of the second Consent Decree by the BOU treatment
plant operator (currently United Water for the City of Burbank). In general, these progress reports
summarize system operations and maintenance activities and limited sampling results for the
month. Semi-annual groundwater monitoring and sampling reports are submitted to EPA by
Lockheed Martin, as per the second Consent Decree.

Table 4-3 summarizes routine preventative maintenance for the BOU treatment system. In
addition to items listed, VPGAC is regenerated every 10 days per treatment train (each vessel
every 30 days) on site. LPGAC is regenerated off site; when there is a detection of
1,2,3-trichloropropane (1,2,3-TCP) at the 3A port, the vessel is shut down. Status of routine
maintenance and GAC change-out is provided in monthly reports.

TABLE 4-3

Burbank Operable Unit Preventative Maintenance

Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California Equipment Description

Equipment Description Frequency
Carbon Transfer Booster 1) Visually inspect equipment and clean accordingly Monthly
Pump 2) Lubricate equipment per O&M manual Quarterly
3) Inspect motor starter & associated control devices Semi-Annually
4) Perform vibration analysis Annual
5) Perform infrared inspection Annual
6) Rebuild per O&M manual 5 years
Air Stripper Blower 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual Quarterly
3) Inspect motor starter & associated control devices Semi-Annually
4) Inspect belts and pulleys Monthly
5) Perform vibration analysis Annually
6) Perform infrared inspection Annually
7) Rebuild per O&M manual 5 years
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TABLE 4-3

Burbank Operable Unit Preventative Maintenance
Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California Equipment Description

Equipment Description Frequency
Instrument Air 1) Visually inspect equipment and clean accordingly Monthly
Compressor 2) Lubricate equipment per O&M manual Quarterly

3) Inspect motor starter & associated control devices Semi-Annually
4) Perform vibration analysis Annually
5) Perform infrared inspection Annually
6) Rebuild per O&M manual 5 years
Extraction Well Pump 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual. Annually
3) Inspect motor starter & associated control devices Annually
4) Perform cathodic protection check Monthly
5) Perform vibration analysis Annually
6) Perform infrared inspection Annually
7) Rebuild per O&M manual 7 Years
Boiler Flue Gas Fan 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual. Annually
3) Inspect motor starter & associated control devices Annually
4) Perform cathodic protection check Monthly
5) Perform vibration analysis Annually
6) Rebuild per O&M manual 5 years
Boiler Feed Pump 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual. Annually
3) Inspect motor starter & associated control devices Annually
4) Perform vibration analysis Annually
5) Perform infrared inspection Annually
6) Rebuild per O&M manual 5 years
Steam Superheater 1) Visually inspect equipment and clean accordingly Monthly
2) Rebuild per O&M manual 5 years
Discharge Pump 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual. Quarterly
3) Inspect motor starter & associated control devices Semi-Annually
4) Perform vibration analysis Annually
5) Perform infrared inspection Annually
6) Rebuild per O&M manual 5 years
Air Relief Valve 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
3) Rebuild per O&M manual 5 years
Vent with Bug Screen 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
3) Rebuild per O&M manual 5 years
Basket Strainer 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
3) Rebuild per O&M manual 5 years
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TABLE 4-3

Burbank Operable Unit Preventative Maintenance
Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California Equipment Description

Equipment Description Frequency
Steam Trap 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
3) Rebuild per O&M manual 5 years
Cone Strainer 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
3) Rebuild per O&M manual 5 years
Sight Flow Indicator 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
Jet Nozzle 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
Eyewash Shower 1) Visually inspect equipment and clean accordingly Weekly
2) Perform operational check per O&M Manual Weekly
3) Rebuild per O&M manual 5 years
Backflow Preventer 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Annually
pH Analyzer 1) Visually inspect equipment and clean accordingly Weekly
2) Perform calibration check per O&M Manual Bi-weekly

3) Perform full analyzer calibration

Semi-Annually

Gauge Glasses 1) Visually inspect gauge and clean accordingly Weekly

Motor-Operated Control 1) Visually inspect equipment and clean accordingly Monthly

Valve 2) Lubricate equipment per O&M manual Quarterly
3) Inspect motor starter & associated control devices Quarterly
4) Rebuild per O&M manual 5 years

Well Level Switch

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

Sump Level Switch

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

RTD Assembly

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual
3) Perform full analyzer calibration

Quarterly
Quarterly
Semi-Annually

Ultrasonic Level Switch 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Semi-annually
3) Perform full analyzer calibration Annually
Magnetic Flowmeter 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform operational check per O&M Manual Semi-annually
3) Perform full analyzer calibration Annually
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TABLE 4-3

Burbank Operable Unit Preventative Maintenance
Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California Equipment Description

Equipment Description Frequency
Automatic/Semi-Automatic 1) Visually inspect equipment and clean accordingly Monthly
Ball Valve 2) Perform calibration check per O&M Manual Quarterly

3) Perform full analyzer calibration 5 years
Automatic Butterfly Block 1) Visually inspect equipment and clean accordingly Monthly
Valve 2) Lubricate equipment per O&M manual Quarterly
3) Rebuild per O&M manual 5 years
Orafice Plate and Flange 1) Visually inspect equipment and clean accordingly Annually
Pilot Tubes 1) Visually inspect equipment and clean accordingly Annually
Pressure Safety Valve 1) Visually inspect equipment and clean accordingly Monthly
Solenoid Valve 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual Quarterly
3) Rebuild per 0&M manual 5 years

Pressure Switch

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

Capacitance Level Switch 1) Visually inspect equipment and clean accordingly Quarterly
2) Perform calibration check per O&M Manual Semi-annually
3) Perform full sensor calibration Annually
Vacuum Safety Valve 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual Quarterly
3) Rebuild per O&M manual 5 years

Pressure Regulator

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

Ball-type Control 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual Quarterly
3) Rebuild per O&M manual 5 years

Globe Style Control VValve 1) Visually inspect equipment and clean accordingly Monthly
2) Lubricate equipment per O&M manual Quarterly
3) Rebuild per 0&M manual 5 years

Pressure Gauge

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

I/P Transducer

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual
3) Perform full sensor calibration

Semi-annually
Semi-annually
Annually

Transmitter

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual
3) Perform full sensor calibration

Semi-annually
Semi-annually
Annually
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TABLE 4-3

Burbank Operable Unit Preventative Maintenance
Burbank Operable Unit, San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California Equipment Description

Equipment

Description

Frequency

Capacitance Level

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual
3) Perform full sensor calibration

Semi-annually
Semi-annually
Annually

Current Converter

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual
3) Perform full sensor calibration

Semi-annually
Semi-annually
Annually

Well Switch

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

DP Gauges

1) Visually inspect equipment and clean accordingly
2) Perform operational check per O&M Manual

Semi-annually
Semi-annually

Thermometer

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual

Semi-annually
Semi-annually

RTD Temperature
Transmitter

1) Visually inspect equipment and clean accordingly
2) Perform calibration check per O&M Manual
3) Perform full sensor calibration

Semi-annually
Semi-annually
Annually

Air-Operated Backwash
Transfer Pump

1) Visually inspect equipment and clean accordingly
2) Perform performance test per O&M manual

Quarterly
Semi-annually

Steam Condenser

1) Visually inspect equipment and clean accordingly
2) Perform infrared inspection

Quarterly
Annually

HCI Influent Water Static
Mixer

1) Visually inspect equipment and clean accordingly
2) Perform performance test per O&M manual

Semi-annually
Annually

Hydroclone Separator

1) Visually inspect equipment and clean accordingly
2) Perform performance test per O&M manual

Semi-annually
Annually

Auto-backwash Filter

1) Visually inspect equipment and clean accordingly
2) Perform performance test per O&M manual

Semi-annually
Annually

Fluid-Operated Spent
Carbon Transfer Jet Pump

1) Visually inspect equipment and clean accordingly
2) Perform performance test per O&M manual

Semi-annually
Annually

4.2.1 Operations and Maintenance Costs, 1991 to 2004

The second ESD estimated the BOU treatment system O&M costs in 1996 over 20 years to be
$93 million net present value. Documents reviewed during this five-year review did not yield a
valid comparison of the 1996 estimated O&M budgets versus the actual cost incurred since

startup. The actual costs and budget forecast for the period of 1991 to 2004 are presented in Table

4-4.
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The 2001 approved budget did not include costs for the potential impacts of 1,2,3-TCP fouling,
the impact of chromium, nor carbon consumption. However, 26 percent of the total laboratory
budget of that year was allocated to the analyses of 1,2,3-TCP and 9 percent was allocated to
chromium, respectively.

In 2003, Tetra Tech, on behalf of Lockheed Martin, performed an assessment of the overall BOU
operations cost to address efficiencies and reduce O&M costs. The report identified power as the
highest-cost item of that budget year (42.1 percent of total budget) followed by labor (16.9
percent) and LPGAC (15.9 percent). Technical changes were recommended in order to diminish
power costs. An analysis of the labor costs were provided in the report; however, no
recommendations were made. In terms of LPGAC costs, the assessment recommended keeping
the current boiler, as replacing it with a lower capacity boiler was not economical (Tetra Tech
2003b). The assessment included cost estimates for implementation of operational
recommendations for the BOU.

The 2004 budget included funding for VPGAC modifications and repairs to the pump from
extraction well VO-5. The VPGAC system comprised 65 percent of the total capital
improvements budgets of that year. The 2004 budget noted O&M trust account overfunding due
to budget underruns in the previous budget year.

Based on the documents reviewed, since startup, power has consistently been the highest budget
item followed intermittently by LPGAC and direct labor.

TABLE 4-4

Burbank Operable Unit Groundwater Treatment System

Operations and Maintenance Costs, 1996 to 2004

Burbank Operable Unit San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Year and Description Total Cost or Additional O&M Activities
Projected Cost

1991 Actual Costs* $600,000

1992 Actual Costs® $800,000

1993 Actual Costs® $800,000
1994 Actual Costs® $1,000,000

1995 Actual Costs* $700,000

1996 Actual Costs® $3,000,000 Carbon fines in the City Forebay

1997 Actual Costs® $3,000,000 LPGAC configuration change from upflow to
downflow

1998 Actual Costs® $1,693,000 VPGAC screen failure first occurred.

1999 Actual Costs® $2,724,000 Tank 600: $350,000 construction; First year
O&M $71,900; Subsequent years O&M $37,500

2000 Budget* $2,542,000 Transfer of operational responsibility from
Lockheed Martin's contractor to the City

2001 Budget** $3,283,200

2002 Budget' $5,485,000

2003 Budget? $5,195,000 LPGAC upgrades, Efficiency Study

2004 Budget"" $6,600,000 VPGAC upgrades
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4.0 Remedial Actions

TABLE 4-4

Burbank Operable Unit Groundwater Treatment System

Operations and Maintenance Costs, 1996 to 2004

Burbank Operable Unit San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Notes:

All costs are rounded to the nearest thousand dollars.

a Pro-rated from 03/12/01 through 12/11/01.

b Effective from 13 December 2003 through 12 December 2004.

¢ Provided by Lockheed Martin.

d Provided by Earth Tech - August 17, 2000c Backup for Annual Operations and Maintenance

Budget at the Burbank Oil Water Treatment Plant.

e Provided by Kennedy/Jenks Consultants - March 2,2001 O&M Budget.

f Provided by Kennedy/Jenks Consultants - September 17,2001 Proposed 2002 O&M Budgets.

g Provided by Tetra Tech Inc (August 7,2003) Technical Operational Assessment of Burbank Oil
Ground Water Treatment Facility.

h Provided by Kennedy/Jenks Consultants December 15, 2003 O&M Budget.
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5.0 Progress Since the Last Review

This is the first five-year review for the BOU. In 2009, a comprehensive Area 1 five-year review
will be performed; therefore this section addresses progress since the third five-year of the NHOU
completed in September 2003. The status of recommendations and an update to conclusions are
provided below.

5.1 Status of Issues and Recommendations

Issue

There is no vent low to the ground in the chlorine storage building and the chlorine scale is not
accurate when tanks are at low levels.

Recommendations
The following recommendations should be implemented as soon as possible to ensure the safety
of BOU workers, but no later than the next six months:

1. Install a vent low to the ground in the chlorine storage building, in accordance with health
and safety regulations for chlorine storage facilities.
2. Replace or repair the chlorine tank scale.

Status Update

The chlorine vent was repaired by LADWP promptly in late 2003. At this time the chlorine tank
scale is intermittently off by 1 pound. Replacement parts have been ordered and repair of the
chlorine tank scale is planned for September 2004.

Issue

The reviewers found excessive white particulate dust in the blower room of the NHOU treatment
system, possibly originating from the adjacent property.

Recommendations

1. Submit a Public Records Request to SCAQMD to find out the type of permit under which
the adjacent property operates, what constituents are emitted, and if there are any
monitoring requirements associated with the permit (within the next six months).

2. Request that BOU operators note when particulate is seen coming from the adjacent
property (immediately).
3. If necessary, plan and conduct particulate air monitoring at the BOU at a time scheduled

in accordance with observations made during task 2. Analyze air particulate samples if
warranted (within the next 12 months).

4, The packing material within the aeration tower should be inspected to see if the particulate
dust within the blower room is entering the tower (within the next six months).

Status Update

LADWP submitted a Public Records Request to SCAQMD, documented dust emissions when on
site, and conducted particulate air monitoring on two occasions. LADWP determined that the dust
particulate consisted of perlite, a nuisance dust. Results of monitoring indicated that levels were
well below occupational safety and health association standards. LADWP is planning to inspect
the aeration tower packing material during the next annually scheduled event.
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5.0 Progress Since the Last Review

Issue
The flow meters for wells 4, 6, and 8 are broken.

Recommendations
1. Repair the flow meters by October 31,2003.

Status Update
LADWP completed all necessary repairs to the three flow meters during September 2003.

Issue
GAC change-out has occurred after exceeding SCAQMD air quality limits at the NHOU.

Recommendations
The following recommendations should be implemented within the next six months.

1. Initiate procedures to obtain a new agreement with a GAC contractor in October 2004.

2. Increase air quality sampling frequency once the GAC has been in use for six months and
two rounds of quarterly data have been obtained.

3. Provide summaries of air quality data for the current GAC unit in the quarterly report, as
stated previously.

4, Ensure that GAC change-out occurs prior to exceeding SCAQMD air quality limits.

5. If TCE air concentrations increase during initial months of use following GAC
change-out, investigate this issue further and perform additional sampling as needed.

Status Update

LADWP plans to renew their GAC contract by the end of September 2004, to cover the period
from October 2004 to October 2005. Quarterly air quality monitoring continues with an increase
in sampling frequency determined by reaching 90% of air emissions limits, or if the integrity of
the GAC bed is suspected. Air quality monitoring data has been reported in EPA monthly reports
since late 2003. There have been no air emissions exceedences of SCAQMD permit requirements
since the last five-year review. EPA and LADWP are working together to ensure that VOC
emissions data is monitored and sampling is performed as needed.

Issue

Complete containment of the TCE groundwater plume is in question based on preliminary
modeling results from the first draft of the NHOU enhancement study. It appears that there may
be some westward movement of the upper northeast portion and some southern movement of the
TCE contaminant plume in the NHOU area. The draft final enhancement study was completed in
September 2003.
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5.0 Progress Since the Last Review

Recommendations
1. Evaluate TCE plume capture based on the final NHOU enhancement study.

2. If plume growth or migration is confirmed, design and implement actions to increase
capture. These recommendations should be presented in the BOU five-year review, which
will be completed as an addendum to this report during 2004.

Status Update

EPA has commissioned a study to evaluate data which suggests lateral and vertical plume
migration is occurring in the OU. EPA will continue to work with LADWP to evaluate this issue
further.

Issue

The material presented in EPA quarterly reports from LADWP is not comprehensive in terms of
performance of the treatment system for the NHOU.

Recommendations
In the fourth quarter 2003 quarterly report and all subsequent quarterly reports, the following
information should be included:

1. Add a column which provides a status report to the preventive maintenance table of the
annual work plan, presented in this report as Table 4-2.

2. Present and evaluate all air monitoring data collected while using the current GAC filters.
Discuss the plan for future sampling events and anticipated GAC change-out.

3. Present and summarize all water monitoring data collected during the previous quarter,
particularly data for new potential COCs such as nitrate, chromium, hexavalent chromium,
and perchlorate (if monitored).

4, Summarize hydraulic evaluation (groundwater elevation and modeling efforts) performed
during the previous quarter and any expected issues for the following quarter. This is
particularly important given the influence that pumping the North Hollywood well field
(west of the NHOU treatment system) apparently has on TCE plume migration.

Status Update

LADWP is presenting air monitoring and water quality data and quarterly EPA reports are more
comprehensive. Based on further evaluation, semi-annual (2nd and 4th Quarters) capture zone
and mass removal analyses for inclusion in EPA quarterly reports is recommended. EPA and
LADWP are working together to resolve additional components of this issue and implement
recommendations.

Issue
NHOU treatment system O&M issues are complex. Management of reporting requirements for
various agencies involves multiple departments within LADWP, which further complicates the

project as a whole. The five-year review process conducted for this BOU has revealed that there
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5.0 Progress Since the Last Review

is not a central project manager to track all of the activities and personnel involved with this
project.

Recommendations
Within the next three months, expand the responsibilities of the current LADWP project manager
to include all aspects of the NHOU remedy, specifically, but not restricted to:

1. Managing any and all operation and maintenance problems.
2. Ensuring the preventive maintenance schedule is followed and completed.
3. Managing all sampling (air and water) activities related to the SOU.

4, Managing all reporting for the NHOU remedy (EPA and DHS).
5. Managing evaluation of hydraulic containment.

6. Effectively communicating redefined roles and responsibilities within LADWP (refers to
tasks 1 through 5 above).

7. Arranging and attending regularly scheduled meetings to discuss the NHOU remedy.

Status Update

Coordination has been centralized at LADWP and roles/responsibilities are defined. The
preventative maintenance schedule is being implemented. A new LADWP project manager joined
the project in the summer of 2004. EPA and LADWP are working together to improve
management of the NHOU.

Protectiveness Statement

The interim remedy at the NHOU currently protects human health and the environment because
the concentrations of TCE and PCE in treated groundwater are less than ROD-selected cleanup
goals and no other potential COCs currently exceed health-based standards. However, in order for
the remedy to be protective of human health and the environment in the long term, VOC plume
containment should be evaluated and addressed as necessary to ensure continued protectiveness.
In addition, there should be ongoing reporting of extraction well concentrations of total
chromium, hexavalent chromium, and perchlorate - COCs not previously identified in the ROD.
Additional sampling and reporting is recommended. In order to provide continued protectiveness
in the long-term, periodic review of emergent chemical concentrations and their associated MCLs
or risk-based treatment standards should be made.

A protectiveness determination for Area 1 as a whole cannot be made at this time until the
five-year review report is complete for the BOU. It is expected that at this will be completed
during 2004. This site-wide review will address the long term protectiveness issues noted above.

Status Update
EPA is working with LADWP and its contractor to assess VOC plume containment and improve
reporting procedures. A protectiveness determination for Area 1 as a whole is addressed in
Section 9 of this report.
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6.0 Five-Year Review Findings

The following sections discuss findings from the five-year review.

6.1 Five-year Review Process

Rachel Loftin, EPA Remedial Project Manager, led the BOU five-year review.

The five-year review consisted of: a review of relevant documents (Appendix A); a regulatory
review; interviews with staff associated with O&M of the treatment system, DHS staff, and the

Assistant to the Watermaster; and a site inspection.

Following the release of this document, EPA will issue a public notice indicating that this review
has been completed and instructions on how to access a copy of this review.

6.2 Documents Review
As a part of the five-year review process, CH2M HILL conducted a brief review of numerous
documents related to site activities. The documents chosen for review primarily focused on 1996

to present but ranged in publication date from 1987 to the present. Appendix A provides a list of
the documents reviewed as part of this report.

6.3 Data Reviewed

The following sections describe the periodic reporting and/or monitoring at the treatment facility
for the BOU, as required by EPA and DHS.

6.3.1 Water

6.3.1.1 BOU Treatment System

The City has been responsible for day-to-day operations of the BOU treatment facility since
March 2001. United Water is the City's current BOU O&M contractor. The water sampling and
monitoring requirements that must be met by the City are found in the following documents and

are also detailed in Table 6-1:

. The First Consent Decree (United States District Court for the Central District of
California 1992)

. DHS Permit Amendment 04-07-00PA-000 November 16,2000
. 1,2,3-TCP Monitoring Plan (Lockheed Martin 2000)

. VO-1 Chromium Blending Plan (Lockheed Martin 1999)



60 FIVE-YEAR FINDINGS

TABLE 6-1

Burbank Operable Unit Extracted Groundwater Monitoring and Sampling Schedule
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Location Frequency Analysis

Distribution System Every Nine Years Asbestos
Plant Effluent Annually Gross Alpha Particle, Gross Beta Particle
Radium 226, Radium 228
SOCs and BNAs
Daily Nitrate
Quarterly Chloride, Electrical Conductance, Turbidity
Fluoride, Iron, Manganese, Sulfate
Heterotrophic Plate Count
MBAS
Title 22 (CCR) Metals
Total Coliform
Weekly 1,2,3-TCP
Heterotrophic Plate Count
Hexavalent Cr, Total Cr, Nitrate

Total Coliform
VOCs
Plant influent Annually Gross Alpha Particle, Gross Beta Particle

Radium 226, Radium 228

Monthly Total Cr

Quarterly Chloride, Electrical Conductance, Turbidity
Fluoride, Iron, Manganese, Sulfate
MBAS
Title 22 (CCR) Metals
Total Dissolved Solids
Total Suspended Solids

Weekly 1,2,3-TCP
VOCs
Point of Interconnection  Daily Fecal Coliform

Heterotrophic Plate Count
Total Chlorine
Total Coliform

Monthly Nitrate
Point of Water System  Weekly Hexavalent Cr, Total Cr
Introduction
Nitrate
Tower A Effluent Monthly VOCs
Tower B Effluent Monthly VOCs
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TABLE 6-1

Burbank Operable Unit Extracted Groundwater Monitoring and Sampling Schedule

Burbank Operable Unit

San Femando Valley (Area 1) Superfund Site
Los Angeles County, California

Location Frequency Analysis
Well VO-1 Annually 1,2,3-TCP
Aluminum, Antimony, Arsenic, Barium
Beryllium, Cadmium, Copper
Chloride
Color
Corrosivity
Cyanide, Lead, Mercury, Nickel, Selenium
MBAS
Perchlorate
Thallium
Every Four Years (4Qs) Gross Alpha Particle

Every Four Years (4Qs) (if o >15)

Uranium

Every Four Years (4Qs) (if 5< a <15)

Combined Rd 226/228

Every Three Years

Bicarbonate Alkalinity, Calcium, Fluoride
Hydroxide Alkalinity

Iron

Magnesium, Manganese, Silver, Zinc
Odor

Sodium, Specific Conductance, Sulfate
Thiobencarb

Total Hardness, Turbidity

Every Three Years (2Qs in a row)

Dibromochloropropane

Ethylene Dibromide

Monthly Hexavalent Cr, Total Cr
Iron, Manganese, Nitrate, Nitrite
VOCs

Quarterly Carbon dioxide, Carbonate Hardness

Dissolved Iron, Dissolved Oxygen
Dissolved Oxygen

Hydrogen Sulfide

Iron Bacteria

pH, Temperature, Total Dissolved Solids
Total Suspended Solids

TRPH

SFON042320002

63



6.0 FIVE-YEAR FINDINGS

TABLE 61

Burbank Operable Unit Exiracted Groundwater Menitoring and Sampling Schedule
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Location Frequency Analysis
Wells VO-2, VO-3,and  Annually Aluminum, Antimony, Arsenic
VO-7 Barium, Beryllium, Cadmium, Chloride
Color

Copper, Cyanide, Lead, Mercury, Nickel
Corrosivity
MBAS
Perchlorate
Selenium, Thallium
Every Four Years (4Qs) Gross Alpha Particle

Every Four Years (4Qs) (if o >15) Uranium

Every Four Years (4Qs) (if 5< o <15) Combined Rd 226/228

Every Three Years Bicarbonate Alkalinity, Calcium, Fluoride
Hydroxide Alkalinity, Iron, Magnesium
Manganese, Silver, Sodium, Sulfate
Odor, Specific Conductance, Turbidity
Thiobencarb
Total Hardness
Zinc

Every Three Years (2Qs in a row) Dibromochloropropane

Ethylene Dibromide

Monthly 1,2,3-TCP
Hexavalent Cr, Total Cr
Nitrate, Nitrite
VOCs

Quarterly Carbon dioxide, Carbonate Hardness
Dissolved Iron, Dissolved Oxygen
Hydrogen Sulfide, Iron Bacteria
Temperature, pH
Total Dissolved Solids
Total Suspended Solids
TRPH

Well VO-4 and VO-5 Annually Aluminum, Antimony, Arsenic

Barium, Beryllium, Cadmium, Copper
Chloride, Color
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TABLE 61

Burbank Operable Unit Extracted Groundwater Monitoring and Sampling Schedule

Burbank Operable Unit
San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Location Frequency

Analysis

Well VO-4 and VO-5 Annually

Corrosivity

Cyanide, Lead, MBAS, Mercury, Nickel
Perchlorate

Selenium, Thallium

Every Four Years (4Qs)

Gross Alpha Particle

Every Four Years (4Qs) (if a >15)

Every Four Years (4Qs) (if 5< o <15)

Uranium

Combined Rd 226/228

Every Three Years

Every Three Years (2Qs in a row)

Bicarbonate Alkalinity, Calcium, Fluoride
Hydroxide Alkalinity, Iron, Magnesium
Manganese, Silver, Sodium, Sulfate
Odor, Specific Conductance, Turbidity
Thiobencarb

Total Hardness

Zinc

Dibromochloropropane

Ethylene Dibromide

Monthly

1,2,3-TCP

Hexavalent Cr, Total Cr

Iron, Manganese, Nitrate, Nitrite
VOCs

Quarterly

Carbon dioxide, Carbonate Hardness
Dissolved Iron, Dissolved Oxygen
Hydrogen Sulfide, Iron Bacteria
Temperature, pH

Total Dissolved Solids

Total Suspended Solids

TRPH

Well VO-6 Annually

Aluminum, Antimony, Arsenic

Barium, Beryllium, Cadmium, Copper
Chloride, Color

Cyanide, Lead, MBAS, Mercury, Nickel
Perchlorate

Selenium

Thallium

SFON042320002
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TABLE 6-1

Burbank Operable Unit Extracted Groundwater Monitoring and Sampling Schedule
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Location Frequency Analysis
Every Four Years (4Qs) Gross Alpha Particle
Well VO-6 cont. Every Four Years (4Qs) (if o >15) ~ Uranium

Every Four Years (4Qs) (if 5< a <15) Combined Rd 226/228

Every Three Years Bicarbonate Alkalinity, Calcium, Fluoride
Hydroxide Alkalinity, iron, Magnesium
Manganese, Silver, Sodium, Sulfate
Odor, Specific Conductance, Turbidity
Thiobencarb
Total Hardness
Zinc

Every Three Years (2Qs in a row) Dibromochloropropane

Ethylene Dibromide
Monthly 1,2,3-TCP
Hexavalent Cr, Total Cr
Nitrate, Nitrite
VOCs
Carbon dioxide, Carbonate Hardness
Dissolved Iron, Dissolved Oxygen
Hydrogen Sulfide
Iron Bacteria

pH, Temperature

Quarterly Total Dissolved Solids
Total Suspended Solids
TRPH
Well VO-8 Annually Aluminum, Antimony, Arsenic

Barium, Beryllium, Cadmium, Copper
Chiloride, Color

Cyanide, Lead, MBAS, Mercury, Nickel
1,2,3-TCP

Perchlorate

Selenium

Thallium

Every Four Years (4Qs) Gross Alpha Particle
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TABLE 6-1

Burbank Operable Unit Extracted Groundwater Monitoring and Sampling Schedule
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Location Frequency Analysis

Every Four Years (4Qs) (if o« >15) Uranium

Well VO-8 cont. Every Four Years (4Qs) (if 5< o <15) Combined Rd 226/228

Every Three Years Bicarbonate Alkalinity, Calcium, Fluoride
Hydroxide Alkalinity, Iron, Magnesium
Manganese, Odor, Silver
Sodium, Sulfate, Specific Conductance
Thiobencarb
Total Hardness, Turbidity
Zinc

Every Three Years (2Qs in a row) Dibromochloropropane

Ethylene Dibromide
Monthly Hexavalent Cr, Total Cr
Nitrate, Nitrite
VOCs
Quarterly Carbon dioxide, Carbonate Hardness

Dissolved Oxygen, Dissolved Iron
Hydrogen Sulfide, fron Bacteria
Iron Bacteria, Temperature, pH,
Total Dissolved Solids

Total Suspended Solids

TRPH
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In addition to the water sampling requirements detailed in Table 6-1 there are the following
stipulations as per the 1,2,3-TCP Monitoring Plan (Lockheed Martin 2000):

. Monthly VOCs samples from each LPGAC bed in use from the 1/2-sample port.

. Once breakthrough (concentration greater than detection limit) occurs at the sample port
(located in the center of the bed), a sample from the 3/4 port shall be taken immediately
and reported within 48 hours. Sample the 3/4 port weekly.

. Once breakthrough occurs at the 3/4 port, a sample from the LPGAC bed effluent shall be
analyzed within 48 hours, and the bed will be taken offline. Sample plant effluent at point
of delivery, point of interconnection (blend influent), and point of water system
introduction (nitrate-blended effluent) within 24 hours.

. The City submits (via fax) weekly 1,2,3-TCP sampling results to EPA and DHS.

The purpose of the VO-1 Chromium Blending Plan (Lockheed Martin 1999) was to ensure that
the concentration of total chromium in plant effluent was less than the MCL of 50 pg/L. This was
achieved by controlling the pumping rates from chromium impacted wells (particularly VO-1).
The plan is incorporated into the DHS permit; however the pumping scheme described in the
chromium blending plan has not been followed since 2000. EPA did not review nor approved this
plan.

The second smaller LPGAC system at the BOU, constructed primarily for Tank-600 waste
(VPGAC regeneration condensate), consists of LPGAC vessels AD 610 A and B. Effluent from
this system is discharged to the storm drain in accordance with the most recent NPDES permit
application dated April 14,2000. NPDES regulated sampling requirements include:

. Sampling of lead and lag vessel effluent monthly.

. Sampling of the lag vessel effluent 48 hours after a detection of VOCs in the lead vessel
effluent; continue with weekly sampling until the lead vessel carbon is changed-out.

As per the stipulations of the second Consent Decree, Section XI A, Appendix V, Section Il, B3,
the City (formerly Lockheed) is responsible for submitting monthly reports to the EPA. These
reports summarize sampling activities performed, pumping credits accrued (when required),
planned activities and submittals, preventative and necessary maintenance performed (GAC bed
operations), operational problems and attributed down time, the City's water request and amount
delivered, pumping rates from individual extraction wells, and effluent sampling results (nitrate
only). All monthly reports have been submitted in accordance with the Second Consent Decree,
except when the system was shut-down and reporting was excused by EPA.

The City submits monthly reports to DHS in accordance with DHS Permit Amendment
04-07-00PA-000. These reports summarize: sampling activities performed, planned activities and
submittals, preventative and necessary maintenance performed (GAC bed operations), operational
problems and attributed down time, the City's water request and amount delivered, pumping rates
from individual extraction wells, all sampling results collected in accordance with the permit
requirements, and operations information (e.g., LPGAC backwash, chromium blending, treatment
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train air/water ratio, air stripping performance data). Water delivered from the blend point must
comply with DHS MCLs and action levels. To date, there were no reported exceedences of MCLs
or action levels in water samples from the blend point. All reports have been submitted to DHS
and EPA in accordance with the DHS permit.

6.3.1.2 Groundwater Monitoring Program

EPA conducts a basin-wide groundwater monitoring program in addition to the site-specific BOU
monitoring program conducted by Lockheed.

From 1992 to the present, CH2M HILL has submitted basin-wide annual and semi-annual
groundwater monitoring reports to the EPA detailing quarterly sampling events. The basin-wide
groundwater monitoring reports contain analytical data from: remedial investigation monitoring
wells, individual sites within Area 1 managed by the RWQCB or Department of Toxic Substances
Control, LADWP production wells, and Lockheed Martin. CH2M HILL manages all available
groundwater quality and water level data collected from various SFV Basin sources in a
Geographic Information Systems database. Groundwater monitoring reports from 1998 to 2004
were reviewed (CH2M HILL 2001a, 2002b, 2003b, 2004). Currently the EPA monitoring
program has divided the remedial investigation monitoring wells into two categories: a quarterly
sampling program and an annual sampling program. Approximately 48 remedial investigation
monitoring wells (noted as SFVVRI cluster wells on Figure 6-1) are sampled quarterly for VOCs
including methyl tertiary-butyl ether (MtBE), nitrate/nitrite, and hexavalent chromium. The
annual sampling program includes all 84 of the originally installed remedial investigation
monitoring wells. However, due to declining water levels and/or mechanical problems each
annual sampling event includes approximately 64 remedial investigation monitoring wells are
sampled for the above-mentioned constituents as well as semivolatile organic compounds
(SVOCs), perchlorate, dissolved metals, and water quality/chemistry parameters. During fourth
quarter 2003, select remedial investigation wells were also sampled for silica, ammonia and
sulfide to assist with evaluation of chemical fate and transport. Samples from selected remedial
investigation monitoring wells were also collected for analysis of the emerging contaminant of
concern 1,2,3-TCP. During each sampling event, groundwater elevation measurements are
recorded.

Data presented in the basin-wide groundwater monitoring reports are discussed in terms of
shallow and deep zones, both of which are within Region 1 (200 to 280 feet bgs). Wells are
categorized as "shallow™ zone when the wells' screened interval is within 50 feet of the water
table. Conversely, wells are considered "deep™ when the screened interval is greater than 50 feet
from the water table. Plume map figures presented in this section were created on a regional scale
for the SFV basin-wide groundwater monitoring program, and rationale used for their
development is currently in review and presented in Appendix B (CH2M HILL 2004). A map
detailing the locations of well sampling results used to prepare the plume maps is presented as
Figure 6-2.

EPA's SFV database includes data from groundwater sampling activities performed by Lockheed
Martin, specific to the Burbank area (local scale). Lockheed Martin has performed groundwater
monitoring since 1986. Wells are categorized in terms of groundwater interval: water table zone
or B-zone. Lockheed Martin submits semi-annual reports to EPA and the RWQCB summarizing
monitoring and sampling activities. Sampling frequency and analytes vary based on Draft Phase 2
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Operational Sampling Plan (Hydro-Search, Inc. 1997). Generally the analytes sampled include
VOCs, general chemistry parameters, metals, hexavalent chromium, gross alpha and beta, and
low-level analyses for 1,2,3-TCP. The locations of monitoring wells included in this program are
shown in Figure 6-1b. From 1997 to date, water elevation measurements have been collected
quarterly for all operational and routine monitoring wells.

Water Level Elevation. Groundwater elevation has decreased in the Burbank area since the start
of the remedial action in 1996. Since 1998, the reduction ranges from no significant change to
approximately 40 feet. This finding is consistent with basin-wide trends presented by the ULARA
Watermaster (2003b). As mentioned previously, decreased water level elevation is due to the
combined effect of decreased precipitation/aquifer recharge , BOU treatment system extraction
well pumping, and the pumping of well fields in the vicinity of SFV Area 1. Varied effects on
water level elevations are expected, owing to the depth of alluvium across the fault.

TCE. TCE concentrations have generally decreased since startup of the BOU treatment system.
Table 6-2 summarizes groundwater monitoring and extraction well data from 1996 to 2003. The
maximum concentration of TCE in groundwater monitoring wells decreased from 4,400 ug/L in
1996 to 1,200 pg/L in 2003.

The concentration of TCE in extraction wells has decreased since 1999, as seen in Table 6-2. The
maximum concentration of TCE in groundwater extraction wells decreased from 1,300 pg/L in
1999 to 491 pg/L in 2003.

The shallow zone plume area - classified as the area where TCE concentrations are greater than
the MCL - has experienced a decrease in TCE concentration since 1999, as shown in Figures 6-3
through 6-7. Maximum concentrations have remained in the vicinity of extraction wells VO-4
through VO-6 during the last 5 years. In 1999, the leading southeast edge of the plume had moved
beyond extraction wells, probably owing to the treatment system shutdown during 1998 (Earth
Tech 2000b). The southeastern plume boundary has remained relatively stable over the last 5
years, decreasing slightly from 2002 to 2003.

Generally, the concentration of TCE in the deep zone is an order of magnitude less than the
shallow zone. Throughout Area 1, the deep zone TCE plume has remained relatively consistent
(Figures 6-3 through 6-7). In the Burbank area, there was an increase in the concentration of TCE
in the deep zone from 2001 to 2002. This is thought to be due to downward vertical migration
from the shallow zone. The vertical migration is probably due to pumping in the BOU wellfield,
which extracts groundwater throughout the shallow zone. Locally, the maximum concentration of
TCE in the B-zone during 2003 was located south of extraction well VO-2 at monitoring well
3862E.
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TABLE 6-2

Burbank Operable Unit TCE Concentration (ug/L) in Groundwater
Burbank Operable Unit San

Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Average Maximum
Sample Type Year Concentration Concentration pg/L
(values above the (well ID)
detection limit only)
Ho/L
Monitoring Wells 1996(1Q, 2Q, and 3Q) | 277 4,400 (B1-CW12)
1997(1Qand3Q) 281 3,300 (3850M)
1998(1Qand3Q) 529 3,824 (C1-CWO06)
1999(1Qand3Q) 337 2,600 (B1-CW13)
2000 (1Q and 3Q) 288 1,700(B1-CW13)
2001 (1Q and 3Q) 298 2,000 (C1-CWO06)
2002 (1Q and 3Q) 284 1,300(C1-CW06)
2003 (1Q and 3Q) 210 1,200(38620)
Extraction Wells 1996* NA NA
1997* NA NA
1998* Treatment system not  operating (Tank 600)
1999* 362 1,300
2000* 345 1,100(VO-5)
2001* 289 1,110(VO-3)
2002 219 691 (VO-2)
2003 218 491 (VO-2)

Notes:

* incomplete data set available.

NA: data not presented in monthly reports.
Mg/L: micrograms per liter

PCE. The PCE concentrations in the BOU area have moderately decreased since remedy
implementation, as evidenced in the groundwater monitoring reports and individual extraction
well data. Groundwater monitoring and extraction well analytical data from 1996 to 2003 are
summarized in Table 6-3.

The average PCE concentration in groundwater monitoring wells from 1996 to 2003 ranged from
461 pg/L to 1096 pg/L, with a corresponding maximum range of 4,800 pg/L to 22,040 pg/L. The
average PCE concentration in BOU extraction wells ranged from 385 pg/L to 667 pg/L from
1999 to 2002, with a maximum concentration range of 1,254 pg/L to 4,300 pg/L.

Plume definition and migration patterns from 1999 to 2003 for PCE are similar to that of TCE in
the shallow zones (Figures 6-8 through 6-12). Locally, the area of high concentration surrounding
BOU extraction wells VO-4 and VO-5 decreased from 1998 to 2003 due to extraction and
treatment in these areas.
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Within Area 1 as a whole, the shallow zone PCE plume has migrated west of the NHOU and
southwest of the BOU, probably due to the pumping influences of nearby production wellfields.

The concentration of PCE in the deep zone is generally an order of magnitude less than the
shallow zone (Tetra Tech 2003a). Within the deep zone, there are two areas of relatively high
concentration of PCE - one located in the vicinity of well VO-7 along Vanowen Street and the
other located south of extraction well VO-3. There has been a slight increase in the PCE plume
concentration in the deep zone in these locations since 1999. The downward vertical migration
may be due to pumping in the BOU wellfield, which extracts groundwater primarily from the
A-zone but also throughout the upper alluvium. Locally, the maximum concentration of PCE in
the B-zone during 2003 was located approximately 1,000 feet west/northwest of extraction well
VVO-7 at monitoring well A1-CWO05 (130 pg/L).

In 1999, the leading southeast edge of the deep zone PCE plume had moved beyond extraction
wells, likely due to the treatment system shutdown during 1998 which allowed for continued
downgradient migration (Earth Tech 2000b). The boundary remained relatively stable from 2001
to 2003.

Within Area 1 as a whole, PCE in the deep zone has migrated northwest of the NHOU, possibly
due to the Tujunga wellfield operating in this area. Likewise, the plume has migrated southwest
of the BOU, possibly due to pumping at the Whitnall wellfield (west of the BOU) and/or the
Verdugo wellfield, located south of the BOU.
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TABLE 6-3

Burbank Operable Unit Perchloroethylene Concentration in Groundwater
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Average Maximum
Sample Type Year Concentration Concentration pg/L
(values above the (well ID)
detection limit only)
Ho/L
Monitoring Wells 1996(1Q, 2Q, and 3Q) | 637 8,700 (B6-CWO03)
1997(1Qand3Q) 636 21,400(3850M)
1998(1Qand3Q) 1,096 22,040 (3850M)
1999(1Qand3Q) 461 4,900(B1-CW13)
2000 (1Q and 3Q) 587 13,000 (3850M)
2001 (1Q and 3Q) 668 6,600 (3850M)
2002 (1Q and 3Q) 502 4,800 (3850N)
2003 (1Q and 3Q) 467 4,800 (3860K)
Extraction Wells 1996* NA NA
1997* NA NA
1998* Treatment system not  operating (Tank 600)
1999 667 4,300
2000* 541 1,500(VO-4)
2001 506 2,200 (VO-4)
2002 385 1,254(V0O-4)
2003 385 1,630 (VO-4)

Notes:

* incomplete data set available.

NA: data not presented in Monthly reports.
Mg/L: micrograms per liter

Other VOCs. Concentrations of numerous additional VOCs have exceeded MCLs in samples
collected from the BOU area from 1996 to date; however, the BOU treatment system was
designed to treat VOC-impacted groundwater. Treatment plant effluent is sampled weekly for
VVOCs to ensure concentrations are less than the MCL.

Concentrations of cis-l, 2-dichloroethene (DCE), carbon tetrachloride and 1,1-DCE have been
reported to exceed MCLs in groundwater samples consistently since 1999. During 2003, the MCL
for cis-l, 2-DCE (6 pg/L) was exceeded once at a concentration of 14 pg/L. The MCL for carbon
tetrachloride (5 pg/L) was exceeded in 2003 at a maximum concentration of 11 pg/L (A1-CWO09)
during this sampling event. The MCL for 1,1-DCE (7 pg/L) was exceeded during the 2003
monitoring event at a maximum concentration of 43 ug/L.

Nitrate. Nitrate has been consistently detected in extraction and monitoring wells in the BOU
area at concentrations greater than the MCL of 45 mg/L. Figures 6-13 through 6-17 show
estimated plume areas in shallow and deep zones from 1999 to 2003, respectively.
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Overall, nitrate concentrations have remained relatively consistent. The maximum concentration
of nitrate in a BOU A-zone monitoring well from 1996 to 2003 was 97.9 mg/L in well B1-CW17.
In the shallow zone during the past 5 years, the nitrate plume has decreased in size. In 1999, the
nitrate plume was within the area of each of the BOU extraction wells. As of 2003, only
extraction wells VO-4 through VO-7 were within the plume area.

The maximum concentration of nitrate in a B-zone monitoring well from 1996 to 2003 was 71.2
mg/L in a sample from well B1-CW20. This well is located downgradient of extraction well
VO-1. The concentration of nitrate in extraction wells VO-4 and VO-5 consistently exceeded the
MCL (45 mg/L), with a maximum concentration of 53 mg/L during 2003.

Metals. This section summarizes sampling results for metals other than chromium, which are
discussed separately in Section 6.3.1.3. Other metals are analyzed for in remedial investigation
and BOU monitoring wells annually. BOU extraction wells are analyzed for metals in accordance
with DHS water purveyor requirements.

Total thallium concentrations in four BOU monitoring wells exceeded the MCL of 2 pg/L during
the 2003 monitoring event. The maximum exceedence was detected in a sample from well
B1-CW17, with an estimated concentration of 22.1 pg/L.

Radionuclides. Gross alpha radionuclides have been consistently detected at concentrations
greater than the MCL of 15 picocuries per liter (pCi/L) in samples from BOU groundwater
monitoring wells from 1996 to 2003. The maximum concentration reported was 47.8 pCi/L in
2002. More recently, during the 2003 sampling event, one of the two samples analyzed for gross
alpha exceeded the MCL at a concentration of 27.4 pCi/L.

There is only one reported sample for gross beta that exceeded the MCL of 50 pCi/L. This sample
was collected in 2002 from well 4959A and had a concentration of 58.2 pCi/L. Sampling results
for radium 226 and 228 have never exceeded the MCL of 5 pCi/L.

In April 2003, the sample from extraction well VO-5 exceeded the gross alpha MCL; therefore,
this sample was analyzed for uranium. The result of uranium analyses was 16.52 pCi/L, less than
the MCL of 20 pCi/L.

SVOCs. There were no reported SVOCs in remedial investigation monitoring wells from 1998 to
2003. SVOCs have not been sampled for by Lockheed Martin under the BOU groundwater
monitoring program since first quarter 1999, when no SVOC compounds were detected above
their reporting limits.

6.3.1.3 Emerging Contaminants

Emerging contaminants include unknown contaminants at the time of the ROD and/or
contaminants for which a MCL is not established, or contaminants which the BOU treatment
system cannot remediate as currently constructed.

Chromium. Total chromium was first sampled for in the basin-wide groundwater monitoring
program in 1992 and by Lockheed Martin for the BOU in 1993. The current State of California
MCL for total chromium is 50 pg/L.
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From 1997 to 2000, total chromium concentrations exceeding the MCL were consistently
observed in three shallow zone BOU monitoring wells with a maximum concentration of 655
pg/L observed in well B1-C12 (east of extraction well VO-1).

Figures 6-18 and 6-19 are total dissolved chromium plume maps for Area 1 as a whole from 2001
and 2002. A comprehensive review of chromium data in the SFV database from 2003 was
performed and it was determined that changes in total dissolved chromium concentrations were
not significant enough to warrant revisions and production of a 2003 total chromium regional
plume map. Therefore, the local BOU groundwater monitoring program total chromium plume
maps from first quarter 2004 are presented as Figures 6-20a and 6-20b. However, it should be
noted that there are differences in the rationale, scale and datasets used for preparation of the local
BOU plume maps compared to those used to create the regional maps. Specifically, Lockheed
Martin has assigned zones (water table versus B-zone) to each well based on criteria that differs
from the regional assignments of shallow and deep based on depth to water and screened interval.
Additionally, there is a reduction in resolution in regional plume maps, compared with local
maps, and there is potentially some local variability lost due to scale differences. Lastly, the
dataset used for the regional maps is substantially larger than that of the local BOU groundwater
monitoring program, which includes only data collected by Lockheed Martin.

As seen in Figures 6-18 and 6-19, total chromium is primarily limited to the shallow zone, with
high concentrations in the vicinity of extraction wells VO-6, VO-2, and VO-1 in 2002. Because
the BOU treatment system is not designed to remediate chromium, in 1999 DHS required a
chromium blending plan to ensure that the influent concentration was less than the State MCL for
total chromium. Throughout 1998 and 1999, the concentration of total chromium in extraction
well VO-1 consistently exceeded the MCL, at a maximum concentration of 110 pg/L 1999. In
October 2000, pumping from well VO-1 was shut down due to a total chromium concentration of
53 pg/L in a sample from well VO-1. From 2001 to 2003, the concentration of total chromium did
not exceed the MCL in any BOU extraction well. During first quarter 2004 the total chromium
plume exceeding the MCL was located cross-gradient (northeast) of extraction well VO-1. The
chromium blending plan has been used with a modified flow rate since approximately 2000. The
2002 plume map indicates that total chromium was present in the deep zone groundwater in the
vicinity of extraction well VO-6 and downgradient of extraction well VO-1.

Hexavalent Chromium. Hexavalent chromium was first analyzed by the BOU groundwater
monitoring program in 1993 and in remedial investigation wells during 1998. Beginning in 1999
EPA has included hexavalent chromium as a part of the quarterly analytical suite (CH2M HILL
2004). There is neither an established MCL nor a DHS action limit for hexavalent chromium,
therefore the State and Federal MCLs for total chromium, 50 pg/L and 100 pg/L, respectively, are
used to evaluate hexavalent chromium levels. From 1996 to 2001, hexavalent chromium has been
consistently detected at high concentrations in wells B1-CW22, B1-CW17, and B1-CW12. The
maximum concentration from this data set was from a sample from well B1-CW12 at 150 pg/L in
1999.

Hexavalent chromium has been observed in BOU extraction wells at concentrations ranging from
less than the detection limit to a maximum of 47.2 pg/L at VO-1 in 2001. During 2003, the
maximum hexavalent chromium concentration reported in a sample from a BOU extraction well
was 27.5 pg/L from well VO-1 (March 2003).
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Perchlorate. There is no established MCL for perchlorate. Current EPA Interim Guidance
Oanuary 2003) provides an action range from 4 to 18 pg/L. In 2004, the DHS action level for
perchlorate was modified to 6 pg/L. Samples from remedial investigation monitoring well
NH-VPB-12 contained the highest perchlorate concentration within Area 1 during 1999, 2000,
and 2001, with concentrations of 4.4 pg/L, 5.3 pg/L, and 6 pg/L, respectively. This well is
located east/southeast of extraction well VO-1, was last sampled in December 2001, and is
currently is listed as "dry" due to declining water levels. Perchlorate was sampled for under the
BOU groundwater monitoring program during first quarter 2004 per the RWQCB request.
Perchlorate was detected above the reporting limit in samples from three wells of the 23
monitoring wells sampled at a maximum concentration of 4.4 pg/L. Based on the limited data
reviewed collected under the DHS permit, perchlorate was detected once historically in a BOU
extraction well; however perchlorate has not been detected in BOU extraction wells in recent
years.

MtBE. MtBE was first analyzed for in 1999. In 1999, the DHS action limit for MtBE was 5 pg/L;
this action limit was raised to 13 pg/L in 2000. There is no federal MCL for MtBE.

MtBE has been consistently detected in remedial investigation well NH-VVPB-01 (located south of
the BOU) during from 1999 to 2003, with concentrations decreasing from 32 pg/L to less than the
detection limit of 0.5 pg/L in 2004. MtBE has been detected as a part of BOU groundwater
monitoring program at a maximum concentration of 57 pug/L during 2003 monitoring.

1,4-dioxane. 1,4-dioxane was first analyzed for in 1997 under the EPA remedial investigation
groundwater monitoring program. The current SAL for 1,4-dioxane is 3 pg/L; there is no federal
MCL for 1,4-dioxane. There are no known concentrations in remedial investigation wells greater
than the SAL upgradient from the BOU. 1,4-dioxane was sampled for under the BOU
groundwater monitoring program during first quarter 2004 per the RWQCB request. 1,4-dioxane
was detected above the reporting limit in one sample (3850N) of the 23 monitoring wells sampled
at a concentration of 2.3 pg/L.

1,2,3-TCP. In June 2000, 1,2,3-TCP was detected in plant effluent at concentrations greater than
the SAL. The plant was shut down, and a 1,2,3-TCP monitoring plan was implemented on July
14, 2000. 1,2,3-TCP was also detected at a concentration greater than the SAL in treatment plant
effluent during March 2002, October 2002, January 2003, December 2003, and January 2004.

There is no MCL for 1,2,3-TCP, and the SAL is 0.005 pg/L. 1,2,3-TCP was first analyzed for in
2000; however, for remedial investigation monitoring well data, the VOC method detection limit
was not as low as the SAL. From February 2002 to date, EPA Method 504.1 has been used to
analyze for 1,2,3-TCP at the BOU and at selected remedial investigation monitoring wells, with a
minimum detection limit of 20 parts per trillion.

In 2003, 1,2,3-TCP was detected at a concentration great than the SAL in eight remedial
investigation wells downgradient of the site at a maximum concentration of 0.13 pg/L. As a part
of the BOU groundwater monitoring program, 1,2,3-TCP was reported at a historic maximum
concentration of 110,000 pg/L in a sample from well A1-CWO07. This well is located
approximately 1,250 feet north of extraction well VO-6. In 2003, there were two distinct A-zone
1,2,3-TCP plumes of a concentration greater than 100 pg/L upgradient of the BOU. The first
plume is approximately 400 by 600 feet in the vicinity of monitoring well AI-CWO07. The second
plume is approximately 400 by 600 feet in the vicinity of MW-2 (Tetra Tech 2003c).
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Within the B-zone, 1,2,3-TCP was reported at a maximum concentration of 310 pg/L in a 2004
sample from well 3852H located south of BOU extraction well VO-6.

1,2,3-TCP has been detected in all extraction wells at concentrations exceeding the SAL. The
maximum detected concentration was 57 pg/L in a sample from well VO-6 collected in 2001.

6.3.1.4 NPDES Permit Sampling

The BOU has operated under a NPDES permit since October 1998. Specifically, this permit
pertains to the second smaller LPGAC treatment system constructed in 1998 for Tank-600 waste.
The permit requires monthly sampling for VOCs and water quality parameters at the lead and lag
bed effluent. If there is a detect of VOCs in effluent from the lead bed, the lag bed effluent shall
be sampled within 48 hours for VOCs; sampling shall continue until the lead bed is replaced.

Since 1998, monthly reports submitted to EPA state that the BOU has operated within NPDES
application guidelines and provide the total amount of discharge to the storm drain as well as
sampling dates. From March 2003 to date, the actual sampling analytical results collected under
the NPDES permit have been presented in monthly reports. The January 2001 monthly report
noted that TCE and PCE were detected in the lead bed effluent sample and that LPGAC
changeout followed; however, lag bed sampling results were not provided. Based on the limited
data set presented in monthly reports, the BOU has been operating within the substantive
requirements of the NPDES permit.

6.3.2 Air

The BOU air strippers blow air over VOC-contaminated groundwater, which transfers the
remaining VOCs to the air; two VPGAC units then filter the air prior to discharge into the
atmosphere. Air emissions are monitored quarterly, at a minimum, to ensure substantive
compliance with SCAQMD regulations. Monitoring is necessary to determine VOC loading on
the VPGAC vessels and the efficiency of the VPGAC vessels. Samples are collected from the
inlet to the lead bed, between the lead and lag bed (midpoint), and after the lag bed but before
exiting from the stack. Samples are collected from both VPGAC trains at approximately the same
time.

To demonstrate substantive compliance with SCAQMD regulations, per EPA's request, on May
10,2000, Lockheed Martin submitted Groundwater Treatment System Emissions Evaluations
SCAQMD (Earth Tech 2000b). In accordance with District Rule 212, the maximum individual
cancer risk was assessed for the entire BOU treatment system and accounted for the proximity
(less than 1,000 feet) to a school. The evaluation concluded that the cancer risk is less than
ten-in-one million and the Cancer Burden is less than 0.5 for the BOU. Additionally,
non-cancerous health risk for both chronic and acute hazard index totals are less than 1.0 which is
considered insignificant under the District's Risk Assessment for Rules 212 and 1401 Guidelines.
The evaluation assumed that emissions would decrease over time; therefore compliance with Rule
212 was expected and a public notice was not required. PCE and TCE accounted for 29 percent of
the VOC mass used to calculate risk; the remaining contributing VOCs include 1,1-DCE, cis-I,
2-DCE, chloroform, and trichlorotrifluoroethane. However, the evaluation does not clearly define
how representative the emissions data used to determine risk were of current site conditions
(maximum, minimum, or one-time sampling event). The stage at which the air emissions samples
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are collected in the VPGAC regeneration cycle is an important consideration that was not
documented. While air emissions monitoring is performed once per quarter, VPGAC regeneration
is every 10 days.

The City is responsible for self-regulation to ensure compliance with the regulatory requirements
the SCAQMD. To date, all air emissions sampling has been performed by treatment system
operators as reported in the DHS and EPA monthly reports; however, prior to October 2003, the
actual analytical results were not presented in these reports. Based on groundwater data (tower
influent and effluent) the percentage of PCE and TCE removed has been calculated to evaluate air
stripping tower performance.

Table 6-4 provides a comparison of 2004 air emissions data with respective EPA preliminary
remediation goals and the concentrations used to determine maximum individual cancer risk in
2000 to satisfy substantive SCAQMD requirements. The TCE and PCE effluent concentrations
used in the 2000 assessment are substantially less than the most recent emissions data.
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TABLE 6-4

Comparison of 2004 Air Emissions Data with Concentrations used in the 2000 SCAQMD Evaluation

Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Train A — Effluent Sampling

Train B - Effluent Sampling Result

Result
Compound Concentrations EPA Residential MICR | 01/26/04 |04/13/04 | 06/23/04 |01/26/04 |04/13/04|5/19/04°|06/23/04
used to Ambient Air
Calculate MICR | Preliminary
(2000)* Remediation
Goal
Trichloroethylene 39 0.017 0.036 x 10°® 1,900 3,600 3,300 1,600 1,600 1,200 {2,300
Perchloroethylene 310 0.67 0.83 x 10°® 3,900 11,000 14,800 4,900 2,400 1,100 {2,500
1,1-dichloroethene 250 210 NC ND 77 91 ND ND ND 100
Cis-1,2-dichloroethene {130 37 NC ND 48 26 ND ND ND 34
Chloroform 210 3.1 0.51 x 10°® ND 98 51 ND ND ND 82
Trichlorofluoromethane|3.5 730 NC ND ND ND ND ND ND 38

All concentrations shown in micrograms per cubic meter.
Where a duplicate sample was taken, the maximum concentration is shown.
SCAQMD: South Coast Air Quality Management District
MICR: maximum individual cancer risk

NC: not calculated

® Burbank Operable Unit Emissions Evaluation (Earth Tech 2000b).

® Resampling performed because of suspected anomalous midpoint results in April 2004.

SF0\042320002
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6.3.3 Operations and Maintenance Activities, 1996 to 2004

The BOU water production records show a sustained failure to meet the 9,000-gpm extraction
rate set by the second Consent Decree. The 2001 force majeure claim invoked by Lockheed
Martin initiated an evaluation of the possible factors influencing the inability to sustain an
extraction rate of 9,000 gpm. Lockheed Martin commissioned an analysis of groundwater
elevation changes that concluded that 9,000 gpm could not be sustained and was not necessary to
contain and capture the plume. It was suggested that rates of 3,000 to 5,000 gpm could be
sufficient, depending upon precipitation, spreading, LADWP pumping rates and location, and
previous BOU extraction rates (Earth Tech 2000b). The EPA performed a step test, and it was
determined that the aquifer was capable of sustaining 9,000 gpm.

Declining well pump efficiency, well flow instability, VPGAC screen failure, the impacts of
1,2,3-TCP, and the programmable logic controller were cited as O&M problems contributing to
the less than 9,000-gpm production (CH2M HILL 2000). EPA and the City are currently planning
a performance attainment study to be conducted in 2004-2005. The focus will be on hydraulic
capacity evaluation, wellfield performance, and alternatives to increase aquifer yield.

Table 6-5 summarizes treatment system operations from August 1996 to May 2004. For years
1997,1999, and 2000 monthly reports lacked the detail necessary to attribute production loss to a
single factor. Production losses were calculated using a goal of 9,000 gpm on average, adjusted
for the City's water demand where applicable. Since startup, the facility has been shut down for
various durations due to unexpected maintenance/design issues and the impact of new chemicals
that were not known about at the time of remedy implementation. Historical maintenance
problems and corrective actions are detailed in Section 4.1.2. These include VPGAC screen
failure and LPGAC screen failure.

Individual well O&M activities rarely caused shutdown of the entire system; however, the volume
of treated groundwater was often decreased whenever an individual well required maintenance.
Well pump and controls-related maintenance are attributed to 24 percent of production loss.

The operational time of individual wells is impacted by the presence of 1,2,3-TCP. 1,2,3-TCP
was first documented in plant effluent in June 2000. The BOU treatment system is capable of
remediating 1,2,3-TCP impacted groundwater; however, the SAL is very low (0.005 ug/L).
Therefore, 1,2,3-TCP is the first contaminant to breakthrough LPGAC beds and is the driver for
carbon changeout. Overall, 1,2,3-TCP related issues have contributed to 23 percent of production
loss. 1,2,3-TCP breakthrough has been investigated by EPA, the City, and Lockheed Martin.
LPGAC issues including screen failure, GAC changeout, and repairs contributed to 18 percent of
production loss. Modifications were completed to the LPGAC in 2004 to address carbon fines,
screen failure, and the incorrect placement of sampling ports. Despite these modifications,
1,2,3-TCP breakthrough pressure drops, and carbon fines accumulation continue to contribute to
lost production, and all parties are working together to further evaluate and address these issues in
the 2004-2005 time frame.

Total chromium is another emerging contaminant, not previously identified as requiring treatment
in decision documents. The BOU treatment system is not capable of removing total chromium
from groundwater. As a result, chromium concentrations in well VO-1 have were the repeated
cause of shutdown at this well in order to meet the requirements stated in the chromium blending
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plan. The goal of the blending plan is to manage influent concentrations at extraction well VO-1,
to ensure that the concentration of total chromium in effluent is less than the State MCL of 0.50
pg/L. Because chromium levels have decreased in well VO-1, the chromium blending plan was
only utilized from 1999 to 2000 and the City has implemented a modified extraction well
pumping plan in its place. Both the chromium blending plan and the City's pumping plan will be
revised and reviewed annually to reflect current conditions.

At the request of the RWQCB, an Evaluation of Chromium Cleanup Technologies for the
Burbank Operable Unit (Earth Tech 2002) was performed in 2002 on behalf of Lockheed Martin.
This evaluation considered different technologies to remediate chromium in groundwater at the
BOU. The evaluation concluded that the current chromium blending plan was the preferred
technology for the treatment/removal of chromium in groundwater. Although this plan meets
requirements of the RWQCSB, it is still under consideration by EPA which has to date neither
reviewed nor approved the evaluation.

VPGAC screen failure first occurred in 1998 and continues to contribute to treatment system
downtime for a total of 9 percent loss in production. EPA has approved modifications to the
VPGAC vessels, and work is anticipated to be completed in late 2004 or early 2005.

The May 2004 monthly report noted that the packer in well VO-5 cannot hold a charge. The
packer was losing approximately 50 psi/day; therefore, the packer is charged to 190 psi every
other day. The first quarter 2003 groundwater monitoring report (Tetra Tech 2003a) noted that
there was a cone of depression in the B-zone present. The cone of depression was first
documented in second and third quarters 2002. This could be due to the hydraulic influence of
pumping combined with a leak in the packer in extraction well VO-2. Analytical data suggests
downward vertical migration of TCE and PCE at the BOU, warranting further evaluation of the
stability of packers.

All required sampling outlined in DHS, SCAQMD, and NPDES permits was performed from
1996 to 2004. Results are discussed in Section 6.3.
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TABLE 6-5

Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004

Burbank Operable Unit
San Femando Valley (Area 1) Superfund Site

6.0 FIVE-YEAR REVIEW FINDINGS

Month

Documented Production Losses (gallons)

LPGAC

VPGAC

Waell Pump

1,2,3-TCP

Other

Undocumented

Commaent

August 1996

September 1996

n/a
September 19, 1996 carbon fines in the Valley
Forebay; plant shutdown

3Q98
Loss Volume Not Documented - - - - - -
Delivered Volume 245,125,685
Efficiency n/a
October 1996 - - - - - - n/a
November 18, 1996 plant restarted following
November 1996 - - - - - . carbon fines investigation
4Q96| December 1996 - - - - . - n/a
Loss Volume Not Documented
Delivered Volume 380,481,732
Efficlancy n/a
January 1997 - . . . - - n/a
February 1997 - - - - N - n/a
1Q97 March 1997 - - - - - - n/a
L.oss Volume Not Documented
Delivered Volume 757,424,190
Efficiency n/a
April 1997 - - - - - . na
May 1997 - - . - . . n/a
June 1997 - - - - . . n/a
Q97 Loss Volume Not Documaented
Daelivered Volume 966,280,464
Efficiency n/a
July 19897 - - - - - - n/a
August 1997 - - - - - - n/a
1Q97 September 1997 - ~ - - - - n/a
Loss Volume Not Documented
Delivered Volume 1,008,341,118
Efficiency n/a
October 1997 . - - - - - n/a
November 1997 - - - - - - n/a
From December 15, 1997 to Dacember 12, 1998
4Q97 no water was delivered to the City due to Tank
December 1997 - - - - - - 800 Issue.
Loss Volume Not Documented

Delivered Volume
Efficiency

678,706,304
n/a




TABLE 6-8
Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004
Burbank Operable Unit
San Femando Valley (Area 1) Superfund Site

Documented Production Losses (galions)

Month LPGAC VPGAC Waell Pump 1,2,3-TCP Other Undocumented Comment
Treatment plant water discharged to the storm
1Q 1998 - - - - - - drain while DHS permit nagotiations continue over
Tank 600 Issue. Temporary operations
1Q98 2Q 1998 - - - - - - commendced June 12-18 under EPA approval
10 letter. Shutdown June 18 due to VOC
3Q98 concantrations in effluent from Tank 600 in excess
3Q 1998 - - - - - - of temporary approval letter.
Loss Volume Not Documented
Delivered Volume 161,678,990
Efficlency n/a
October 1998 - - N - - - LPGAC beds fiushed, work on tank TK-600
November 1998 - - - - - - LPGAGC beds flushed, work on tank TK-800
VPGAC regenerations, high cadmium in Tank
600; VO-1 offline to June 1999 due to total
chromium concentration greater than 50 ppb,
4Q98 Restarted facility, delivering water to the city,
under Interim Operations Plan December 12,
December 1998 - - ~ - (216,370,080) - 1998,
Loss Volume (216,370,080)
Delivered Volume 180,774,070
Efficiency 45.52%
VPGAC regenerations performed; VO-1 offiine as
January 1999 - - - - (101,435,040) - of 12/98
- - - - (25,920,000} - Routine Maintenance
February 1999 - - . - (77.760,000) - Routine Maintenance; VO-1 offline as of 12/98
1099 - - - - (96,307,200) - VPGAC and LPGAC regenerations performed
Production losses not attributable to specific
March 1999 - - - “ - (92,622,400) factors; VO-1 offiine as of 12/98
Loss Volume (394,044,640)
Delivared Volume 700,749,845
Efficiency 64.01%
Lightening Strike (36 hour shutdown); VO-1 offine
April 1999 - - . - (19,440,000) - as of 12/98
Production losses not atiributable to specific
- - - - - (59,848,200) factors
May 1999 (3,240,000) - - - - - LPGAC vessels offline; VO-1 offline as of 12/98
2Q99 Production losses not attributable to specific
- - - - - (32,585,600) factors
June 1999 - - - - - (44.087,580) Undocumanted Deflclency
Loss Volume (159,201,380)

Delivered Volume
Efficlency

942,254,420
85.55%
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TABLE 6-5

Burbank Operahle Unit Treatment System Qperations Summary, 1936 to 2004
Burbank Operable Unit

San Femando Valley (Area 1) Superfund Site

Documented Production Losses (gallons)
Month LPGAC VPGAC Well Pump 1,2,3-TCP Other Undocumented Commaent
July 1999 (2,160,000) - - - - - Carbon bed change out
- - . (40,236,640) Undocumented Deficiency
Carbon bed change out; modifications to Tank 600

August 1999 (3,240,000) - - - - - completed
3Q99 - - - - - (13,453,250) Undocumented Deficiency
September 1999 - - - - - (4,474,000) Undocumented Deficiency
Loss Volume (63,563,890}
Delivered Volume 1,124,358,510
Efficiency 94.65%
October 1999 - . - -

- (82,900) Undocumented Deficiency
November 1999 - - - - - (11,599,570) Undocumented Deficiency
4099 December 1999 - - - - - (11,355,790) Undocumented Deficiency

Loss Volume (23,038,260)
Delivered Volume 1,167,500,378
Efficlency 98.06%
January 2000 (11,340,000) - - - - - Carbon bed change out
- - - - (8.200,000) - Piant down for leak repair of CL-50
- - - - - (6,609,150) Undocumented Deficiency
1Q00 February 2000 - - - - - (9,773,003) Undocumented Deficiency
March 2000 - - - - - (22,641,256) Undocumented Deficiency
Loss Volume (568,563,409)
Delivered Volume 1,017,750,596
Efficiency 94.56%
April 2000 (11,330,003} - - - - - LPGAC carbon fines In Forebay
- - (11,330,003) - - - Sand in equipment (attrib to VO-1)
May 2000 (33,480,000} - - - - - LPGAC design error in vessel screen
- - - - - (13,927.178) Undocumented Deficiency
2Q00 TCP detection in effluent at concentration greater
than SAL. VO-6 ramoved from service until 1,2,3-
June 2000 - - - (32,400,000) - - TCP Monitoring Plan approved in July.
- - (34,133,760) - - - Wellfield pump flows reduced
Loss Volume (136.600,943)

Delivered Volume 966,719,934
Efficiency 87.62%




TABLE 6-5

Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004

Burbank Operable Unit
San Femando Vallay (Area 1) Superfund Site

Documented Production Losses (gallons)

Month LPGAC VPGAC Waell Pump 1,2,3-TCP Other Undocumented Comment
Entire plant shutdown due to multiple TCP
July 2000 - - - (313,896,640) - detections thru July 19
August 2000 - - - - (42,567,000} Treatment plant Effluent pipe repalr
- - (75,089,003) - - Waelifield pump flows reduced
3Q00 - - - (25.029,668) - Stop pumping VO-6 due to high TCP
September 2000 - . (131,502,342) - . Waellfleld pump flows reduced
- - - (32,875,585) - Stop pumping VO-6 duse to high TCP
Loss Volume (620,960,237)
Delivered Volume 544,325,791
Efficlency 48.71%
October 2000 - - (93,358,217) - - Waellfield pump flows reduced
- - - (20,005,332) - Stop pumping VO-6 due to high TCP
- - - - (20,005,332) Stop pumping VO-1 due to high Chromium
- (51,840,000) - - - VPGAC Screen failure
- - - - (540,000) CL-50 Pump change
November 2000 - - (91,206,483) - - Wallfiald pump flows reduced,.
- - -~ (19,544,2486) - Stop pumping VO-8 due to high TCP
- - . - (19,544,246) Stop pumping VO-1 due to high Chromium
4Q00 - - - - (5,400,000) CL-50 Pump change
December 2000 - - (88,681,316) - - Wellfleld pump flows reduced
- - - (19,003,139) - Stop pumping VO-6 due to high TCP
- - - . (19,003,139) Stop pumping VO-1 due to high Chromium
- {110,160,000) - - - VPGAC Screen failure
- - - - (2,160,000) CL-50 Pump change
L.oss Volume (560,451,451}
Delivered Volume 631,724,787
Efficiency 52.99%
January 2001 - - (212,128,119) - - Wellfield pump flows reduced (Aq. ?est)
February 2001 - - (91,228,835) - - Wellfleld pump flows reduced (Aq. Test)
. (91,228,935) - - - VPGAC Screen failure
1Q01 March 2001 - - (198,268,406) - - Wellfield pump flows reduced (Ag. Test)
Loss Yolume (592,864,394)
Delivered Volume 557,675,002
Efficlency 48,47%




TABLE 6-5
Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004
Burbank Operable Unit
San Femando Valley (Area 1) Superfund Site

Month

Documented Production Losses (galions)

LPGAC

VPGAC

Well Pump

1,2,3-TCP

Other

Undocumented Commaent

2Q01

April 2001
May 2001

June 2001

(43,632,791)

(76,528,800)

(114,899,890)
(43,632,791)

(43,632,791)

(76.528,800)

- Woelifield pump flows reduced (Aqg. ?;st)

- Wellfield pump flows reduced (Aq, Test)

- VPGAC Screen failure

- LPGAC shutdown due to TCP breakthrough
(131,029)  Undocumented Deficlency

- VPGAC Screen failure

- LPGAC shutdown dua to TCP breakthrough

Loss Volume
Delivered Volume
Efficiency

(398,986,691)
931,331,986
70.01%

3Q01

July 2001
August 2001

September 2001

(12,213,584)

(38,016,000}

(5,184,000)

(19,008,000)
(15,120,000)

(8,640,000)

(59,400,000}

(25,920,000)

{1,800,000)

- Wellfield pump flows raduced (Aq. Test)

- Motor Controi Center (MCC) construction

. VO-8 Motor failed

- VO-6 run low to control 1,2,3-TCP Conc.
(5,040,000) Undocumented Deficiency

- TCP breakthrough on two adsorbers

- TCP breakthrough on two adsorbers

- Power failure

- TCP breakthrough on two adsorbers

- TCP breakthrough on two additional adsorbers

Loss Volume
Delivered Volume
Efficiency

(190,341,584)
1,001,540,340
84.03%

4Q01

Qctober 2001

November 2001

December 2001

(40,824,000)
(4,320,000}
(7,200,000}

(252,000)

(5,400,000)

(77,760,000}

(4,320,000)

(8.640,000)

(20,160,000)
(11,520,000)
(43,200,000}
(5,760,000)
(14,400,000)

(86,112,000)

(8,640,000)

(12,960,000)

- One LPGAC adsorber returned to service
- One LPGAC adsorber returned to service
- One LPGAC adsorber returned to service
- One LPGAC adsorber returned to service

Well VO-3 turned off so not to have 7 walls online -
- operator emor

Carbon fines noted in effluent of LPGAC adsorber
- AD 750AL

. Well pump VO-4 failure - caused flow fluctuations
Waell VO-3 had faise low level alarm, probe

- cleaned and corrected

- Flow reduced for TCP blending pumoses

- TCP breakthrough on three adsorbers

- Three LPGAC adsorbers returned to service

- TCP breakthrough on two adsorbers

- Flow reduced for TCP blending purposes

- Facility offline due to MWD pipeline inspection

- Low flow due to TCP

- Train B out of service due VPGAC screen fatlure

Loss Volume
Delivered Volume
Efficiency

(351,468,000)
780,711,542
88.96%




TABLE 6-5
Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004
Burbank Operable Unit
San Femando Valley (Area 1) Superfund Site

Month

Documented Production Losses (galions)

LPGAC

VPGAC

Well Pump

1,2,3-TCP Other Undocumented — Comment
January 2002 - (51,840,000) - - - - VPGAC Screen fallure
Three LPGAC adsorbers returned to service, well
(12,960,000) - - - - - pumps offline
(20,160,000) - - - - - LPGAC bed failure
- - - - - (15,825,130) Undocumented Deficiency
February 2002 - - (7,200,000) - - - Well VO-4 offline
(5,400,000} - - - - - One LPGAC adsorber offline
Undocumented Deficiency (MWD maintenance
1Q02 y - - - - (25,452,993) Fab 21-25)
March 2002 (85,520,000) - - - - - LPGAC bed failure
TCP detected In plant effluent at 0.03 ppb,
- - - (25,920,000) - - Shutdown March 7-8.
- - - (6,048,000) - - Two LPGAC vessel low flow mode due to TCP
Undocumented Deficiency (VO-3 out of service
- - - ~ - (7.576,155) due to motor repairs)
Loss Volume (243,902,278)
Delivered Volume 823,236,130
Efficlency 77.14%
April 2002 (7,560,000} - - - - - One LPGAC vessel offine
(4,320,000) - - - - - Two LPGAC vessels offline; (VO-3 out of service)
- - - - - (39,171,594) Undocumented Deficlency
May 2002 (4,320,000) - - - - - LPGAC bed fallure
2Q02 (16,200,000) - - - - - LPGAC bed fallure (VO-8 out of service)
- - (16,200,000) - - - Well Pump Flow Reduction (VO-8 out of service)
June 2002 (3,744,000) - - - - - LPGAC bed fallure
Loss Volume (91,515,594)
Delivered Volume 903,788,646
Efficiency 90.81%
July 2002 (49,464,000) - - - - - LPGAC bed fallure
- - (7,200,000) - - - Waell VO-8 failure
- - - - - (16,289,046) Undocumented Deficiency
August 2002 - - (20,016,000) - - - Well Pump Flow Reduction
- . - - - (18,616,479) Undocumented Deficlency
3Q02 September 2002 - - (288,000) - - - Walifield problem
LPGAC bed failure; September 5-6 TCP detect In
(7,560,000) - - - - - effluent, plant shutdown, lab error
(15,120,000) - - - - - LPGAC bed fallure
Loss Volume (134,553,525)
Delivered Volume 881,503,072
Efficlency 86.76%
Qctober 2002 (9,072,000} - - - - - LPGAC bed failure
(4,032,000) - - - - - LPGAC bed fallure
(2,592,000) - - - - - LPGAC bed failure
LPGAC bed failure; TCP in effluent 0.013 ppb,
- - - {23,040,000) - - shutdown October 30 - November 2,
- - - - - (16,576,999) Undocumented Deficiency




TABLE 6-5
Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004
Burbank Operable Unit
San Femando Valley (Area 1) Superfund Site

Documented Production Losses (gallons)

Month LPGAC VPGAC Waell Pump 1,2,3-TCP Other Undocumented Comment
4Q02 November 2002 (11,520,000) - - - - - LPGAC bed failure
(1,728,000) - - - - - LPGAC bed failure
- - (3,360,000) . - - Well Pump Flow Reduction
- - - - - (17,316,410) Undocumented Deficiency
December 2002 - - - - - - City of Burbank Request
Loss Volume (89,237.409)
Delivered Volume 718,109,250
Efficiency 88.95%
January 2003 - - - - - - City of Burbank Request
- - - (288,000) - - .011 ppb TCP in AD730AL
- - - (504,000) - - .006 ppb TCP in AD740BL
. - - . (587,000} - Air Compressor Failure
- - - (4,032,000) - - .006 ppb TCP in AD740BL
.008 ppb TCP in plant effluent -- Complete
- - - (33,264,000) - - Shutdown, Forebay effluent is non-detect
1Q03 {2,016,000) . - - - - LPGAC bed out of service
- - - (9,072,000) - - .024 ppb TCP in AD730AU
February 2003 - - - - “ - City of Burbank Request
Erroneous lab measurement indicates .442 ppb
- - - - (16,416,000) - TCP In effluent,
March 2003 - - - - - - City of Burbank Request
Loss Volume (66,159,000)
Delivered Volume 711,582,313
Efficiency 91.49%
Aprii 2003 - - “ - - - City of Burbank Request
May 2003 - - - - - - Clity of Burbank Request
- (40,500) - - - - VPGAC controf valve failure
- - - - (43,110) . VO-8 Qut of Service
- - - - (26,784,000) - Sporadic Flow — One train down
- - - (2,016,000) - - 016 ppb TCP detected in AD740AL
LPGAC bed remains out of service due to high
2Q03 June 2003 - - - (2,959,200) - - TCP tests in May
- - - - (216,000) - VO-2 Offline
{(15,120,000) - - - - - LPGAC bed out of service
.009 ppb TCP in AD740AU and .008 ppb TCP in
- - - (33,264.000) - - AD730AL
Loss Volume (80,442,810)
Delivered Volume 884,457,189
Efficiency 91.66%




TABLE 6-5

Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004

Burbank Operable Unit
San Femando Valley (Area 1) Superfund She

Month

Documented Production Losses (gallons)

LPGAC VPGAC Wall Pump 1,2,3-TCP Qther Undocumented Comment
July 2003 - - - - (9,576,000) - PLC-100 Out of Service
- - - (12,078,720) - - .009 ppb TCP at AD750AU
VO-5 failed to run; VO-4 data communication
- - - - (3,648,000) - problem
VO-1 communication problem, LPGAC beds out of
- - - - (38,918,880) - service
- - - - (2,520,000) - Blind Installed at Plant
3Q03 - - - (64,512,000) - - .015 ppb TCP at AD750BL
.024 ppb TCP in AD740BL, and AD730BL. (VO-5
August 2003 - - - (31,435,200) - - out of service through May 2004)
(126,590,400) - - - - - LPGAC bed out of service
LPGAC bed out of service. VPGAC vessel AD32B
September 2003 (150,984,000) ~ - - - - screen failure, A train shutdown
Loss Volume (440,263,200)
Delivered Volume 644,129,279
Efficlency 59.40%
October 2003 (191,952,000) - - - - - LPGAC Bed Modification Project
November 2003 (14,636,160) - - - - - LPGAC modification project
TCP Detected at AD750AL, no concentrations
- - - (11,232,000} - - given
(12,528,000) - ~ - - - LPGAC bed out of service
TCP Detected at AD730AL, no concentrations
4Q03 - - - (2,908,800) - - given
December 2003 (70,519,680) - - . - - LPGAC modification project
- - - - (1,403,280) - AD 320A out of service
TCP Detected at AD730AL, no concentrations
- - - 0 - - given
Loss Volume (305,179,920)
Delivered Volume 669,378,958
Efficiency 68.69%
January 2004 - - - - - - City of Burbank Request
- - - - (2,304,000} - EH-330A out of service
0.007 ppb TCP detacted in plant effluent,
- - - {11,880,000) - - shutdown December 31 to January 5
- - - - (1,382,400) - A-train out of service
.031 ppb TCP at AD740AL, .018 ppb at AD740BU,
- - - (74,520,000} - - and .013 ppb at AD7408BL
1004 February 2004 - - - - - - City of Burbank Request
- - - - (4,752,000} - Misc plant maintenance
- - - - (1,174,800) - AD740BU backwash
- - - - (1,260,000) - AD740AL backwash
March 2004 - - - - - - City of Burbank Request
- - - - (66,251,520) - B-train is out of service
Loss Volume (163,524,720)
Delivered Volume 738,282,637
Efficiency 81.87%




TABLE 6-5

Burbank Operable Unit Treatment System Operations Summary, 1996 to 2004
Burbank Operable Unit

San Femando Valiey (Area 1) Superfund Sie

Documented Production Losses (gallons)

Month LPGAC VPGAC Well Pump 1,2,3-TCP Other Undocumented Comment
April 2004 - - - - - - City of Burbank Request
- - - - (6,216,600} - AD 3008 repalrs
{2,592,000) - - - - - LPGAC bed out of service
May 2004 (1,794,240) - - - - . LPGAC bed out of service
- - - - {2,016,000) - Routine Maintenance
(869,760) - - - - - LPGAC bed out of service
2Q04 - - - (4.691,520) - - ,008 ppb at AD740AU, .011 ppb at AD7308L.
.014 ppb at AD730BU, 1.04 ppb at AD730BL, 1.53
- - - (16,500,960) - - ppb at AD740AU
{27,172,800) - - - - - LPGAC bed out of service
Loss Volume (61,853,880)
Delivered Volume 614,659,295
Efficlency 90.86%

Total Losses  (980,833,043) (503,031,025) (1,302,912,647) (1,241,586,601) (889,421,628)

Percentage of total loss 18% 9% 24% 23%

Note: This table is intended to present a general summary of data presented in Monthly Reports, see these reports for greater detail

16%

(525,292,352)
10%



6.0 Five-Year Review Findings

6.4 Regulatory Review

Section 121(d) of CERCLA requires that remedial actions implemented at CERCLA sites attain
any Federal or more stringent State environmental standards, requirements, criteria, or limitations
that are determined to be ARARs.

Applicable requirements are those cleanup standards, criteria, or limitations promulgated under
Federal or State law that specifically address the situation at a CERCLA site. A requirement is
applicable if the jurisdictional prerequisites of the environmental standard show a direct
correspondence when objectively compared with the conditions at the BOU.

If a requirement is not legally applicable, the requirement is evaluated to determine whether it is
relevant and appropriate. Relevant and appropriate requirements are those cleanup standards,
standards of control, and other substantive environmental protection requirements, criteria, or
limitations promulgated under federal or state law that, while not applicable, address problems or
situations sufficiently similar to the circumstances of the proposed response action and are
well-suited to the conditions of the BOU. The criteria for determining relevance and
appropriateness are listed in 40 CFR 300.400(g)(2).

Pursuant to EPA guidance, ARARs generally are classified into three categories:
chemical-specific, location-specific, and action-specific requirements. These classification
categories were developed to help identify ARARSs, some of which do not fall precisely into one
group or another. These categories of ARARs are defined below:

. Chemical-specific ARARSs include those laws and requirements that regulate the release
to the environment of materials possessing certain chemical or physical characteristics or
containing specified chemical compounds. These requirements generally set health- or
risk-based concentration limits or discharge limitations for specific hazardous substances.
If, in a specific situation, a chemical is subject to more than one discharge or exposure
limit, the more stringent of the requirements should generally be applied.

. Location-specific ARARSs are those requirements that relate to the geographical or
physical position of the BOU, rather than the nature of the contaminants or the proposed
BOU remedial actions. These requirements may limit the placement of remedial action,
and may impose additional constraints on the cleanup action. For example, location-
specific ARARs may refer to activities in the vicinity of wetlands, endangered species
habitat, or areas of historical or cultural significance.

. Action-specific ARARs are requirements that apply to specific actions that may be
associated with BOU remediation. Action-specific ARARs often define acceptable
handling, treatment, and disposal procedures for hazardous substances. These
requirements are triggered by the particular remedial activities that are selected to
accomplish a remedy. Examples of action-specific ARARs include requirements
applicable to landfill closure, wastewater discharge, hazardous waste disposal, and
emissions of air pollutants.

To-be-considered (TBC) Criteria are requirements that may not meet the definition of an ARAR
as described above but still may be useful in determining whether to take action at a site or to
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6.0 Five-Year Review Findings

what degree action is necessary. This can be particularly true when there are no ARARs for a site,
action, or contaminant. TBC criteria are defined in 40 CFR 300.400(g)(3). Chemical-specific
TBC requirements are applied in the absence of ARARSs or when the existing ARARS are not
sufficiently protective to develop cleanup levels. TBC documents are non-promulgated advisories
or guidance issued by federal or state government that are not legally binding but that may
provide useful information or recommended procedures for remedial action. Although TBC
criteria do not have the status of ARARsS, they are considered together with ARARs to establish
the required level of cleanup for protection of human health or the environment. The critical
difference between a TBC and an ARAR is that one is not required to comply with or meet a TBC
when deciding on a remedial action.

6.4.1 Five-year Review of ARARS

The ARARs, presented in the following documents, were reviewed for any changes, additions, or
deletions:

. ROD signed on June 30, 1989
. ESD #1 signed on November 21, 1990

. Consent Decree signed on January 29, 1991

. ESD #2 signed on February 12, 1997

. Stipulated Amendments to Consent Decree and Proposed Order signed on June 22, 1998
. Second Consent Decree signed on June 22, 1998

The purpose of this regulatory review is to determine if regulations promulgated since the
issuance of the above-mentioned documents may now impact the protectiveness of the interim
remedy on human health and the environment. In the preamble to the final National Contingency
Plan, EPA states that it will not reopen remedy selection decisions contained in RODs (i.e.,
ARARs are normally frozen at the time of ROD signature) unless a new or modified requirement
calls into question the protectiveness of the selected remedy (55 FR 8757, March 8, 1990). The
following requirements have been identified as ARARS:

. Safe Drinking Water Act (SDWA) - Requires that treated water from the remedial action
for the BOU, upon completion, meet the MCLs for TCE (5 pg/L) and PCE (5 pg/L).
Furthermore, all state and federal MCLs in existence are applicable to the treatment plant
effluent with the exception of nitrate. The promulgated MCL for nitrate is an ARAR in
effect at the time (of the blending) because the water is to be served for the public as a
drinking water source as stated in the ESD #2.

. Resource Conservation and Recovery Act (RCRA) - Requires that spent hazardous
carbon generated from the treatment process, if any, be disposed of at a RCRA Class |
disposal facility.

. Clean Air Act - Requires the groundwater treatment facility to meet all substantive
conditions stipulated in the SCAQMD Regulation XII1 and Rule 1401.

6.4.2 Review of Existing and Potential ARARS
A summary of chemical-specific "interim remedial action™ potential ARARs and TBCs is
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6.0 Five-Year Review Findings

provided in Table 6-4. The specific regulations cited for each ARAR contained in Table 6-4 were
reviewed for changes since the ESD #1, ESD #2, Amendments to Consent Decree, and Second
Consent Decree were issued.

In addition to the chemical-specific ARARs summarized in Table 6-2, the action-specific ARARS
contained in the ESD #1, ESD #2, Amendments to Consent Decree, and Second Consent Decree
were reviewed to determine if requirements had been changed or updated. A summary of existing
action-specific ARARs and TBCs is provided in Table 6-3. Additionally, a summary of
action-specific potential ARARs and TBCs is provided in Table 6-4.

No location-specific ARARs were identified during this review that would require a substantive
change to the current remedy.

Based on the regulatory review, none of the requirements contained in Tables 6-6 and 6-7 have
been changed or updated in a way that would impact the protectiveness of the remedial actions or
require a change in the existing ARARSs.

The current versions of the California Code of Regulations (CCR), Title 40 of the CFR, the
RWQCB Water Quality Control Plan for the Los Angeles Region, San Fernando Basin Water
Management Plan, California Drinking Water Source Assessment and Protection Program Report
(RWQCB 1995), SCAQMD Rule Book, and the Superfund Amendment Reauthorization Act
were consulted via the internet or in hardcopy to review pertinent updates.
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TABLE 6-6

Chemical-specific Interim Action Potential ARARS
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Source Citation Description Findings and Comments
Porter-Cologne Title 27. CCR, Applies to groundwater Relevant and appropriate.
Water Quality Section 20410, remediation and monitoring of There have been no changes to
Control Act Title 23, CCR, sites. Groundwater will be these requirements that would
(California Water Section 2550.6 | remediated and monitored significantly impact the current
Code Sections according to Title 27/23 remedial actions or cleanup
13140-13147,13172, regulations. standards.

13160. 13267, 13304
Safe Drinking Water | National It has been determined that the Applicable.
Act (40 U.S.C. 300 et | Primary MCL of 5 pg/L for TCE and of 5 | There have been no changes to

seq.).

Drinking Water
Standards (40
CFR Part 141)

pg/L for PCE is the appropriate
cleanup level for the San
Fernando Valley Ground Water
Basin. The ROD stated that the
treated water must meet all
applicable requirements for

drinking water in existence at the

time that the water is served.

these requirements that would
significantly impact the current
remedial actions or cleanup
standards.

RWQCB Water
Quality Control Plan
(Basin Plan)

Water Quality
Control Plan for
the Los Angeles
Region Chapter
3

The Basin Plan establishes water

quality objectives designed to

protect beneficial uses of surface

and groundwater within the Los

Angeles Region. The ROD states

that the water should meet all
drinking water standards.

Relevant and appropriate.
There have been no changes to
these requirements that would
significantly impact the current
remedial actions or cleanup
standards.

Unregulated
Contaminant
Monitoring
Regulation for Public
Water Systems

40 CFR § 141

This policy contains provision
for unregulated contaminant
monitoring regulation for public
water systems. Including the
MCLs for disinfecting
byproducts and the MCLs for
residual disinfectants 40CFR §
141.64and65.

This policy isa TBC, since all
treated water from the
air-stripping facility in the
BOU, shall be continuously
and reliably chlorinated and
residues should be monitored
daily.

State of California,
Domestic Water
Quality and
Monitoring
Regulations

California Code
of Regulations,
Title 22,
Division 4,
Chapter 15,
Atrticle 4,
Section 64444
& 64449

This policy contains provision
for the domestic water quality
regulations for California. It
establishes MCLs for primary
drinking water chemicals.

Relevant and appropriate.
There have been no changes to
these requirements that would
significantly impact the current
remedial actions or cleanup
standards.




6.0 Five-Year Review Findings

TABLES-6-7

Action-specific Reviewed ARARs
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Characteristic

Subpart 261.24
(a)

of toxicity if, using the Toxicity
Characteristic Leaching Procedure,
EPA's test Method 1311. The extract
from a representative sample of the
waste contains any of the contaminants
listed in table 1 at the concentration
equal to or greater than the respective
value given in that table. Where the
waste contains less than 0.5 percent
filterable solids, the waste itself, after
filtering using the methodology
outlined in Method 1311, is considered
to be the extract. Therefore, recovered
solvents, exceeding the toxicity levels
in table 1 of this section is considered a
hazards waste.

Source Citation Description Significant Changes in
Regulation
Dewater Waste | 40CFR This RCRA section identifies the types | Relevant and appropriate.
Disposal and 8 261.3(A)(2) of solid wastes that are subject to
Spent Carbon (V) regulation as hazardous waste. The There have been no changes to
Disposal Waste spent carbon from the VPGAC these requirements that would
characterization Adsorption System is considered a significantly impact the current
RCRA waste. remedial actions or cleanup
standards.
Clean Air Act Regulation In California, the authority for Relevant and appropriate.
SCAQMD X1l and Rule | enforcing the standards established
1401 under the Clean Air Act has been There have been no changes to
delegated to the State. The program is these requirements that would
administered by the SCAQMD in Los significantly impact the current
Angeles. The BOU will meet the remedial actions or cleanup
SCAQMD's regulations and rule by standards.
adding air emission controls to the air
strippers or using steam stripping.
Toxicity 40 CFR A solid waste exhibits the characteristic | Applicable

There have been no changes to
these requirements that would
significantly impact the current
remedial actions or cleanup
standards
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TABLES-6-7

Action-specific Reviewed ARARS
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Rule: "Procedures
for Planning and
Implementing
Off-Site Response
Actions" This
Rule Supersedes
both: "
Procedures for
Implementing
Off-Site Response
Actions" (Nov,
1987), OSWER
Directive 9834.11
AND "The Off-
Site Policy"

300.440 [5 p.]

action involving the off-site transfer of any
CERCLA waste that is conducted by EPA,
PRPs, or other federal agencies. This newer
rule supersedes and replaces any previous
rule or policy regarding off-site transport of
waste.

Source Citation Description Significant Changes in
Regulation
Permit for 40 CFR A permit would be needed to generate or Applicable.
generation and Subpart 261, transport hazardous solids, liquids, or sludge.
transportation of 262, and 263 The BOU facility site is technically There have been no changes to
hazardous waste considered a "generator" because it is the these requirements that would
source of hazardous waste materials that may | significantly impact the current
be transported off site for disposal. Therefore, | remedial actions or cleanup
recovered waste solvents must satisfy these standards.
requirements to be shipped off site. If spent
carbon is characterized as a hazardous waste,
the spent carbon must satisfy these
requirements to be shipped off site.
Regeneration of 40 CFR Materials are not solid waste when they can Applicable.
the spent carbon Subpart be shown to be recycled by being used or
from the GAG 261.2(E) reused as effective substitutes for commercial | There have been no changes to
off-gas treatment | (IXH) products these requirements that would
system significantly impact the current
remedial actions or cleanup
standards.
Onsite hazardous | 40 CFR Any water containing hazardous constituents | Applicable or relevant and
waste handling Subpart 2641 and stored on site for more than 90 days shall | appropriate.
andJ be handled as hazardous wasted on site. Such
storage shall be in compliance with the There have been no changes to
22 CCR, substantive requirements of 40 CFR Subpart these requirements that would
Chapter 30, 264 | and J and 22 CCR, Chapter 30, Article significantly impact the current
Article 24 and | 24, and Avrticle 25. remedial actions or cleanup
Article 25 standards.
The Off-Site 40 CFR, Part Acts to regulate any remedial or removal Applicable or relevant and

appropriate.

There have been no changes to
these requirements that would
significantly impact the current
remedial actions or cleanup
standards.
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TABLE 6-8

Action-specific Potential ARARS

Burbank Operable Unit
San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Source

Citation

Description

Significant Changes in Regulation

National Pollutant

40 CFR Parts

Requires permits for the discharge of

The BOU is exempt from the

Carbon Landfill
Requirements

761.75 ©) (4)

Discharge 122-125 pollutants from any point source into the requirement from complying with
Elimination waters of the United States. procedural requirements of the
System (NPDES) ARARs. However, the station is
required to comply with the
substantive requirements of ARARs.
Therefore, the treatment system shall
employ the guidelines in the NPDES.
Permits and OSWER Permits and Permit "Equivalency" The BOU is required to comply with
Permit Directive Processes for CERCLA On-site Response | the substantive requirements of
"Equivalency” 9355.7-03- Actions clarifies the EPA policy with ARARSs. Therefore, the treatment
Processes for February 10, respect to attaining permits for activities at | system shall employ the guidelines
CERCLA On-site | 1992 CERCLA sites. CERCLA response actions | of federal, state, or local permits.
Response Actions are exempted by law from the requirement
to obtain federal, state or local permits
related to any activities conducted
completely on site.
Disposal of Spent | 42 CFR ©) Hazardous waste facility availability. Pursuant to CERCLA section
Carbon (3XB) 104(CX3)(B), the state is required to
Availability of assure the availability of hazardous
Hazardous Waste waste facility.
Facility
Disposal of Spent | 40 CFR Landfill requirements. Toxic Substances Control Act

provides the EPA with the ability to
grant a waiver when one or more of
the technical requirements under 40
CFR 761 .75 (b) are not met, as long
as it can be demonstrated that the
landfill will not present an
unreasonable risk to health and the
environment.

Groundwater 27CCR20415 Monitoring requirements. Requires general soil, surface water,
monitoring 23 CCR2550.7 and groundwater monitoring.
standards
RCRA Hazardous | Title 22 CCR, | Classifies RCRA wastes. A hazardous waste is considered a
Waste 66261.21, RCRA hazardous waste if it exhibits
Determination 66261.22 any of the characteristics of
(a)(1), 66261. ignitability, corrosiviry, reactivity, or
22(a)(2), toxicity, or if it is listed as a
66261.23, and hazardous waste. Most waste
66261.24 determinations will focus on whether
@) or the generated waste (e.g.,
Article 4, contaminated soil, treatment
Chapter 11 residuals) could be classified as

toxicity characteristic waste as
defined by the contaminant
concentrations.
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TABLE 6-8
Action-specific Potential ARARs
Burbank Operable Unit

San Fernando Valley (Area 1) Superfund Site

Los Angeles County, California

Source Citation Description Significant Changes in Regulation
California 22CCR Classifies non-RCRA wastes. Wastes can be classified as
hazardous waste | 66261.24(a)(2) non-RCRA, State-only hazardous
determination wastes if they exceed the soluble

threshold limit concentration or total
threshold limit concentration values
appropriate.
Land Disposal 22 CCR, Identifies hazardous wastes that are On-site disposal action may be
Restrictions Division 4.5, restricted from land disposal. exempt from treatment standards
Chapter 18, through the Corrective Action
Management Unit Rule.
66268.124,
Corrective
Action
Management

Rule, Sections

66264.91;

66264.100;

66264.708;

66279.30; and

66272.1
Standards for 22 CCR, Establishes criteria and standards for Not applicable to CERCLA cleanup.
operators of Division 4.5, operators of treatment, storage and Substantive requirements for closure
hazardous waste | Chapter 14, disposal facilities. and post-closure waste piles and tank
transfer, Sections systems are relevant and appropriate,
treatment and 662264 et seq. if necessary.
disposal
facilities
Standards 22 CCR, Establishes standards that apply to persons | These standards apply to off-site
Applicable to Division 4.5, transporting hazardous waste in California. | activities and are therefore, by
transporters of Chapter 13, definition, not an ARAR. However,
hazardous waste these requirements must be fully

66263.10 - complied with when transporting

66263.18 hazardous waste off site.
Standards 22CCR Establishes standards for generators of Substantive requirements are
applicable to 66262.10 hazardous wastes in California, including applicable for carbon disposal.
generators of those of manifests, pre-transportation
hazardous waste record keeping, and reporting.
Spent Carbon 27CCR Waste characterization. Requires that wastes identified as
Waste 20200(a)(2) hazardous, designated
Characterization non-hazardous, or inert solid waste
and Disposal (Sections 23 CCR 2521 ; 27 CCR

20210, 20220, 20230) be allowed
only at waste management units that
have been approved and classified.
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TABLE 6-8
Action-specific Potential ARARs

Burbank Operable Unit
San Fernando Valley (Area 1) Superfund Site
Los Angeles County, California

Source Citation Description Significant Changes in Regulation
Dewater Waste 27 CCR 2021 Disposal of waste, if groundwater Dewatered sludge may be discharged
Disposal Waste 0(2) ©) monitoring contents exceed MCLs for at a Class Il landfill, provided the
Characterization COcC. landfill meets the criteria stipulated
and Disposal under CCR 20210, unless the

Department of Toxic Substances
Control determines that the waste
must be managed as hazardous
waste.
Spent Carbon 40 CFR 268.40 | Land disposal requirements. Attain land disposal treatment
Disposal standards before putting waste into
landfill in order to comply with land
disposal restriction.
Spent Carbon 22 CCR 66268 | Land disposal requirements. Compliance with Land Disposal
Disposal Regulations treatment standards is
Treatment required if hazardous waste (e.g.,
standards for contaminated soil) is placed on land.
hazardous Soil treatability variance may be
wastes invoked according to 40 CFR 268.44
(h)(3) and(4).
Permit for 22 CCR 4.5 Permits for generators. These articles establish the
generation and Chapter 20 requirements for permits needed in
transportation of order to generate or transport
hazardous waste hazardous solids, liquids, or sludge.
The BOU facility site is technically
considered a "generator" because it is
the source of hazardous waste
materials that may be transported off
site for disposal.
USDOT and 49 CFR Off-site transportation of hazardous Off-site transportation of hazardous
DHS Hazardous | Subpart 172 materials. materials will be governed by the
Material and 177 federal and state Department of
Transportation Transportation regulations. These
Rules requirements are incorporated by
reference into RCRA regulations and
the CCR.

6.4.3 Summary of Changes to Existing ARARS

This section presents a summary of changes to existing BOU ARARs identified in the following
decision documents: the 1989 ROD, ESD #1 , First Consent Decree, ESD #2, Stipulated
Amendments to Consent Decree and Proposed Order, and Second Consent Decree.

6.4.3.1 New Source Review SCAQMD Regulation XIIl and Rule 1401

Regulation XI11 was adopted on October 5,1979; it has been amended several times since the
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ESD #1, ESD #2, Amendments to Consent Decree, and Second Consent Decree were issued with
the latest amendment occurring in 2002. Regulation XII1 sets forth pre-construction review
requirements for new, modified, or relocated facilities in the SCAQMD to ensure that no net
increases occur from new or modified permitted sources of non-attainment air contaminants or
their precursors. Rule 1401 was adopted on June 1,1990; it has been amended several times since
the ESD #1, ESD #2, Amendments to Consent Decree, and Second Consent Decree were issued,
with the latest amendment occurring in 2003. This Rule sets forth allowable risk limits for
maximum individual cancer risk, cancer burden, and non-cancer acute and chronic hazard index
(HI) for new, modified, or relocated facilities that emit the toxic air contaminants listed in Table |
of this Rule.

6.4.3.2 EPA's Revised procedures for Implementing Off-Site Response Actions (*"Off-Site
Policy'") (EPA OSWER Directive-9834.11, November 13,1987)

In September 1993, EPA published [58 Fed. Reg. 49200] the final Off-Site Rule: "Procedures for
Planning and Implementing Off-Site Response Actions"” amending the NCP (40 CFR 300.440).

The 1993 National Contingency Plan amendment supercedes both: "Procedures for Implementing
Off-Site Response Actions™ (Nov, 1987), OSWER Directive 9834.11 AND "The Off-Site Policy."”

6.4.3.3 Action Specific ARARs: Groundwater Reinjection

ARARs applicable to the reinjection water include: RWQCB's Non-degradation Policy and
RCRA Section 3020.

In ESD #2, EPA eliminated groundwater reinjection as a requirement based on annual projections
that there would be no excess water at the 9,000 gpm extraction rate. Thus, the action-specific
ARARs mentioned above are no longer in effect. However, as stipulated in the ESD #2, "If EPA
determines that reinjection capacity is necessary for the remedy to meet the Performance
Standards or to protect human health or the environment, the development of such capacity shall
not be considered an additional response action,” and these action-specific ARARs shall remain
relevant and applicable.

6.4.3.4 Chemical-specific ARARS

EPA recognizes that ARARs are used to determine final remediation levels and apply only at the
completion of the action. Since the remedial action adopted pursuant to the ESD #1 and ESD #2
is an interim action, these chemical-specific ARARs for the groundwater contaminant plume do
not apply to the activities undertaken pursuant to the above-mentioned legal documents.
However, drinking water standards, including state and federal MCLs, source water monitoring
protocols, and treatment technology requirements, must be met during the interim action.

A review of these existing ARARs indicates that, to date, there have been no significant changes
or updates that would impact the protectiveness of the remedial actions. Therefore, they remain
applicable and relevant, and appropriate for the treatment of groundwater at the treatment system.

6.5 Site Inspection

Representatives of the City of Burbank (United Water) and CH2M HILL performed a BOU
inspection on June 1, 2004.
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The inspection included the treatment system, well VO-4, and a drive-by inspection of wells
VO-1 through VO-3 and VO-5 through VO-8. A summary of the inspection findings is presented
below. The BOU inspection checklist and photos are provided in Appendices B and C,
respectively.

Conditions during the inspection were favorable, with high temperatures and no precipitation. All
inspected areas were secured with adequate fencing with the exception of secured below grade
wells which are located in public areas.

Well VO-4 is located in a redeveloped commercial parking area. The wellhead is in a below
ground vault and, therefore, was not inspected. Well VO-8 is located in the secured parking lot of
the Fire Training Center.

The treatment plant was operating at the time of the BOU visit. The LPGAC vessels, VPGAC
vessels, aeration towers, boiler room, aboveground storage tanks, and associated piping were
visually inspected. All aboveground storage tanks appeared in good condition. There is a concrete
berm as secondary containment around the entire treatment system. Minimal cracking was
observed in the containment area.

There is an office on site that contains all necessary project information. The Emergency
Response Plan, O&M manuals, maintenance log books, permits, Material Safety Data Sheets, and
other project specific information are readily available. In the Control Room, electronic access to
current operations data is available.

Overall, the mechanical parts of the treatment system appeared to be in good condition. AH
piping appeared free of leaks and cracks. The VPGAC and LPGAC units were also in good
condition and all sampling ports were accessible.

6.6 Interviews

Interviews were conducted with the City of Burbank and its contractor (United Water), CH2M
HILL, the Water-master, and DHS. Repeated attempts were made to interview the RWQCB;
however, no one was available. Interview summary forms are provided in Appendix C.

On June 1,2004, the following people associated with the BOU were interviewed:

. Richard Bobadilla, BOU treatment system Operator, United Water
. Vic Savage, Project Director, United Water
. Albert Lopez, Project Manager, City of Burbank

At a later date, by telephone, the following people currently and formerly associated with the
BOU were interviewed:

. Eric Peterson, Former Project Manager, Earth Tech

. Joseph Crisologo, District Engineer, DHS

. Mark Mackowski, ULARA Watermaster

. Bob Simpson, former construction site manager for the BOU treatment system, Lockheed
Martin
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All interviewees noted that the treatment system is functioning as expected for TCE and PCE
removal; however it is not operating at capacity (9,000 gpm). The concentrations of TCE and
PCE in groundwater have decreased in the BOU area since treatment system startup in 1996.

Richard Bobadilla, current BOU Operator, detailed operations procedures and noted that open
communication between United Water and the City allow for management of new COCs
(1,2,3-TCP and chromium) to ensure that water quality and production targets are met. Vic
Savage stated that ongoing improvements are made to the efficiency and operations of the system
as policies are reviewed and recommendations implemented as needed.

Albert Lopez, the City of Burbank Project Manager, was working on the project in 2000, when
operations were planned to be transferred from Lockheed Martin to the City. He stated there was
a 3 month transition period because of maintenance issues, moving the transition date from
December 2000 to March 2001. Mr. Lopez noted that the 9,000 gpm goal has not been partially
met because of VPGAC issues which are currently being addressed. He recommended deflating
the packers as outlined in the first O&M manual to increase production capacity. Mr. Lopez
stated that ultimately, the goal of the City is to be able to use the wellfield again with no
restriction related to contamination.

Eric Peterson, former BOU Project Manager, detailed the historical issues with chromium and
Tank 600 and successful corrective actions implemented. Mr. Peterson suggested evaluating the
BOU in terms of the ROD plume containment goals.

On July 20,2004, Joseph Crisologo of the DHS was interviewed via telephone. Mr. Crisologo
expressed concern over the presence of new COCs such as 1,2,3-TCP and chromium, in addition
to any unknown emerging constituents. Mr. Crisologo was concerned that the high concentration
of TCE and PCE may mask the presence of other VOCs at the BOU. He encouraged increasing
the capability to assess new COCs. Mr. Crisologo stated that overall, the BOU treatment system is
operating within DHS guidelines for VOCs and has been responsive to DHS requirements.
Lockheed Martin worked hard to find a laboratory with a reporting limit for 1,2,3-TCP lower than
the SAL of 5 parts per trillion. The effects of 1,2,3-TCP on the treatment system are shorter
LPGAC run times. Additionally, concern was noted over the fact that hexavalent chromium is
unregulated with a revised public health goal due out soon.

Mr. Crisologo noted that BOU operations commenced prior to DHS Policy 97005, a new
permitting process for the installation of extraction wells in areas of known or suspected
contamination. The new permitting process is extensive in terms of required studies.

On June 14,2004, Mark Mackowski, Assistant Watermaster, was interviewed via telephone. Mr.
Mackowski recommended increasing production to the 9,000 gpm goal and expressed concern
over chromium concentration in groundwater, the lack of an MCL for hexavalent chromium, and
any impact a low MCL will have on the future of the treatment system's ability to operate. Mr.
Mackowski recommended evaluating deflation of packers as an option to increase the extraction
rate.
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7.0 Technical Assessment

This section evaluates the functioning of the remedy as intended, the current status of
assumptions, and new information affecting the remedy.

7.1  Functioning of the Remedy as Intended by Decision Documents

The BOU groundwater treatment facility has provided water at the point of delivery that was
below MCLs for all COCs and has achieved the treated water quality requirements specified in
ESD #1 since startup in 1996. However, the treatment system has rarely operated at the
9,000-gpm design capacity. Historical groundwater data indicate lateral plume migration during
an extended shut-down of the facility in 1998. Current groundwater data indicate vertical VOC
plume migration. Generally, the BOU groundwater treatment facility has met all actual and
substantive requirements of the DHS, NPDES, and SCAQMD permits.

Lower than expected extracted volume is attributed to O&M problems at the BOU which are
currently being evaluated and addressed. These include:

1. Extraction well pump issues, including extended downtime due to maintenance issues and
design constraints. Excessive well pump and controls related problems have attributed to a
high loss of efficiency. In locations where water levels remain high at higher pumping
rates, the extraction rate cannot be increased due to the capacity of some pumps.
Additionally, the design of pumps in wells VO-1 through VO-7 causes instability.
Specifically, these pumps are below ground and water cooled; therefore, a pump shroud
was added. The shroud can increase air bubbles, causing instability in pump flow. This
does not occur at VO-8 because the pump motor is above ground and air cooled, as are
most production well pumps (CH2M HILL 2003). Over time, the well screens and
packing material may have become fouled, thereby decreasing operational efficiency. This
is being evaluated as part of the performance attainment study in 2004-2005

2. Unanticipated downtime due to 1,2,3-TCP breakthrough at LPGAC vessels has attributed
to a loss in operational efficiency. Originally, the BOU treatment facility was designed to
regenerate LPGAC on site. However, due to cost and operational issues, LPGAC is how
regenerated off site. As per the 1,2,3-TCP Monitoring Plan (City of Burbank 2000), when
1,2,3-TCP is detected at the third VV4-sampling port and verified, the vessel is removed
from service. A replacement bed is ordered. Upon receipt it is soaked overnight to remove
any air bubbles. The bed is then backwashed and placed in service. This process can take a
minimum of 3 days or more, depending on vendor availability and whether servicing is
required on the weekend. 1,2,3-TCP breakthrough may be due to carbon fines; therefore,
the backwashing procedure should be improved to increase adsorption reliability.
Improving the LPGAC backwashing procedures is necessary to decrease downtime
attributable to 1,2,3-TCP breakthrough.

3. VPGAC screen failure has contributed to production inefficiencies since 1999, when it
was first noted. EPA is working with the City to resolve design issues. Completion of
construction modification activities is planned for late 2004/early 2005.

4. Because of the presence of chromium in the wellfield at concentrations greater than the
MCL and the fact that the BOU treatment facility is not capable of remediating
chromium-impacted groundwater, the chromium blending plan was developed to ensure
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7.0 Technical Assessment

that influent from extraction well VO-1 is less than the State MCL for total chromium of
50 pg/L. This blending plan was implemented from 1999 to 2000 and successfully
achieved the objective; however, it has resulted in decreased pumping from chromium
impacted wells, such as VO-1. Decreased extraction rates from selected wells has
influenced the ability to meet the 9,000 gpm goal. The treatment system is not capable of
remediating chromium-impacted groundwater; therefore, given the current configuration,
controlling extraction well pumping rates is the alternative to achieve the objective of
producing water at concentrations less than the MCL.

The decision documents for the BOU stated that the treatment system was to meet substantive
requirements of the NPDES permit. Backwashing of LPGAC beds due to carbon fines primarily
occurs prior to placement of virgin carbon; however, sometimes backwash is conducted during
mid-cycle use of the carbon. During recent discussions with the City, EPA learned that backwash
water is discharged through bag house filters to the storm drain. As a result, this water is not
sampled under the NDPES sampling procedure. Following discussions with EPA, the City has
ceased discharging backwash water through bag house filters to the storm drain when carbon is in
use and plans to sample backwash water. The sampling results will determine whether discharge
limits have been met.

An evaluation of recent air emissions data indicates that concentrations are greater than those
used in the 2000 maximum individual risk calculation to demonstrate substantive compliance
with SCAQMD regulations. The BOU is located within 1,000 feet of the outer limits of a school;
therefore, air emissions data should be reevaluated to determine continued compliance with
SCAQMD regulations and, secondarily, VPGAC efficiency.

The remedy was designed to extract and treat groundwater from the shallow aquifer (A-zone) in
order to capture the most contaminated groundwater for treatment. To achieve this, packers were
installed in extraction wells VO-1 through VVO-7 above the B-zone; however, the packer in well
VO-8 is placed at the base of the B-zone. The May 2004 monthly report indicated that the packer
in well VO-5 cannot hold a charge, requiring maintenance every other day. Furthermore, the 2003
groundwater monitoring report indicates that there is a cone of depression present in the B-zone
in the vicinity of well VO-2 and has been consistently present since 2002. This data indicates that
the packers may be leaking, therefore, an evaluation of the integrity of the packers is warranted. If
the integrity is compromised, the hydraulic control of packers and the effects of 'leaking packers'
on contaminant transport and plume capture should be further evaluated.

7.2 Current Validity of Assumptions Used During Remedy Selection

The assumptions made at the time of remedy selection are generally unchanged. However, as
stated in ESD #1, the proposed State MCL for PCE was set at 5 pg/L. This new standard is higher
than the 4 pg/L SAL cleanup goal set in the 1987 ROD and, therefore, does not compromise the
protectiveness of the remedy. During this five-year review, the assumptions concerning COC
exposure and toxicity data and changes in remedial action objectives were evaluated. No current
or potential changes have been identified during this five-year review process.

7.3 Recent Information Affecting the Remedy
The presence of new contaminants and expansion of the VOC plume may affect the
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protectiveness of the remedy in the future. New contaminants present in BOU extraction wells at
concentrations greater than MCLs or SALs include total chromium and 1,2,3-TCP. Hexavalent
chromium is also present in the BOU groundwater. However, there is no MCL nor SAL
associated with this potential COC; therefore the State MCL for total chromium is used.

Nitrate contamination originated from historical agricultural practices and private sewage
disposal (ULARA 2003a). To reduce the source of nitrates, a sanitary sewer construction program
for 18 areas within the SFV was established and, as of 1999, six of the 18 areas still required
upgrade (ULARA 2003a). Nitrate is a possible COC due to the potential ingestion risk to infants
that could result in methemoglobinemia (cyanosis or blue-baby syndrome). The BOU remedy is
not capable of remediating nitrate-contaminated groundwater. Currently, extracted and treated
groundwater is blended to decrease nitrate concentrations to less than the MCL as required by the
EPA Consent Decree and not to exceed 36 mg/L per the DHS permit. If the concentration of
nitrates increases in the BOU area, the remedial action integrity may be compromised due to
blending requirements to reduce nitrate concentrations below the MCL. However, monitoring
data indicate that the concentrations have remained relatively consistent since 1999.

In 2000, prior to redevelopment of the Plan B-I area, Lockheed Martin performed a soil removal
action of chromium-impacted soil in the vicinity of the BOU. The current EPA MCL for total
chromium is 100 pg/L. The current State of California MCL for total chromium is 50 pg/L. A
revised State MCL for total chromium and a new State MCL for hexavalent chromium were due
January 2004; however, a delay in a revised public health goal from OEHHA is delaying the
establishment of the MCL. The treatment system was not designed to treat chromium-impacted
groundwater. If the new DHS MCLs are low, the remedy may not be able to continue operating
using the current facility. Measures should be taken to improve plume containment, and efforts
should continue to address sources to avoid potential impacts to additional production wells.

1,2,3-TCP is a VOC used as a solvent, extracting agent, and degreasing agent. 1,2,3-TCP is a
potential human carcinogen, shown to cause cancer in animals. Chemical properties of 1,2,3-TCP
include slight solubility in water, very low soil sorption coefficient, heavier than water, and not
readily degraded. In 1999, DHS established a SAL of 0.005 pg/L. Methods to achieve a detection
limit equal to or less than the SAL are expensive and require an experienced analyst. 1,2,3-TCP
was first detected in plant effluent in June 2000 at a concentration greater than the SAL.
1,2,3-TCP contamination resulting in LPGAC breakthrough is currently contributing to decreased
production from the BOU treatment system. LPGAC modifications were completed in 2003;
however, preliminary evaluation suggests that these modifications were not completely successful
in solving the breakthrough problem. EPA and the City are working together to further evaluate
this issue to increase the efficiency and production of the BOU.

As discussed in Section 6.3.1, a portion of the VOC plume migrated southeast of the BOU during
the 1998 shutdown. Since then, the treatment system has operated regularly, with down time
attributed to O&M issues. The lateral boundaries of the VOC plume have remained relatively
stable. However, the groundwater monitoring chemical and hydraulic data suggest that vertical
migration of TCE and PCE plumes are occurring.



8.0 Issues and Recommendations

Issues identified during the five-year review process primarily relate to the requirements in the
1998 Consent Decree that mandated the BOU treatment system pump average of 9,000 gpm of
water. Additionally, the impacts of 1,2,3-TCP and other potential emerging contaminants on the
efficiency of the BOU should be addressed. Vertical migration of TCE and PCE in the BOU
should be evaluated. In terms of operations, demonstrating ongoing compliance with the
substantive requirements of the NPDES backwash discharge water and SCAQMD air emission is
recommended. Future potential uses of the aquifer are also addressed. This section discusses each
issue and provides recommendations for improvement.

Issue

The treatment system has rarely operated at the 9,000-gallons per minute (gpm) capacity, as
mandated in the second Consent Decree.

Recommendations

1. Proceed with the performance attainment study, as planned for 2004-2005, to evaluate and
identify alternatives for increasing the continuous flow rate to meet the 9,000 gpm
capacity goal, including evaluation of the well field mechanics and hydraulic delivery
system.

2. Evaluate and modify, where needed, O&M practices that influence system downtime. For
example, evaluate changes in the programmable logic controller necessary to avoid
stripper shutdown and reduce surging due to well discharge valve cycling.

3. Periodically evaluate wellfield mechanics, hydraulic capacity, and the pumping plan to
ensure capture of the plume and contaminant mass removal.

Issue

The emergence of new COCs such as chromium and 1,2,3-TCP, in plant effluent samples, and
premature LPGAC breakthrough have caused decreased overall pumping rates and caused a
reliance on well blending to decrease concentrations. For total chromium, the well blending is
utilized to decrease the concentration to 10 pg/L or less at the air stripper influent.

Recommendation

1. Continue to evaluate and address 1,2,3-TCP breakthrough from both a mechanical and
chemical perspective. Specifically, backwash procedures, the presence of carbon fines,
and the potential for chemical interactions influencing the preferential adsorption, as
previously identified.

2. Evaluate and revise chromium and 1,2,3-TCP blending and pumping plans by November
30,2004. Conduct annual evaluations thereafter.

3. The City of Burbank should submit a pumping plan, indicating how the flow rates for each
of the BOU extraction wells will be managed to meet the MCL for total chromium and the
SAL for 1,2,3-TCP for EPA's review and approval, by November 30,2004.
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Issue

Recent groundwater data indicate increasing concentrations of VOCs in the B-zone and a
hydraulic influence in the vicinity of the BOU treatment system. Concentrations in the B-zone are
substantially less than the A-zone, therefore pumping from this zone is not the most efficient way
to capture the high concentration mass of VOCs in the BOU area. Well packers may be leaking,
allowing for downward migration of contamination.

Recommendation

1. Ensure all packers are operating as intended. Identify any maintenance issues and repair
promptly as needed.

2. As a part of the performance attainment study, include methods for evaluating vertical
Issue

Should the City of Burbank resume pumping their current wellfield or install new wells in the
vicinity, there could be effects on plume migration and capture within the BOU. The hydraulic
influence of pumping of nearby production wellfields can be seen throughout Area 1.

Recommendation

1. An institutional control should be put in place to ensure that planned groundwater
activities in the vicinity of the BOU do not decrease the performance of the treatment
plant without a thorough evaluation by EPA.

2. Because of adjudicated water rights groundwater extraction and spreading within the SFV
is monitored by the ULARA Watermaster. Public water supply purveyors in the SFV are
subject to DHS oversight which includes evaluation of proposed new sources, reporting of
current drinking water sources (condition and amounts), and vulnerability assessments.
The ULARA Watermaster and DHS should provide annual updates to EPA of the
activities within the BOU hydraulic area of influence.

Issue

Recent air emissions data measured at VPGAC units is much greater than the 2000 data used to

calculate maximum individual cancer risk. Additionally, the BOU is located within 1000 feet of

the outer limits of a school; therefore the risk associated with air emissions should be reevaluated

in terms of SCAQMD regulations.

Recommendation

1. Evaluate the maximum individual cancer risk for BOU receptors based on recent air
emissions data in accordance with SCAQMD regulations; implement air modeling and
corrective measures as needed.

2. Continue to report quarterly air emissions data in reports submitted to EPA.
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3. Currently carbon is regenerated every 10 days. This will be reduced to every 8 days (as of
September 2004).
4, Conduct an air monitoring test consisting of collecting air emissions samples daily during

the 8 day cycle to determine if the carbon regeneration cycle needs to be reduced even
further (by October 30,2004).

Issue

NPDES sampling is not comprehensive as it does not include handling and disposal of backwash
water. The City of Burbank prepares and submits NPDES sampling results, however the reports
do not include a comparison to acceptable discharge limits.

Recommendations

1. Proceed with collecting and analyzing backwash samples as per EPA request.

2. Cease discharging backwash water through bag filters to the storm drain until results are
available, particularly backwash water generated once the carbon bed has been in use.

3. Modify and document backwash water handling procedures as needed to ensure discharge
under NPDES is in compliance. Provide training to plant operations staff on new
procedures

4. Continue to include NPDES monthly sampling data in a table format which shows results

compared to the allowable discharge limits, in the monthly reports submitted to EPA.

Issue

Emerging contaminants such as 1,2,3-TCP and chromium have influenced operational efficiency
at the BOU. The BOU treatment system is capable of remediating 1,2,3-TCP impacted
groundwater; however because of the low SAL, breakthrough at the LPGAC is premature and
sometimes unpredictable. The BOU treatment system is not designed to remediate chromium.
Ongoing monitoring of upgradient wells for potential new COCs should continue to allow for
effective management and continued operations of the BOU treatment system.

Recommendation
1. Continue to monitor wells upgradient of the BOU for known emerging contaminants

2. Evaluate spatial distribution and concentration with respect to the BOU extraction well
network semi-annually.

3. In order to provide continued protectiveness in the long term, periodic review of emergent
chemical concentrations and their associated MCLs or risk-based treatment standards
should be performed. These issues, recommendations and follow-up actions are
summarized in the following table (Table 8-1).
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Burbank Operable Unit, San Ferando Valley Superfund Site
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9.0 Protectiveness Statement

The assessment of this five-year review found that the interim remedy for the BOU was
constructed in accordance with the ROD and ESDs and is currently protective of human health
and the environment; the concentrations of TCE and PCE in BOU treatment system effluent are
less than regulatory cleanup goals. Additionally, the concentration of nitrate in treated
groundwater after the blending point is less than regulatory cleanup goals and no other potential
constituents of concern currently exceed health-based standards in water from the blendpoint.
While current air emissions may be within EPA's risk range of 1CH to 10, an air emissions
evaluation will need to be conducted in order to determine air protectiveness at the BOU. The
findings of this review and the NHOU five-year review, which was completed in September
2003, both concluded that VOC plume containment should be evaluated and addressed to ensure
continued protectiveness. In addition, the City of Burbank should continue ongoing sampling and
reporting of extraction well concentrations of emerging contaminants, such as 1,2,3-TCP
(weekly), total chromium (monthly), hexavalent chromium, 1,4-dioxane (weekly), and
perchlorate (annually)— COCs not previously identified for treatment in EPA decision
documents. In order to provide continued protectiveness in the long term, periodic review of
emergent chemical concentrations and their associated maximum contaminant levels or risk-based
treatment standards should be performed.

In the future, protectiveness determinations will be made for Area 1 (BOU and NHOU) together
as a whole. The next five-year review for Area 1 will be conducted on or before September 2009.
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10.0 Next Review

The next comprehensive five-year review for Area 1 (BOU and NHOU) will be conducted on or
before September 20009.
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Earth Tech. 2000. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for August 2000. September.

Earth Tech. 2000. Letter to Ms. Diane Strassmaier, HI/NV/CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for September 2000 and Monthly
Production and Nitrate Concentration Report for September 2000. October.

Earth Tech. 2000. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for September 2000. October.

Earth Tech. 2000. Letter to Ms. Diane Strassmaier, HI/NV/CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for October 2000 and Monthly
Production and Nitrate Concentration Report for October 2000. November.

Earth Tech. 2000. Letter to Mr. Joseph Crisologo, Department of Health Services,
D.W.F.O.B.: Summary Report — 1,2,3-Trichloropropane Monitoring Plan Burbank Operable
Unit (BOU) Burbank California. November.

Earth Tech. 2000. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for October 2000. November.

Earth Tech. 2000. Letter to Ms. Diane Strassmaier, HI/NV /CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for November 2000, Monthly
Production and Nitrate Concentration Report for November 2000, and Quarterly QA/QC
Reports. December.

Earth Tech. 2000. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for November 2000. December.

Earth Tech. 2000. Transmittal to Ms. Diane Strassmaier, U.S. EPA Region 9: One CD of
Revised Final As-Built Drawing Set of Lockheed Martin Burbank Operable Unit. August.

Earth Tech. 2000. Analysis of Groundwater Level Changes at the Burbank Operable Unit Extraction
and Treatment Facility, Prepared for Lockheed Martin Corporation, September 28.

A4 SFON042320002



APPENDIX A
DOCUMENTS REVIEWED

Earth Tech. 2001. Letter to Ms. Diane Strassmaier, HI/NV/CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for December 2000, Monthly
Production and Nitrate Concentration Report for December 2000, and Quarterly QA/QC
Report. January.

Earth Tech. 2001. Letter to Mr. Joseph Crisologo, Department of Health Services,
D.W.F.O.B.: Summary Report — 1,2,3-Trichloropropane Monitoring Plan Burbank Operable
Unit (BOU) Burbank California. January.

Earth Tech. 2001. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for December 2000. January.

Earth Tech. 2001. Burbank Operable Unit Vapor Phase Carbon Vessels Carbon Screen Replacement
Analyses. February 16.

Earth Tech. 2001. Letter to Ms. Diane Strassmaier, HI/NV /CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for January 2001 and Monthly
Production and Nitrate Concentration Report for January 2001. February.

Earth Tech. 2001. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for January 2001. February.

Earth Tech. 2001. Letter to Ms. Diane Strassmaier, HI/NV /CA Cleanup Section, Superfund
Program, Region 9: EPA Monthly Progress Report for February 2001 and Monthly
Production and Nitrate Concentration Report for February 2001. March.

Earth Tech. 2001. Letter to Mr. Joseph Crisologo, Department of Health Services,
D.W.F.O.B.: Summary Report — 1,2,3-Trichloropropane Monitoring Plan Burbank Operable
Unit (BOU) Burbank California. March.

Earth Tech. 2001. Letter to Mr. Joseph Crisologo, Department of Health Services,
D.W.F.O.B.: Summary Report — 1,2,3-Trichloropropane Monitoring Plan Burbank Operable
Unit (BOU) Burbank California. March.

Earth Tech. 2001. Letter to Mr. Peter Frankel, City of Burbank-Public Service Department:
Monthly Operations Report for February 2001. March.

Earth Tech. 2001. Letter to Mr. Joseph Crisologo, Department of Health Services,
D.W.F.O.B.: Summary Report — 1,2,3-Trichloropropane Monitoring Plan Burbank Operable
Unit (BOU) Burbank California. April.

Earth Tech. 2001. Report: Semiannual Groundwater Monitoring Report Fourth Quarter 2000 and
First Quarter 2001 Burbank Operable Unit Burbank, California. June.

Earth Tech. 2002. Report: Evaluation of Chromium Cleanup Technologies for the Burbank Operable
Unit. March

Environ. 1996. Letter to Mr. Peter Frankel, Public Service Department, City of Burbank:
Blending Facility Outstanding Items Burbank Operable Unit, Administrative Order No. 92-
12. August.
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Environmental Protection Agency (EPA). 1987. EPA Superfund Record of Decision: San
Fernando Valley (Area 1) EPA ID: CAD980894893 OU 02 North Hollywood, North
Hollywood, California. September 24.

EPA. 1989. EPA Superfund Record of Decision: San Fernando Valley (Area 1) EPA ID:
CAD980894893 Burbank OU North Hollywood, California. June 26.

EPA. 1990. EPA Superfund Explanation of Significant Differences: San Fernando Valley (Area 1)
EPA ID: CAD980894893 OU 03 North Hollywood, North Hollywood, California.

November 26.

EPA. 1990. Letter to Gregory R. McClintock, Esquire: First Explanation of Significant
Differences (ESD 1) to the Burbank Operable Unit Record of Decision. November.

EPA. 1993. Five-Year Review of North Hollywood Operable Unit, San Fernando Valley Superfund
Site. July 8.

EPA. 1997. EPA Superfund Explanation of Significant Differences: San Fernando Valley (Area 1)
EPA ID: CAD980894893 Burbank OU North Hollywood, California. February 12.

EPA. 1997. EPA Superfund Second Explanation of Significant Differences to the Record of Decision
San Fernando Valley (Area 1) EPA ID: CAD980894893 OU 03 North Hollywood, North

Hollywood, California. February 12.
EPA. 1998. National Recommended Water Quality Criteria Correction. April.
EPA. 1999. EPA San Fernando Valley Superfund Sites Update. November.

EPA. 1999. Report: Itemized Cost Summary Report Burbank Unit (San Fernando Valley), Los
Angeles, CA. April.

EPA. 2002. Letter to Douglas Goins, Lockheed Martin Corporation: San Fernando Valley Area
1 (North Hollywood) Superfund Site—Burbank Operable Unit—Response to May 16, 2002
Notice of Dispute. May.

EPA. 2003. Status of EPA’s Interim Assessment Guidance for Perchlorate. January 22.

EPA. 2003. Maximum Contaminant and Regulation Dates for Drinking Water Contaminants
USEPA VS CDHS. September.

EPA. 2003. Memorandum to Albert Lopez, City of Burbank, Water and Power: Approval of
Final Design Drawings for the Liquid Phase Carbon Vessel Retrofit — Burbank Operable
Unit. December.

EPA. 2003. http:/ /yosemite.epa.gov/r9/sfund /overview.nsf. Updated July 29.

Final Phase 1 Conceptual Remedial Design Report, January 1993 (Full Text Without
Attachments)

Final Phase 2 Conceptual Remedial Design Report, May 1995 (Full Text Without
Attachments)

HSI GeoTrans. 1997. Report: Final Phase 2 Operation and Maintenance Plan Extraction Well
Field Burbank Operable Unit Burbank, California. November.
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HSI GeoTrans, Inc. 2002. Analysis of Maximum Sustainable Yield Using the BOU Model, Burbank
Operable Unit, Burbank, California, January 25.

Hydro-Search, Inc. 1995. Evaluation of Extraction Scenarios for the Burbank Operable Unit.
March.

Hydro-Search, Inc. 1994. Report: Final Phase 1 Operation and Maintenance Plan Extraction Well
Field Burbank Operable Unit Burbank, California. July.

Kennedy /Jenks Consultants. 2001. Letter to Mr. Peter Frankel, City of Burbank, Public
Service Department, Mr. Gene Matsushita, Lockheed Martin, Corporate Energy,
Environment, Safety & Health, Dr. Thomas L. Patterson, TRC: Operation and
Maintenance Budget for the San Fernando Valley Superfund Site, Burbank Operable Unit —
Burbank, California K/] 004025.00. March.

Kennedy /Jenks Consultants. 2001. Operation and Maintenance Budget for the San Fernando
Valley Superfund Site, Burbank Operable Unit, Burbank, California. March.

Kennedy /Jenks Consultants. 2001. Proposed 2002 Operation and Maintenance Budget for the
Burbank Operable Unit, Burbank, California. September.

Kennedy /Jenks Consultants. 2003. Operation and Maintenance Budget for the San Fernando
Valley Superfund Site, Burbank Operable Unit, Burbank, California K/] 004025.03.

December.

Letter from Albert Lopez (City of Burbank) to Joseph Crisologo (California DHS) re Interim
Operation Plan for Aquifer Test at Burbank Operable Unit BOU), May 1, 2001, and
attached Interim Operation Plan

Letter from Albert Lopez (City of Burbank) to Diane Strassmaier (EPA Region IX) re Well
Field Packer Deflation Criteria, June 14, 2001

Letter from Marie Rongone (EPA Region IX) to Douglas Goins (Lockheed Martin Corp.) re
San Fernando Valley Area 1 (North Hollywood) Superfund Site—Burbank Operable Unit—
Notice of Deficiency and Demand for Stipulated Penalties, May 2, 2002

Letter from Marie Rongone (EPA Region IX) to Douglas Goins (Lockheed Martin Corp.) re
San Fernando Valley Area 1 (North Hollywood) Superfund Site—Burbank Operable Unit—
Response to May 16, 2002 Notice of Dispute, May 21, 2002

Letter from Marie Rongone (EPA Region IX) to Douglas Goins (Lockheed Martin Corp.) re
San Fernando Valley Area 1 (North Hollywood) Superfund Site—Burbank Operable Unit—
Dispute Resolution, June 4, 2002

Letter from Carol Yuge (Lockheed Martin Corp.) to Dianne Strassmaier (EPA Region IX) re
Resolution of Issues—Burbank OU, December 22, 1998

Letter from Carol Yuge (Lockheed Martin Corp.) to Dianne Strassmaier (EPA Region IX) re
Meeting Summary, Outstanding Issues/Data Review Meeting of January 28—Burbank OU,
February 9, 1999.

Lockheed Martin Corporation. 1997. Letter: Burbank Operable Unit — Off Site Rule Notification,
Burbank Operable Unit, Burbank, California. June.
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Lockheed Martin Corporation. 1998. Letter to Ms. Diane Strassmaier, HI/NV/CA Cleanup
Section, Superfund Program, Region 9, U.S. EPA: Submittal of Tank 600 Data Package,
Burbank Operable Unit, Water Treatment Plant. January

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for June 1998, Monthly
Production and Nitrate Concentration Report for June 1998 and Quarterly Quality
Assurance Report. July.

Lockheed Martin Corporation. 1998. VO-8 Vulnerability Assessment update BOU Water
Treatment Plant. July

Lockheed Martin Corporation. 1998. VO-8 Vuinerability Assessment NDMA Results Submittal
— BOU Water Treatment Plant. August.

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for July 1998 and Monthly
Production and Nitrate Concentration Report for July 1998. August.

Lockheed Martin Corporation. 1998. Revised NPDES Permit Application — BOU Water
Treatment Plant. September.

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for August 1998 and
Monthly Production and Nitrate Concentration Report for August 1998. September.

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for September 1998, Monthly
Production Report for September 1998 and Quarterly Quality Assurance Report. October.

Lockheed Martin Corporation. 1998. Monthly Operations Report for September 1998. October.

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for October 1998 and
Monthly Production and Nitrate Concentration Report for October 1998. November.

Lockheed Martin Corporation. 1998. Monthly Operations Report for October 1998. November.

Lockheed Martin Corporation. 1998. EPA Monthly Progress Report for November 1998 and
Monthly Production and Nitrate Concentration Report for November 1998. December.

Lockheed Martin Corporation. 1998. Monthly Operations Report for November 1998. December.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for December 1998, Monthly
Production and Nitrate Concentration Report for December 1998 and Quarterly QA/QC
Report. January.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for December 1999, Monthly
Production and Nitrate Concentration Report for December 1999 and Quarterly Quality
Assurance Report. January.

Lockheed Martin Corporation. 1999. Monthly Operations Report for December 1998. January.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for January 1999 and
Monthly Production and Nitrate Concentration Report for January 1999. February.

Lockheed Martin Corporation. 1999. Monthly Operations Report for January 1999. February.
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Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for February 1999 and
Monthly Production and Nitrate Concentration Report for February 1999. March.

Lockheed Martin Corporation. 1999. Monthly Operations Report for February 1999. March.

Lockheed Martin Corporation. 1999. Summary of PCE/TCE Detection at the Burbank Operable
Unit on 3/11/99. April 14.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for March 1999 and Monthly
Production and Nitrate Concentration Report for March 1999. April.

Lockheed Martin Corporation. 1999. Monthly Operations Report for March 1999. April.

Lockheed Martin Corporation. 1999. Letter: Well VO-1 Blending Plan, Lockheed Martin
Corporation Burbank Operable Unit, Burbank, California. May.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for April 1999 and Monthly
Production and Nitrate Concentration Report for April 1999. May.

Lockheed Martin Corporation. 1999. Monthly Operations Report for April 1999. May.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for May 1999 and Monthly
Production and Nitrate Concentration Report for May 1999. June.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for May 1999 and Monthly
Production and Nitrate Concentration Report for May 1999. June.

Lockheed Martin Corporation. 1999. Proposal for Treatment of Tank 600 Water Using Liquid
Phase Granular Activated Carbon (LPGAC). June.

Lockheed Martin Corporation. 1999. Monthly Operations Report for May 1999. June.
Lockheed Martin Corporation. 1999. Monthly Water Production Report for June 1999. July.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for June 1999, Monthly
Production and Nitrate Concentration Report for June 1999 and Quarterly QA/QC Report.

July.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for July 1999 and Monthly
Production and Nitrate Concentration Report for July 1999. August.

Lockheed Martin Corporation. 1999. Monthly Operations Report for July 1999. August.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for August 1999 and
Monthly Production and Nitrate Concentration Report for August 1999. September.

Lockheed Martin Corporation. 1999. Monthly Operations Report for August 1999. September.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for September 1999, Monthly
Production and Nitrate Concentration Report for September 1999 and Quarterly QA/QC
Report. October.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for October 1999 and
Monthly Production and Nitrate Concentration Report for October 1999. October.
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Lockheed Martin Corporation. 1999. Monthly Operations Report for September 1999. October.
Lockheed Martin Corporation. 1999. Monthly Operations Report for October 1999. November.

Lockheed Martin Corporation. 1999. EPA Monthly Progress Report for November 1999.
December.

Lockheed Martin Corporation. 1999. Monthly Operations Report for November 1999. December.
Lockheed Martin Corporation. 2000. EPA Monthly Progress Report: January 2000
Lockheed Martin Corporation. 2000. Monthly Operations Report for December 1999. January.

Lockheed Martin Corporation. 2000. EPA Monthly Progress Report for January 2000 and
Monthly Production and Nitrate Concentration Report for January 2000. February.

Lockheed Martin Corporation. 2000. System No. 1910179 — Burbank Operable Unit — Interim
Operation Proposed Monitoring Plan for Monitoring 1,2,3-Trichloropropane Compliance
and Carbon Usage Evaluation. July.

Lockheed Martin Corporation. 2000. Monthly Operations Report for January 2000. February.

Lockheed Martin Corporation. 2002. Semi-Annual Groundwater Monitoring Report Second and
Third Quarter 2002 Burbank Operable Unit. December.

Lockheed Martin Corporation. 2003. Letter to Mr. Dennis Dickerson, California Regional
Water Quality Control Board: Burbank Operable Unit — Evaluation of Different
Groundwater Treatment Options and Technologies for TCP Hot Spot Remouval. October.

Phase 1 Final Remedial Design Report, September 1993 (Full Text Without Attachments)
Phase 1 Operations and Maintenance Plan (“Phase 1 O&M Plan”) (Section 5.0)

Phase 2 Operations and Maintenance Plan (“Phase 2 O&M Plan”) (Full Text Without
Attachments)

Radian International. 1996. Report: BOU Treatment Plant Liquid Phase GAC Carbon Fines
Study. November.

Radian International. 1997. Report: Burbank Operable Unit Expansion Final Operations and
Maintenance Plan for Treatment Plant and Pipeline Construction. July.

Radian International. 1997. Report: Phase 2 Burbank Operable Unit Expansion Final Remedial
Acton Work Plan for Treatment Plant and Pipeline Construction. October

Radian International. 1997. Report: Burbank Operable Unit Expansion Final Operations and
Maintenance Plan for Treatment Plant and Pipeline Construction. December.

Simon Hydro-Search. 1993. Report: Phase I Extraction Well Field Report Installation and Testing
Volume I Summary of Well Field Geology Installation and Testing. October.

South Cost Air Quality Management District. 2004. SCAQMD Rule Book. URL:
hitp:/ /www.agmd.gov/rules/rulesreg.htmi.
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Terranext. 1997. Report: Fourth Quarter 1996 Water Level Elevation Report Burbank Operable
Unit. March.

Tetra Tech. 2002. Report: Semi-Annual Groundwater Monitoring Report Second and Third
Quarter 2002 Burbank Operable Unit. December.

Tetra Tech. 2003. Report: Semiannual Groundwater Monitoring Report Fourth Quarter 2002 and
First Quarter 2003 Burbank Operable Unit Burbank, California. June.

Tetra Tech. 2003. Technical Operational Assessment of Burbank Operable Unit Groundwater
Treatment Facility. August.

Tetra Tech. 2003. Response to California Regional Water Quality Control Board Comments on the
Report “Evaluation of 1,2,3-Trichlorpropane within the Burbank Operable Unit"” Dated May
30, 2003. October.

TRC. 2003. Report: Chromium and Hexavalent Chromium in the Glendale and Burbank Operable
Units of the San Fernando Valley Superfund Site. August.

United States District Court for the Central District of California. 1992, Consent Decree: San
Fernando Valley (Area 1) EPA ID: CAD980894983 OU 03 North Hollywood, North
Hollywood, California. March.

United States District Court for the Central District of California. 1998. Second Consent
Decree: San Fernando Valley (Area 1) EPA ID: CAD980894893 OU 03 North Hollywood,
North Hollywood, California. June.

United Water. 2000. Monthly Operations Report for October 2000. November.

United Water. 2001. Monthly Operations Report for December 2000. January.

United Water. 2001. Monthly Operations Report for January 2001. February.

United Water. 2001. Monthly Operations Report for April 2001. May.

United Water. 2001. Monthly Operations Report for May 2001. June.

United Water. 2001. Monthly Operations Report for July 2001. August.

United Water. 2001. Monthly Operations Report for August 2001. September.

United Water. 2001. Monthly Operations Report for November 2001. December.
United Water. 2002. Monthly Operations Report for December 2001. January.

United Water. 2002. Burbank Operable Unit Operations and Maintenance Manual. June.

United Water. 2003. 100% Design Submittal Modifications to Existing GAC Adsorption System,
Burbank Operable Unit. February.

Upper Los Angeles River Area (ULARA) Watermaster. 2002. Groundwater Pumping and
Spreading Plan for the Upper Los Angeles River Area, Los Angeles County, California,
2001-2006 Water Years. July.
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ULARA. 2003. Watermaster Special Report Concerning the History and Occurrence of Hexavalent
Chromium in the San Fernando Basin and Related Watermaster Conclusions and
Recommendations, Upper Los Angeles River Area, Los Angeles County, California. January.

ULARA. 2003. Groundwater Pumping and Spreading Plan for the Upper Los Angeles River Area
Los Angeles, County, California, 2002-2007 Water Years. July.

ULARA. 2003. Watermaster Service in the Upper Los Angeles River Area Los Angeles County
2001-2002 Water Years October 1, 2001-September 20, 2002. May.
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Appendix B
Rationale for Selection of Representative
Monitoring Well Data

Water quality data received from U.S. Environmental Protection Agency (EPA) Remedial
Investigation (R1) monitoring wells, California Regional Water Quality Control Board (RWQCB)
facility wells, California Department of Toxic Substances Control (DTSC) facility wells,
Lockheed Aeronautical Systems Corporation (LASC) monitoring wells and production wells
operated by purveyors in the SFV (Los Angeles Department of Water and Power, the Cities of
Glendale and Burbank, and Crescenta Valley County Water District) are incorporated into the
SFV Geographic Information System (GIS) database. For EPA RI monitoring wells, facility
wells, and production wells incorporated in the SFV GIS, the areas of contamination are based on
the available representative data. A set of steps has been developed to incorporate all available
data in a logical method understanding the varying sampling schedules and requirements. This
rationale incorporates all recent available data while retaining "older"” data. The convention
established for accomplishing this goal, while adequately and accurately presenting the available
data in the SFV GIS database, is based upon the following set of criteria.

. For those wells sampled on a routine quarterly basis (i.e., Rl and LASC monitoring wells);
the highest concentration value observed during the previous 6 months (i.e., previous 2
sample rounds) should be used on the maps.

. For wells that are sampled on an annual basis, the highest concentration value observed
during the previous two sample rounds should be used on the maps.

. For wells not sampled within the last year but within the previous 18 months, the highest
concentration value observed during the previous 18 months should be used on the maps.

. For wells where the most recent data is from more than 18 months prior to the current
sampling, the most recent concentration value available should be used on the maps.

. For wells where the most recent data is from 5 years (or more) prior to the current
sampling, the data is retained at its latest know value until a more recent replacement
value is obtained. These older data points are presented on the concentration contour maps
with a different well symbol.

For RWQCB facility wells, additional steps are included in the selection criteria. These steps are
necessary because there are additional water quality and well construction data found in "hard
copy" reports compared to the reports received in electronic format. For these quarterly data, the
following steps are completed prior to the above stated criteria.

. Manual review of "hard copy" reports; entry of those data not included with the . current
electronic data into a separate file along with a flag.

. Review of this flagged data as subsequent electronic data reports are received. Electronic
data corresponding to the flagged data should replace those data in the SFV GIS;
additional data observed in subsequent review of "hard copy" reports and not received in
electronic form should be entered into the separate flagged file.
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APPENDIX C

Five-year Review Site Inspection Checklist and

Interview Summary Forms

TABLE C-1

Site Inspection Team Roster

Site Inspection- June 1, 2004

Burbank Operable Unit

San Femando Valley (Area 1) Superfund Site
Los Angeles County, California

Name Title Affiliation
Vic Savage Project Director United Water
Richard Bobadilla Operator United Water
Tina Girard Task Manager CH2ZM HIiLL

Oakland Office

SFOM42320002

B-1



Five-Year Review Site Inspection Checklist
San Fernando Valley Superfund Site (Area 1)
Burbank OU

1. SITE INFORMATION

Site name: Date of inspection:

San Fernando Valley Superfund Site (Area 1) June 1, 2004

Burbank OU

Location and Region: EPA ID: CAD980894893
Burbank, CA, Region IX

Agency, office, or company leading the five-year | Weather/temperature:
review: approximately 85°, sunny
CH2M HILL for EPA Region IX

Remedy Includes: (Check all that apply)
_ Landfill cover/containment
_ Access controls
_ Institutional controls
X Groundwater pump and treatment
_ Surface water collection and treatment
_ Other

Attachments: X Inspection team roster attached Table B-1 X Site map attached (Figures 1-1 and 3-1)

II. INTERVIEWS (Check all that apply)

1. O&M site manager _Vic Savage United Water, Project Director 6/1/04
Name Title Date
Interviewed: Phone No 818-846-1002

Problems, suggestions:
see Interview Summary Form
NOTE: All referenced attachments can be found in Five-Year Review Report.

2. O&M Operator _Richard Bobadilla United Water, Operator 6/1/04
Name Title Date
Interviewed: Phone No. 818-846-1002

Problems, suggestions:
See Interview Summary Form




3. Local regulatory authorities and responsible agencies (i.c., State and Tribal offices, emergency
response office, police department, office of public health or environmental health, zoning office,
recorder of deeds, or other city and county offices, etc.) Fill in all that apply.

Agency _City of Burbank

Contact _Albert Lopez Operations Superintendent 6/1/04 818-238-3500
Name Title Date Phone No.

Problems; suggestions:
See interview summary form.

Agency _DHS
Contact _Joe Cisologo District Engineer 7/20/04 213-580-5743
Name Title Date Phone No.

Problems; suggestions:
See Interview Summary Form

4. Other interviews:

Dixon Oriola, RWQCB, Senior Engineering Geologist not available for interview 213-576-6803

Mark Mackowski, ULARA Water Master 6/14/04 213-367-0896
Eric Peterson, Earth Tech, Project Manager (Operations 1996-2000) 6/4/04 562-951-2053
Bob Simpson, Lockheed Martin, Operator 1996-1998 7/30/04 818-847-0584

IT1. ONSITE DOCUMENTS AND RECORDS VERIFIED (Check all that apply)

L. O&M Documents
X O&M manual X Readily available X Up to date
X As-built drawings X Readily available X Up to date
X Maintenance logs X Readily available X Up to date
Remarks: All O&M documentation was readily available and up to date.
2. Site-Specific Health and Safety Plan
X Contingency plan/emergency X Readily available X Up to date
response plan
Remarks
3. O&M and OSHA Training Records X Readily available X Up to date _NA

Remarks

[




4. Permits and Service Agreements
X Air discharge permit (SCAQMD) X Readily available _Uptodate _N/A
X Effluent discharge (NPDES) X Readily available _Upto date _N/A
_ Waste disposal _ Readily available _Upto date _N/A
X Other permits DHS X Readily available X Up to date _N/A
Remarks NPDES Permit and SCAQMD permit not required under CERCLA, however,
substantive permit requirements must be met.

5. Air Emissions Generation Records X Readily available X Up to date _N/A
Remarks

6. Settlement Monument Records  _ Readily available _Uptodate XN/A
Remarks

7. Groundwater Monitoring Records X Readily available X Up to date _N/A
Remarks Available through EPA, the City, or PRP

8. Leachate Extraction Records _ Readily available _Up to date XN/A
Remarks

9. Discharge Compliance Records
X Air X Readily available X Up to date _N/A
X Water (effluent) X Readily available X Up to date _N/A
Remarks

10. Daily Access/Security Logs X Readily available X Up to date
Remarks

IV, O&KM COSTS

1. O&M Organization
_ State in-house X Contractor for City
_ PRP in-house _ Contractor for PRP
_ Other

2. O&M Cost Records
X Readily available X Up to date [Available through EPA or Trustee]
_ Funding mechanism/agreement in place _NA
Original O&M cost estimate_See Five Year Review report _ Breakdown attached

Total annual cost by year for review period if available

Date Date Total cost

From To Breakdown attached

Date Date Total cost
From To Breakdown attached
Date Date Total cost




3. Unanticipated or Unusually High O&M Costs During Review Period
Describe costs and reasons:

See Section 4.2 for O&M costs. Interview forms describe design modifications. High O&M costs
are due to 1.2.3-TCP LPGAC breakthrough, VPGAC screen failure, and Tank 600 modifications.

Power is the largest cost overall.

V. ACCESS AND INSTITUTIONAL CONTROLS X Applicable

A. Fencing

L. Fencing _ Location shown on site map X Gates secured _N/A
Remarks Secure; gates opened by operator only.

| B.__Other Access Restrictions

1. Sigus and other security measures _ Location shown on site map _N/A
Remarks 24 hour day operator on-site.

C. Institutional Controls

1. Implementation and enforcement
Site conditions imply ICs not properly implemented _Yes _No XNA
Site conditions imply ICs not being fully enforced _Yes _No XNA
Type of monitoring (e.g., self-reporting, drive by)
Frequency
Responsible party/agency
Contact

Name Title Date Phone No.

Reporting is up-to-date _Yes _No XNA
Reports are verified by the lead agency _Yes _No XNA
Specific requirements in deed or decision documents have
been met _Yes _No XNA
Violations have been reported _Yes _No XNA
Other problems or suggestions: _ Report attached

2. Adequacy _ ICs are adequate _ ICs are inadequate XN/A
Remarks

D. General




1. Vandalism/trespassing  _ Location shown on site map X No vandalism evident

Remarks
2. Land use changes onsite

Remarks No land use changes at treatment facility since constructed.
3. Land use changes offsite

Remarks There have been no land use changes on neighboring properties during the last 4 years. Within
the plume area redevelopment has occurred.

VI._GENERAIL SITE CONDITIONS

A. Roads X Applicable
1. Roads X Location shown on site map X Roads adequate _N/A
Remarks

B. Other Site Conditions

Remarks

VII. LANDFILL COVERS  Not Applicable X

A. Landfill Surface

1. Settlement (Low spots) _ Location shown on site map _ Settlement not evident
Areal extent Depth
Remarks

2. Cracks _ Location shown on site map _ Cracking not evident
Lengths Widths Depth
Remarks

3. Erosion _ Location shown on site map _ Erosion not evident
Areal extent Depth
Remarks

4. Holes _ Location shown on site map _ Holes not evident
Areal extent Depth
Remarks

5. Vegetative Cover _ Grass _ Cover properly established _ No signs of stress
Trees/Shrubs (indicate size and locations on a diagram)
Remarks

6. Alternative Cover (armored rock, concrete, etc.) _N/A
Remarks




7. Bulges _ Location shown on site map _ Bulges not evident

Areal extent Height
Remarks

8. Wet Area/Water Damage _ Wet areas/water damage not evident
_ Wetareas ~ _ Location shown on site map Areal extent
_ Ponding _ Location shown on site map Areal extent
_ Seeps _ Location shown on site map Areal extent
_ Soft subgrade _ Location shown on site map Areal extent
Remarks

9. Slope Instability _ Slides _ Location shown on site map _ No evidence of slope instability
Areal extent
Remarks

B. Benches _ Applicable _N/A

{Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined

channel.)

1. Flows Bypass Bench _. Location shown on site map _ N/A or okay
Remarks

2. Bench Breached _ Location shown on site map _ N/A or okay
Remarks

3. Bench Overtopped _ Location shown on site map _ N/A or okay
Remarks

C. Letdown Channels _ Applicable _N/A

(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill
cover without creating erosion gullies.)

1. Settlement _ Location shown on site map _ No evidence of settlement
Areal extent Depth
Remarks

2. Material Degradation  _ Location shown on site map — No evidence of degradation
Material type Areal extent
Remarks

3. Erosion _ Location shown on site map _ No evidence of erosion
Areal extent Depth
Remarks




4. Undercutting _ Location shown on site map _ No evidence of undercutting
Areal extent Depth
Remarks

5. Obstruction Type _ No obstruction
_ Location shown on site map Areal extent
Size
Remarks

6. Excessive Vegetative Growth Type
_ No evidence of excessive growth
_ Vegetation in channels does not obstruct flow
_ Location shown on site map Areal extent
Remarks

D. Cover Penetrations _ Applicable XN/A

1. Gas Vents _ Active _ Passive
_ Properly secured/located _ Functioning  _ Routinely sampled _ Good condition
_ Evidence of leakage at penetration
Remarks

2. Gas Monitoring Probes
_ Properly secured/located _ Functioning  _ Routinely sampled _ Good condition
_ Evidence of leakage at penetration
Remarks

3. Monitoring Wells (within surface area of landfill)
_ Properly secured/located _ Functioning _ Routinely sampled _ Good condition
_ Evidence of leakage at penetration - no
Remarks

4. Leachate Extraction Wells
_ Properly secured/located Functioning _ Routinely sampled _ Good condition
_ Evidence of leakage at penetration _ Needs O&M _NA
Remarks

5. Settlement Monuments _ Located _ Routinely surveyed _ N/A
Remarks

E. Gas Collection and Treatment _ Applicable XN/A

1. Gas Treatment Facilities
_ Flaring _ Thermal destruction _ Collection for reuse
_ Good condition _ Needs O&M
Remarks




2. Gas Collection Wells, Manifolds and Piping
_ Good condition _ Needs O&M
Remarks

3. Gas Treatment Facilities (e.g., gas monitoring of adjacent homes or buildings)
Good condition _ Needs O&M _N/A
Remarks

F. Cover Drainage Layer _ Applicable _N/A

1. QOutlet Pipes Inspected _ Functioning _NA
Remarks

2. QOutlet Rock Inspected _ Functioning _N/A
Remarks

G. Detention/Sedimentation Ponds _ Applicable _N/A

1. Siltation Areal extent Depth _N/A
_ Siltation not evident
Remarks

2. Erosion Areal extent Depth
_ Erosion not evident
Remarks

3. Outlet Works _ Functioning _NA
Remarks

4. Dam _ Functioning _N/A
Remarks

H. Retaining Walls _ Applicable XN/A

1. Deformations _ Location shown on site map  _ Deformation not evident
Horizontal displacement Vertical displacement
Rotational displacement
Remarks

2. Degradation _ Location shown on site map _ Degradation not evident
Remarks

I. Perimeter Ditches/Off-Site Discharge _ Applicable XN/A

1. Siltation _ Location shown on site map _ Siltation not evident
Areal extent Depth
Remarks

2. Vegetative Growth _ Location shown on site map _N/A
_ Vegetation does not impede flow
Areal extent Type
Remarks




3. Erosion _ Location shown on site map _ Erosion not evident
Areal extent Depth
Remarks
4. Discharge Structure __ Functioning XN/A
Remarks
VII. VERTICAL BARRIER WALLS X Not Applicable
1. Settlement _ Location shown on site map _ Settlement not evident
Areal extent Depth
Remarks
2. Performance Monitoring Type of monitoring
_ Performance not monitored
Frequency _ Evidence of breaching
Head differential
Remarks

IX. GROUNDWATER/SURFACE WATER REMEDIES X Applicable

A, Groundwater Extraction Wells, Pumps, and Pipelines X Applicable

1.

Pumps, Wellhead Plumbing, and Electrical
X Good condition _ All required wells located _ Needs O&M _N/A
Remarks

Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances
X Good condition _ Needs O&M
Remarks Check valves (see notes)

Spare Parts and Equipment
X Readily available _ Good condition _ Requires upgrade _ Needs to be provided

Remarks Use MP2 onsite to track inventory; there is room for improvement for inventory/tracking of

spare parts. Need one storage area for all spare parts.

B. Surface Water Collection Structures, Pumps, and Pipelines X Not Applicable

1.

Collection Structures, Pumps, and Electrical
_ Good condition _ Needs O&M Sump system and drainage.
Remarks

ro

Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances
_ Good condition _ Needs O&M _N/A
Remarks




Spare Parts and Equipment
_ Readily available _ Good condition _ Requires upgrade _ Needs to be provided _ N/A
Remarks

C. Treatment System X Applicable

1.

Treatment Train (Check components that apply)

_ Metals removal _ Oil/water separation _ Bioremediation
X Air stripping X Carbon adsorbers

X Filters Bag

_ Additive (e.g., chelation agent, flocculent)

X Good condition _ Needs O&M

X Sampling ports properly marked and functional

_ Sampling/maintenance log displayed and up to date tagged w/ sample ID#
_ Equipment properly identified

X Quantity of groundwater treated annually Approximately 10,500 acre feet

_ Quantity of surface water treated annually NA
Remarks
2. Electrical Enclosures and Panels (properly rated and functional)
_N/A X Good condition _ Needs O&M
Remarks Operator recommended upgrade but they function as needed: recently replaced voltmeter
3 Tanks, Vaults, Storage Vessels
Remarks No vaults, back wash tank is empty; solvent recovery tank — good condition.
Transducer problems with separator. Total of 6 tanks onsite.
4. Discharge Structure and Appurtenances
_ Good condition X Needs O&M (minimal according to operator)
Remarks Problems with valve able to resolve modulation issue; some startup problems.
5. Treatment Building(s) — support building
_N/A X Good condition (especially roof and doorways) _ Needs repair
_ Chemicals and equipment properly stored CL50 (mexametaphosphate??).
Remarks Trailer and storage areas in good condition.
6. Monitoring Wells (pump and treatment remedy)
X Properly secured/locked X Functioning X Routinely sampled X Good condition
_ Needs O&M _N/A
Remarks
D. Monitored Natural Attenuation XNA
1. Monitoring Wells (natural attenuation remedy)
_ Properly secured/locked _ Functioning  _ Routinely sampled _ Good condition
All required wells located _ Needs O&M
Remarks

X. OTHER REMEDIES




If there are remedies applied at the site which are not covered above, attach an inspection sheet
describing the physical nature and condition of any facility associated with the remedy. An example
would be soil vapor extraction.

- XI. OVERALL OBSERVATIONS

Implementation of the Remedy

Describe issues and observations relating to whether the remedy is effective and functioning as designed.
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume,
minimize infiltration and gas emission, etc.).

The remedy was designed to extract and treat VOC impacted groundwater at 9,000 to

concentrations less then MCLS. The concentration of all COCs at the blendpoint have been less

than MCLs and SALs.

Adequacy of O&M

Describe issues and observations related to the implementation and scope of O&M procedures. In
particular, discuss their relationship to the current and long-term protectiveness of the remedy.

O&M procedures are in place to ensure protectiveness of the remedy:; however the system as
not consistently met the 9,000 gpm objective since startup.

Early Indicators of Potential Remedy Failure

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high
frequency of .unscheduled repairs, that suggest that the protectiveness of the remedy may be
compromised in the future.

VPGAC screen failure is an ongoing O&M problem; modifications have been approved and will
be addressed in late 2003 — early 2004. TCP breakthrough is the driver for LPGAC changeout;

despite modifications to LPGAC in 2003 this is an ongoing issue requiring further investigation.

Opportunities for Optimization

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy.

Proceed with planned VPGAC repairs, implement recommendations of the Operational Assessment

(Tetra Tech 2003) where feasible, proceed with the Performance Attainment Study planned
for 2004-2005 and modify as needed based on results.
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Five-Year Review Interview Record Interviewee: Bob Simpson/Site Manager for
BOU Construction, start-up &
initial operations & maintenance,
1992-97/ Lockheed Martin

ph. 818-847-0584

Robert. w.simpson@lmco.com

Site Name EPA ID No. Date of Interview
Interview | Method via
San Fernando Valley (Area 1) CAD980894893 7/30/04 Phone H
Superfund Site — Burbank Fax/email O
Operable Unit Inperson [1
Interview | Organization Phone Email Address
Contacts
Rachel (415)972-3253 | Loftin.Rachel@ 75 Hawthome Street
Loftin US EPA Region 9 otftin.kachel@epa.gov a ormne siree
San Francisco, CA 94105
Tina CH2M HILL / SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions

1. What is your overall impression of the work conducted at the site? (general sentiment)
Managed construction, start-up & initial operations & maintenance of the water treatment plant for
Lockheed Martin.

Response: Good.

2. Isthe remedy functioning as expected? How well is the remedy performing?

Response: Yes. There was a two-year delay, however, due to issues not related to the BOU water
treatment plant. The system, once completed, performed to required specifications.

3. 'What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response: An additional COC, 1,2,3 TCP, was discovered. This contaminant was not known
when the Record of Decision was prepared in 1989. The system was not designed to remediate this
contaminant. Presence of 1,2,3-TCP has shortened the expected LPGAC beds life because it is not
removed by the stripping towers. Efforts have been made to control the influent concentration of 1,2,3-
TCP in order to extend the LPGAC beds life. The system has met performance specifications when
tested at start-up and thereafter for the contaminants which it was designed for.

4. Is there a continuous on-site Q&M presence? If so, please describe staff and activities. If
there is not a continuous on-site presence, describe staff and frequency of site inspections and
activities.

BURBANK OU INTERVIEW_SIMPSON_FINAL.DOC 10F2 09/29/04



Response: Yes. During Mr. Simpson's tenure as O&M manager there were planned staff to
perform maintenance activities during the day shift and typically 1 operator to monitor operations during
swing and graveyard shifts. The O&M Plans were followed.

5. Have there been unexpected O&M difficulties or costs at the site during your time there? If
s0, please give details..

Response: Yes: Formerly LPGAC was regenerated on-site. Loading and unloading the LPGAC
units in order to regenerate the carbon was difficult. This on-site regeneration has ceased. Twice during
LPGAC regeneration the vessel used imploded after the steam cycle due to a build up of condensed
steam. It was problematic to transfer carbon in and out of beds and to get good reactivation. The current
procedure is to remove the spent carbon from the vessels and replace with virgin carbon obtained from
an off-site source.

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: At system startup the design efficiency was verified through testing and optimization.
The testing included airflow calibration, checking VPGAC volatiles removal efficiency and stripper
performance, etc. In order to reduce sampling efforts, some changes were also made to the well
sampling program. This included reduced sampling of wells with a stable history and the addition of
wells within the area of concern where less data was available.

7. Are you aware of any ongoing community concerns regarding the site or its administration?

Response: No.

8. Areyou aware of any events, incidents, or activities that have occurred at the site, such as
dumping, vandalism, trespassing, or emergency response from local authorities?

Response: In approximately 1995-96, there was a fire in a VPGAC vessel which damaged several
beds and burned down the exhaust stack. The fire department responded. The carbon fire was a result of
an exothermic reaction between the contaminants. This is thought to be the result of non-routine
operations prior to the start of full scale operation supplying water to the City of Burbank. In addition,
there has been some mild vandalism/trespassing due to the nearby ball park and people coming to find
foul balls.

9. Do you have any comments, suggestions, or recommendations regarding the site?

Response: With the long history of operations, the staff should be aware of weak spots.
Automation has helped a lot. Mr. Simpson believes it is possible to operate the facility with less than
100% onsite O&M presence. At least one optimization study has been performed. There were some
early problems but these were or are being worked through (VPGAC vessel redo has not yet been
completed). Overall, according to Mr. Simpson, it is a good system and is functioning as designed. Mr.
Simpson took a lot of personal pride in his work at the BOU.
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Five-Year Review Interview Record Interviewee: Richard Bobadilla/
Operator/United Water/ almost 4

years working on the project.

Site Name EPA ID No. Date of Interview
Interview | Method via
San Fernando Valley (Area 1) 6/1/04 Phone a
Superfund Site — Burbank CAD 980894893 Fax/email O
Operable Unit Inperson W
Interview | Organization Phone Email Address
Contacts
Rachel 415)972-3253 | Loftin.Rachel@ 75 Hawthorne Street
Loftin US EPA Region9 | ¢ - ottin-Rachei@epa.gov awihome otree
San Francisco, CA 94105
Tina CH2M HILL / SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions (Please address period since 1996)

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: No complaints.

2. Is the remedy functioning as expected? How well is the remedy performing?

Response: Variable speed motors are recommended as all pumps rely on valves.

3. What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response: Overall decrease for all COCs except Cr which is redistributed.

Nitrates — rely on blending

New COCs: 1,2,3-TCP and Cr(T)

- Do not have to shutdown pumping due to concentrations of new COCs; manage through open
communication with the City of Burbank to meet water quality and production targets.

4, Is there a continuous on-site O&M presence? If so, please describe staff and activities. If
there is not a continuous on-site presence, describe staff and frequency of site inspections and
activities.

Response: - continuous O&M presence
- 3 times a day an inspection checklist is completed.
- Shutdown or remedied if deficiency found.
- Commonly request 24 hour turn around time for analysis
- Sampling frequency increases with concentration
City of Burbank samples at Blend Point
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- United Water will move offsite to perform additional sampling before Blend Point
when the COCs are at 75% LPGAC sampling port.
- —1,2,3-TCP monitoring plan is a part of the DHS permit.

5. Have there been unexpected O&M difficulties or costs at the site in the last five years? If so,
please give details.

Response: VPGAC - filters, proposal for modification has been submitted.
LPGAC - filters completed 12/03

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: City of Burbank is considering requesting waivers for ND analytes. There are more
staff on the dayshift now. A regular maintenance schedule is followed.

7. Are you aware of any ongoing community concerns regarding the site or its administration?

Response: None.

8. Are you aware of any events, incidents, or activities that have occurred at the site, such as
dumping, vandalism, trespassing, or emergency response from local authorities?

Response: None; graffiti once or twice.

9. Do you have any comments, suggestions, or recommendations regarding the site?

Response: None. LPGAC repairs appear to be operating as planned. Recommend proceeding with
VPGAC screen repair as planned.
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Five-Year Review Interview Record Interviewee: Joseph Crisologo / District

Engineer / DHS

Site Name EPA ID No. Date of Interview

Interview | Method via
San Fernando Valley (Area 1) CAD 980894893 7/20/04 Phone | |
Superfund Site — Burbank Fax/email [
Operable Unit Inperson [1
Interview | Organization Phone Email Address
Contacts
Rachel (415)972-3253 | Loftin.Rachel@ 75 Hawthorne Street
Loﬁm US EPA RCgiOIl 9 - oItin.kacne €pa.gov a Oorne sStree

San Francisco, CA 94105
Tina CH2M HILL / SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions (Please address period since 1996)

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: Great; interesting system — started before Policy 97-005; despite that the BOU has dealt
with emerging COCs as they come about. 1,2,3 TCP is the major COC taking LPGAC offline. BOU
(Lockheed) worked hard to find a laboratory method with a reporting limit as low as the SAL of 5 ppt.

1.Future concern is hexavalent chromium, other contaminants not yet detected due to the high
concentrations of solvents in the influent water.

2. Nitrate is an issue but have a blending plan.

3. In the past, there have been issues with Tank 600 which is used for holding condensate from
regeneration of VPGAC carbon. The condensate waste which contained concentrated VOCs was being
treated by incorporation at the head of the treatment system. DHS insisted that the Tank 600 material
not be placed at the head of plant. To deal with this issue, a small LPGAC system was installed that is
used specifically for treatment of the condensate waste. The LPGAC from this system uses only virgin
carbon during changeouts. The spent carbon is disposed of off-site.

4. System operators have been responsive to DHS requirements including good recent

modifications to LPGAC and proposed changes to VPGAC.

2. Is the remedy functioning as expected? How well is the remedy performing?

Response: The BOU is operating within DHS guidelines for VOCs. Expected changes due to
emerging COCs. LPGAC breakthrough of 1,2, 3-TCP means shorter run times.

3. What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response:
Discovery of Additional COCs: 1,2,3-TCP and hexavalent chromium
Uncertain if the following emerging contaminants are an issue: Perchlorate, NDMA, 1,2 - DCA,
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carbon tetrachloride, 1,4-dioxane (3 ppb = action level (SAL}), no MCL)
EPA has a system of upgradient monitoring wells which should be looking for new COCs and emerging
contaminants.

Hexavalent chromium MCL/PHG: waiting for OEHHA to provide a revised PHG. Currently MCL for
total chromium at 50 ppb is enforced. The City of Burbank would like to be more conservative and
implement PHG’s. OEHHA withdrew previous PHG.

Concerned that the high concentration of TCE and PCE may mask other VOCs of concern because of
elevated detection limits.

The 97-005 permit requirements include upgradient well data to be provided. Even though the BOU is
not operating under a 97-005 permit and the current permit does not require it, the City of Burbank is
aware/concerned and collecting upgradient data anyway.

4. Are you aware of any institutional controls, site access controls, new ordinances in place,
changes in actual or projected land use, complaints being filed or unusual activities at the
site? If so, please describe in detail.

Response: Land use in BOU area is a zoning issue.

DHS Policy 97-005 requires identification of well sources and protective measures. This may not
pertain to impacted extraction wells — emphasizes pre-planning necessary for future COCs.
Perchlorate MCL and arsenic MCL are due to be published soon.

Legislation in the works to define a SAL. SAL is always a recommendation; based on 1 x 10 risk.
Prime directive is to look for best water and provide it. BOU is extremely impaired source.

5. Have there been unexpected O&M difficulties or costs at the site in the last five years? If so,
please give details.

Response: There have been unexpected O&M difficulties primarily due to 1,2,3-TCP. Need
further definition of the effects of 1,2,3 TCP, carbon fines, and VPGAC screen failure on the treatment
system. In addition, deterioration of plant facilities due to age including pumps, motors, lines, etc.
There is also the issue relating to the lowering water table due to pumping and how it may impact future
operations and water quality.

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: Yes. 1,2,3-TCP has been primary driver. There has been discussion that the BOU may
propose decreased monitoring schedule. Also, looking into better controls and accuracy with respect to
the LPGAC operation — modification of the LPGAC.

7. Areyou aware of any ongoing community concerns regarding the site or its administration?

Response: Nothing other than the existing usual concerns and hexavalent chromium.
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8. Are you aware of any events, incidents, or activities that have occurred at the site, such as
emergency response from local authorities?

Response: No.

9. Do you have any comments, suggestions, or recommendations regarding the site?
Response: Continue looking for emerging COCs. Increase capability to detect them despite the
potential masking due to high concentrations of TCE and PCE. If new COCs are present, increase the

capability of the treatment system.

BOU has permit from DHS and must comply, not aware of any violations with respect to the site.
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Five-Year Review Interview Record Interviewee:
Albert Lopez / Project Coordinator / Operations

Superintendent / City of Burbank

Site Name EPA ID No. Date of Interview
Interview | Method via
San Fernando Valley (Area 1) CAD 980894893 6/1/04 Phone L
Superfund Site ~ Burbank Fax/email _
Operable Unit Inperson W
Interview | Organization Phone Email Address
Contacts
Rachel (415)972-3253 | Loftin.Rachel@ v | 75 Hawthome Street
Loftin US EPA Region 9 Q Lache €pa.go a ome siree
San Francisco, CA 94105
Tina CH2M HILL / SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Qakland, CA 94612

Interview Questions

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: Overall very proud; good design (some problems — as this is one of the first large VOC
treatment facilities designed in the State). Transition from Lockheed to the City of Burbank increased
from 3 months to 6 months due to maintenance issues at the time (poor maintenance etc.)

2. Is the remedy functioning as expected? How well is the remedy performing?

Response: The remedy is functioning as expected (removes VOCs). Not performing as well as
expected relating to capacity, though. Mechanically some equipment is wearing out too early (VPGAC
& well equipment). There has been premature screen failure at VPGAC. There is also a concern that
carbon dust is emitted through VPGAC filters.

The well field is not producing 9,000 gpm, this will be evaluated within approximately the next 6
months.

3. What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response:

-Overall decline in contaminant concentrations. Concerned that this may be related to decreased water
table. Burbank will start replenishing the water table soon.

-New COCs: 1,2,3-TCP (leading COC for carbon change outs), Cr(T), Cr(VI) eftfluent from the OU
must be less than half the MCL for total chromium.
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4. Is there a continuous on-site O&M presence? If so, please describe staff and activities. If
there is not a continuous on-site presence, describe staff and frequency of site inspections and
activities.

Response: Continuous operations staff. O&M activities are performed during the day.

5. Have there been unexpected O&M difficulties or costs at the site in the last five years? If so,
please give details.

Response: Yes. Items such as well field pumps and motors, steel check valves, flaps, etc. have
required unexpected maintenance. VPGAC-screen issues have caused the need to shutdown the entire
treatment train on occasion. Over the last 2 years all 6 VPGAC screens have failed. VPGAC
modifications will be submitted within 2 weeks and are expected to be made within the next 6 months.

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: Many improvements since City of Burbank took over. All sampling as needed for DHS
requirements. Once LPGAC and VPGAC repairs are completed want to minimize sampling efforts.

7. Are you aware of any ongoing community concerns regarding the site or its administration?

Response: One older man called Albert concerned about radioactivity in wellfield (former
Lockheed employee). The concentration of uranium was at the MCL once.

8. Are you aware of any events, incidents, or activities that have occurred at the site, such as
dumping, vandalism, trespassing, or emergency response from local authorities?

Response: VPGAC vessel fire prior to City taking over operations. Next door fire extinguishers
were released once.

9. Do you have any comments, suggestions, or recommendations regarding the site?

Response: The project is performed as a group. Fulfilled objectives and work towards them.
Would like more explanation as to why packers cannot be deflated. Approved Phase | O&M manual
date July 11, 1994 under Chapter 5.0 Contingency Plan, Section 5.2 Criteria for Packer Deflation
recommends that this be done if regional water levels in the vicinity of the extraction well field decline
such that water elevations, combined with well-bore draw-down, result in alarm conditions and
insufficient yield to meet demand requirements.

All wellfields downgradient of the OU have not been operational since 1980’s.

2 wells operational upgradient. Not working for past 2 years due to construction. Cannot blend at these
wells. Total chromium > 5 ppb. operated 1992 — 2001 or 2002 at Burbank power plant.
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Lake Street GAC — well head treatment. 4 vessels x 20,000 1b each; 20,000 gpm.
O&M manual states during low water years can deflate packers to increase production.
Lockheed’s contractor operated all 9 wells at all time — possibly overworked equipment.

EPA does not acknowledge criteria of O&M plan - see Phase I approved. O&M plan Phase II not
approved.

DHS only concern is effluent.
EPA did not approve recent request to deflate packer.
City of Burbank counts on supply from OU; ultimately wanting to use their wellfield again.

BOU supplied approximately 70% of the City of Burbank’s water supply prior to 1,2,3-TCP problem;
currently 40%.

Recommend a new study to address need for new wells and packer issue.

Overbudget due to LPGAC/VPGAC repairs. Prepared a design for VPGAC repairs and will submit to
EPA in 2 weeks.

Older equipment: Backwash system; need storage area for all parts.

This year anticipate the BOU will be operating at 65% of capacity.
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Five-Year Review Interview Record Interviewee:
Eric Peterson / Former Project Manager

1998-2000 / Earth Tech

Site Name EPA ID No. Date of Interview
Interview | Method via

San Fernando Valley (Area 1) CAD 980894893 6/4/04 Phone W
Superfund Site — Burbank Fax/email O
Operable Unit Inperson O
Interview | Organization Phone Email Address
Contacts
Rachel (415)972-3253 | Loftin.Rachel@epa.gov | 75 Hawthome Street
Loftin US EPA Region 9 oflin.xachel@cepa.go a orne diree:

San Francisco, CA 94105
Tina CHZM HILL /SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions (Please address period since 1996)

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: Very good. Great treatment plant but complicated so it requires a lot of maintenance
and a continuous presence. Capture is good, even when operating at less than 9,000 gpm.

2. Is the remedy functioning as expected? How well is the remedy performing?

Response: The remedy is functioning as expected and performing well. There is a regional water
level issue of declining water levels in the San Fernando Valley. Capture was good at time Eric was
involved.

3. 'What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response: TCE and PCE concentrations have decreased. Total chromium is present and is an
emerging contaminant. Earth Tech wrote blending plan for total chromium for the BOU which specifies
a goal of 20% of the MCL.

4. TIs there a continuous on-site O&M presence? If so, please describe staff and activities. If
there is not a continuous on-site presence, describe staff and frequency of site inspections and
activities.

Response: 24 hour a day presence. Not sure if the City of Burbank is operating under the same
O&M Plan.
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5. Have there been unexpected O&M difficulties or costs at the site in the last five years? If so,
please give details.

Response: Tank 600 — part of treatment process was unacceptable to DHS. Earth Tech completed
a study to improve this part of the process. Installed second small treatment system (LPGAC - 2
vessels) to take care of the waste from Tank 600. Permitted under NPDES.

Decreasing water levels throughout the basin, however well packers were installed in extraction wells at
the time of construction to deal with this issue.

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: Sampling efforts as prescribed by DHS and EPA were followed to ensure effluent
protective. O&M — constant engineering presence to optimize cost and performance.

7. Are you aware of any ongoing community concerns regarding the site or its administration?

Response: City council meetings during “Erin Brockvich” time. No community interest directly
involved with site.

8. Are you aware of any events, incidents, or activities that have occurred at the site, such as
dumping, vandalism, trespassing, or emergency response from local authorities?

Response: None.

9. Do you have any comments, suggestions, or recommendations regarding the site?

Response: Look at the capture in context of what is prescribed in ROD. ROD mandated a certain
percentage of plume (TCE) capture.

Interviewer: I noticed an SVE system when onsite, is this part of the BOU? Interviewee: The SVE
system is not a part of the BOU and is operating at pulse now; past point of diminishing returns. It is
beneath shopping mall. Majority of wells north/central of B-1.

Interviewer: Can you provide more history of operations?

Interviewee: Earthtech won the contract mid-1998 to operate BOU until end of 2000. PSG — prior
contractor (Public Service Group). Mid 1998 to Dec. 2000 ~2.5 years. 6 month transition period during
second half of 2000 to the City of Burbank.

Additional Note: There is a requirement for plant manager and operators to obtain DHS certified
grades.
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Five-Year Review Interview Record Interviewee: Vic Savage / Project Director/
United Water / 4 months on

project

Site Name EPA 1D No. Date of Interview

Interview | Method via
San Fernando Valley (Area 1) 6/1/04 Phone O
Superfund Site — Burbank CAD 980894893 Fax/email O
Operable Unit Inperson M
Interview | Organization Phone Email Address
Contacts
Rachel

(415)972-3253 | Loftin.Rachel@epa.gov | 75 Hawthorne Street

Loftin US EPA Region 9

San Francisco, CA 94105
Tina CH2M HILL /SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: Professional approach; understand how important human health/environment protectiveness
is. Good working relationship amongst Stakeholders. EPA is involved in every aspect of project.

2. Is the remedy functioning as expected? How well is the remedy performing?

Response: The remedy is functioning well. Cannot meet the extraction rate of 9,000 gpm through a
combination of well delivery limitations and operational constraints. Making improvements to increase
reliability; 9,000 gpm not met recently due to O&M issues. Well delivery and operations (90% design,
10% O&M issues) impede reaching 9,000 gpm. Overall the treatment system is meeting quality but not
meeting quantity.

3. What does the monitoring data show? Are there any trends that show contaminant levels are
decreasing? How has the discovery of additional COCs impacted the effectiveness of the
remedy?

Response: Some sand is pumped from the extraction wells reaches LPGAC, possibly influencing the
reliability and operability of plant, but, at this time it is not a important impediment to reliability or
operability.

The City of Burbank and UW work closely together to maximize production and ensure product quality
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4. 1Isthere a continuous on-site O&M presence? If so, please describe staff and activities. If
there is not a continuous on-site presence, describe staff and frequency of site inspections and
activities.

Response: (See Richard’s Bobadilla’s response) United Water’s main role is service and repair.
Contract work requiring special skills (e.g., pump seal replacement, pump overhauls, laboratory
analyses) because primary staff are operators.

5. Have there been unexpected O&M difficulties or costs at the site in the last five years? If so,
please give details..

Response: (See Albert Lopez’s response.)

LPGAC recently retrofitted.

There are ongoing improvements to the overall system.

After 10 years of operation, policies and recommendations are still created and reviewed.

6. Have O&M and/or sampling efforts been optimized? If yes, please describe changes and
resultant or desired cost savings or improved efficiency.

Response: Vic was brought to the project, in part, to improve financials and site management using his
background in performance improvement (e.g., reduce overtime costs and following purchasing best
practices.)

7. Areyou aware of any ongoing community concerns regarding the site or its administration?

Response: None.

8. Areyou aware of any events, incidents, or activities that have occurred at the site, such as
dumping, vandalism, trespassing, or emergency response from local authorities?

Response: None.

9. Do you have any comments, suggestions, or recommendations regarding the site?

Response: Blowers can be noisy; ask staff to repair belts, etc. when needed.

e The previous United Water contract was low margin, therefore, high staff turnover; new contract
requests additional money to compensate staff for this.

e Recommend 5 year contract instead of renewing every year.

»  United Water has another plant nearby — would like to send them samples for analysis to improve
efficiency, however need a 5-year contract.
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Five-Year Review Interview Record Interviewee:
Mark Mackowski / ULARA Water Master

mark.mackowski@ladwp.com

Site Name EPA ID No. Date of Interview
Interview | Method via
San Fernando Valley (Area 1) CAD 980894893 6/14/04 Phone n
Superfund Site — Burbank Fax/email OO
Operable Unit Inperson [
Interview | Organization Phone Email Address
Contacts
Rachel (415)972-3253 | Loftin.Rachel@ v | 75 Hawthorne Street
Loftin US EPA Region 9 oftin.Rachel@epa.go awthorne Stree
San Francisco, CA 94105
Tina CH2M HILL / SFO, | (510) 587-7586 | tgirard@ch2m.com 155 Grand Ave, Suite 1000
Girard as rep of EPA Oakland, CA 94612

Interview Questions (Please address period since 1996.)

1. What is your overall impression of the work conducted at the site? (general sentiment)

Response: Favorable.

2. Are you aware of any changes in State laws and regulations that may impact protectiveness?

Response: MClLs:

In the future, development of a MCL for hexavalent chromium may impact the BOU. PHG for
hexavalent chromium is due Dec 04 at the earliest; MCL mid 2005 at earliest.

1,2,3 TCP is a concern due to diminishing carbon bed life. Perchlorate — not a major concern. Uncertain
if 1,4 dioxane is a concern at the site.

3. Do you feel well informed about the site’s activities and progress?

Response: Yes, well informed by City of Burbank and quarterly meetings.

4. Are you aware of any institutional controls, site access controls, new ordinances in place,
changes in actual or projected land use, complaints being filed or unusual activities at the
site? If so, please describe in detail.

Response: No project changes.
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5. Is the remedy functioning as intended?

Concerned about lower than expected pumping rate (<9,000 gpm), never reached the 9,000 gpm goal. A
system evaluation is in progress. As stated in the CD, the goal is 9,000 gpm.

Happy with plume containment and operations. LPGAC recently modified.
The Watermaster’s groundwater modeler evaluates capture (Hadi Johny).

Overall a good job. All members are informed, the watermaster is supportive. The BOU is protective of
human health and the environment.

Interviewer: Are you aware of any production wells in the vicinity of the BOU?
Interviewee: LADWP large production wells upgradient of Burbank include Tujunga, Rinaldi — Toluca,
and the North Hollywood well field

6. Do you have any comments, suggestions, or recommendations regarding the site?

Response: Concerned about declining water table throughout basin if production is not at design
capacity, in the future as water level declines possibly lower rates of production. Recommend evaluating
the impact of deflating packers. Support packer deflating test. Burbank may not be able to extract
adjudicated water rights.
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Appendix D
Site Inspection Photographs




Photographic Record
Burbank Operable Unit
Dhate: June 1, 2004
Photographer: Tina Girard/CH2M EILL
Description: Aeration Tower




Photographic Record
Burbank Operable Unit
Date: June T, 2004
Photographer: Tina Girard /CH2M HILL
Description: Boiler Room




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Control Box for Well VO4




FPhotographic Record
Burbank Opcrable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Eastward View of the Burbank Operable Unit




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Extraction Well VO8




Photographic Record
Burbank Qperable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M 11ILL
Description: Hazardous Materials Starage Cabinet




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: PGAC Treatment Train and Aeration Tower 2




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Northern Neighboring Property




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: LPGAC Sampling Ports




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Tank-600




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: VPGAC Treatment Train and Aeration Tower




Photographic Record
Burbank Operable Unit
Date: june 1, 2004
Photographer: Tina Girard /CH2M HILL
Description: VPGAC Treatment Trains




Photographic Record
Burbank Operable Unit
Date: July 27, 2004
Photographer: Tina Girard/CH2M HILL

Description: Adjacent Property to the East




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: LPGAC Vessel During Carbon Change-Out




Photographic Record
Burbank Operable Unit
Date: June 1, 2004
Photographer: Tina Girard/CH2M HILL
Description: Westward View of the Burbank Operable Unit




	p.27-30new.pdf
	p.27-30_Page_1_Image_0001.tif
	p.27-30_Page_2_Image_0001.tif
	p.27-30_Page_3_Image_0001.tif
	p.27-30_Page_4_Image_0001.tif

	p.49-50new.pdf
	p.49-50_Page_1_Image_0001.tif
	p.49-50_Page_2_Image_0001.tif

	p.98-119new.pdf
	p.98-119_Page_01_Image_0001.tif
	p.98-119_Page_02_Image_0001.tif
	p.98-119_Page_03_Image_0001.tif
	p.98-119_Page_04_Image_0001.tif
	p.98-119_Page_05_Image_0001.tif
	p.98-119_Page_06_Image_0001.tif
	p.98-119_Page_07_Image_0001.tif
	p.98-119_Page_08_Image_0001.tif
	p.98-119_Page_09_Image_0001.tif
	p.98-119_Page_10_Image_0001.tif
	p.98-119_Page_11_Image_0001.tif
	p.98-119_Page_12_Image_0001.tif
	p.98-119_Page_13_Image_0001.tif
	p.98-119_Page_14_Image_0001.tif
	p.98-119_Page_15_Image_0001.tif
	p.98-119_Page_16_Image_0001.tif
	p.98-119_Page_17_Image_0001.tif
	p.98-119_Page_18_Image_0001.tif
	p.98-119_Page_19_Image_0001.tif
	p.98-119_Page_20_Image_0001.tif
	p.98-119_Page_21_Image_0001.tif
	p.98-119_Page_22_Image_0001.tif

	photosnew.pdf
	photos_Page_01_Image_0001.tif
	photos_Page_02_Image_0001.tif
	photos_Page_03_Image_0001.tif
	photos_Page_04_Image_0001.tif
	photos_Page_05_Image_0001.tif
	photos_Page_06_Image_0001.tif
	photos_Page_07_Image_0001.tif
	photos_Page_08_Image_0001.tif
	photos_Page_09_Image_0001.tif
	photos_Page_10_Image_0001.tif
	photos_Page_11_Image_0001.tif
	photos_Page_12_Image_0001.tif
	photos_Page_13_Image_0001.tif
	photos_Page_14_Image_0001.tif
	photos_Page_15_Image_0001.tif


	Text1: vi
	Text2: vii
	Text3: viii
	Text4: ix


